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EXECUTIVE SUMMARY 
 
This Engineering Review Report is an evaluation of the work that has been performed 
to date for the Hamlet of Phoenicia under the New Sewage Treatment Infrastructure 
Facilities Program (NIP) as well as a new and updated evaluation of the wastewater 
management alternatives available to Phoenicia. The primary objectives of this 
Report are (1) to evaluate the Hamlet of Phoenicia’s existing wastewater needs, (2) to 
consider various alternative methods for managing those needs, (3) to estimate the 
costs involved with each alternative method, (4) to identify which alternative methods 
will have project costs consistent with available funding, and (5) to recommend the 
best alternative that can be completed within the remaining block grant amount of 
$15.8 million. 

 
The Original Proposed Sewer District was confirmed to be the area where further 
consideration of wastewater needs was warranted based on review of existing 
engineering, planning, GIS mapping, USGS quadrangle topographic mapping and tax 
mapping as well as the delineation of the proposed district by LaBerge Engineering 
and Consulting Group, LTD in the late 1990’s. The topographic mapping originally 
obtained by Delaware Engineering during the original design phase of the project in 
the mid 2000’s was acquired. 
 
In the proposed district, existing wastewater problems were reviewed through 
identification of potential wastewater problems including small lot sizes, flooding 
areas, proximity to waterways, high groundwater table, steep slopes, records of 
existing wastewater system failures, and poor soils.  A windshield survey was also 
performed.  
 
In addition to the Original Proposed Sewer District, another smaller sub-district was 
identified.  This Alternative Service Area is a sub-area of the Original Proposed 
Sewer District where the development density is the highest. Wastewater load 
estimates were developed for both areas.  
 
Wastewater Management Options were identified and reviewed, including a Septic 
Maintenance District (SMD), Community Septic System, Conveyance to an Existing 
Wastewater Treatment Plant (WWTP), and a Wastewater Treatment Plant. 
 
The Original Proposed Sewer District is comprised of properties with significant 
limitations to constructing and maintaining functional on-site septic systems.   Due to 
lot size, soil types, steep slopes, and proximity to water bodies, only 51 of 345 total 
properties (15 % of total) could maintain an individual on-site septic system with the 
required 100% leach field reserve area available.  Therefore a septic maintenance 
district is not recommended, and a community system must be pursued. 
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The two types of community systems are a community septic system and a 
wastewater treatment plant.  A Community Septic System consists of a collection 
system to individual properties, septic tanks, and a leach field for all the wastes.  It 
requires large parcel of suitable undeveloped land for the leach field.  There are no 
large parcels of undeveloped land in or in reasonable proximity to the Hamlet of 
Phoenicia with suitable soils, out of the 100-year flood plain and not on steep slopes. 
Therefore a wastewater treatment plant is recommended. 
 
Wastewater Collection System alternatives were reviewed including conventional 
gravity sewers, small diameter gravity sewers (SDGS), septic tank effluent pump 
(STEP) systems, grinder pump pressure sewers, and vacuum sewers. However, a 
large diameter conventional gravity sewer system was already designed and 
developed as part of the original project by Delaware Engineering. The review of that 
design indicates that only minor revisions need to be made, so the existing collection 
system design was recommended as the preferred alternative. 

 
Wastewater Treatment Alternatives were evaluated including: 
 
Original Proposed Sewer District 

 Option 1 - Existing Sequencing Batch Reactor (SBR) WWTP Design 
(162,000 gpd) 

 Option 2 - Membrane Bioreactor (MBR) WWTP (162,000 gpd) 
 Option 3 - SeptiTech WWTP (162,000 gpd) 
 Option 4 - Orenco WWTP (162,000 gpd) 
 Option 5 – Pump to Pine Hill WWTP (162,000 gpd) 

 
Alternative Service Area 

 Option 6 – Membrane Bioreactor (MBR) WWTP (100,000 gpd) 
 Option 7 – SeptiTech WWTP (100,000 gpd) 
 Option 8 – Orenco WWTP (100,000 gpd) 

 
Other Service Area Options 

 Option 9 – Membrane Bioreactor (MBR) WWTP (162,000 gpd) with Reduced 
Collection System (116 Lateral Connections) 

 Option 10 – Phoenicia, Chichester and Shandaken Pump to Pine Hill WWTP 
(200,000 gpd) 

 Option 11 - Membrane Bioreactor (MBR) WWTP (130,000 gpd) with 
Reduced Collection System (127 Lateral Connections) 
 

WWTP Additive Alternates 
 Option 6A and Option 9A – Innovative WWTP 
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The advantages and disadvantages of the various systems were identified.  The 
anticipated total project costs and the operation and maintenance costs of the 
Wastewater Treatment Alternatives are as follows:  
 

Summary of Wastewater Treatment Alternatives with Total Project Costs 
and O&M Costs 

 Capital 
Cost 

Full Flow 
O&M Cost 

($/Year) 

Present 
Day  

Worth 

Regulatory 
Indication 

Option 1 – Ex. SBR WWTP 
Design (162,000 gpd) 

$25.0M $590,000 
 

$42.7M Approvable 

Option 2 – MBR WWTP 
(162,000 gpd) 

$24.6M $590,000 
 

$42.7M Approvable 

Option 3 – SeptiTech WWTP 
(162,000 gpd) 

$26.9M $580,000 $44.3M Approvable 

Option 4 – Orenco WWTP 
(162,000 gpd) 

$30.8M $550,000 $47.3M Approvable 

Option 5* - Pump to Pine Hill 
WWTP (162,000 gpd) 

$29.7M* $410,000 ** $42.0M Not 
Approvable 

Option 6 – MBR WWTP 
(100,000 gpd) 

$15.8M $520,000 $31.4M Approvable 

Option 7 – SeptiTech WWTP 
(100,000 gpd) 

$16.9M $520,000 $32.5M Approvable 

Option 8 – Orenco WWTP 
(100,000 gpd) 

$19.0M $500,000 $34.0M Approvable 

Option 9 – MBR WWTP 
(162,000 gpd) with 
Reduced Collection System 
(116 Lateral Connections) 

$15.8M $510,000 $31.1M Approvable 

Option 10* - Phoenicia, 
Chichester and Shandaken 
Pump to Pine Hill WWTP 
(200,000 gpd) 

$33.7M* $430,000 ** $46.6M Not 
Approvable 

Option 11 – MBR WWTP 
(130,000 gpd) with 
Reduced Collection System 
(127 Lateral Connections) 

$15.8M $520,000 $31.4M Approvable 

*  Pump to Pine Hill Options do not include the capital cost to remediate infiltration and inflow issues at 
the Pine Hill WWTP or the cost of increasing the flow capacity of Pine Hill 

** Pump to Pine Hill Options O&M Cost Estimate do not include yearly fee to Pine Hill for accepting 
flow from Phoenicia 
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The three options with the lowest present day worth and the only three options that 
come within the remaining block grant amount of $15.8M are Options 6, 9 and 11.  
 
Option 11 - Membrane Bioreactor (MBR) WWTP (130,000 gpd) with Reduced 
Collection System (127 Lateral Connections) is the recommended option because it 
satisfies the requirement by the Town that the WWTP is sized to treat the flow from 
the entire Original Proposed Sewer District and keeps the yearly commercial 
operation and maintenance costs down by servicing as many residential users as 
possible with the funds remaining after construction of the WWTP. 
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INTRODUCTION 
 
As part of the Watershed Protection and Partnership Programs of the 1997 New York 
City Watershed Memorandum of Agreement (MOA), and as required by the 1997 
Water Supply Permit issued by New York State and the 1997 Filtration Avoidance 
Determination (FAD) issued by the United States Environmental Protection Agency, 
New York City provided funding for the New Sewage Treatment Infrastructure 
Facilities Program (NIP) to assist in the development of new sewage collection and 
treatment facilities in up to 22 selected villages and hamlets in the NYC Watershed.  
The MOA also notes that no community is required to accept such funding and no 
community is required by the MOA to build a new wastewater treatment project. The 
Town of Shandaken, Ulster County contains one of those hamlets, Identified 
Community No. 6, the Hamlet of Phoenicia.   
 
In 1998, the Town of Shandaken hired LaBerge Engineering and Consulting Group, 
LTD (LaBerge), to evaluate the alternative technologies, to develop a program for a 
community sewer system, and to develop the preliminary engineering reports and 
environmental compliance work needed to define a wastewater management project 
for Phoenicia. These reports were called the Task 1 through Task 6 Study Phase 
reports. These reports were completed in the year 2000. Shortly before the Town 
completed the study phase, the project was suspended due to lack of funding for 
communities numbered 6 and 7. 
 
As a condition of the 2002 FAD, the City provided additional funding for 
communities numbers 6 and 7. The Town then resumed the study phase process. 
After a competitive selection process, the Town Board of Shandaken hired Delaware 
Engineering to complete the study phase and the preconstruction design phase. 
 
Delaware Engineering proposed a gravity sewer collection system and a Sequencing 
Batch Reactor Wastewater Treatment Plant. This project subsequently went out to 
bid, and contracts were awarded to the lowest responsible bidders subject to a 
contingency that the sewer district was formed within 6 months from the effective 
date of the contracts. Based on received construction bids, there was apparently 
sufficient contingency (approximately $1,000,000) for all construction costs for 
laterals to each building in the hamlet. The pre-construction phase was to be 
concluded with the act of creation of the sewer district, an act subject to permissive 
referendum. A petition for a permissive referendum was received by the Town and a 
referendum was held on February 3, 2007. The proposal was defeated by a vote of 
156 to 123. At that time, the town terminated the construction contracts and stayed 
any further pursuit of the project. 
 
In June 2007, the Town requested and the City agreed to provide the Town additional 
time to June 2008 to form a sewer district.  In June 2008, the City agreed, again at the 
Town’s request, to extend the time under the contract with the Town until January 
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2009.  The City also agreed to the Town’s request allow a portion of block grant 
funds to be used for to study the alternative of a constructed wetlands WWTP. A 
preliminary engineer’s report was competed by NEWS-USA/Rennia Engineering 
based on a constructed wetlands concept. Ultimately, the Town’s new consultants 
were unable to prove to the satisfaction of NYCDEP engineers that a constructed 
wetlands could provide adequate wastewater treatment to meet discharge permit 
limits for ammonia and total phosphorus.  In 2010, DEP approved for use within the 
watershed, Membrane BioReactor (MBR) WWTP, without being followed by the 
sand filtration and micro-filtration which had been previously required in the 
Watershed for NYCDEP approval of MBRs. 
 
In April, 2010, the Town formally requested by resolution CWC’s assistance in 
determining an appropriate project for the Hamlet.  In July 2010, the City approved 
the Town using block grant funds to hire CWC so long as the Town meets certain 
deadlines to ensure continued availability of the block grant.  Subsequently, the Town 
contracted with CWC to reevaluate the selected technology and collection system in 
order to propose a project (or project alternatives) within the remaining block grant 
amount. CWC has overseen the selection, design, permitting, and construction of six 
new community sewer systems within the Watershed since 2004. Each of those 
projects were successfully completed within budget, and well received by the 
communities. 
 
This effort is called the Engineering Review Phase and is the subject of the current 
report. 
 
The purpose of the Engineering Review Phase is to examine the feasibility, technical 
work, cost, planning, and implementation issues for the Hamlet of Phoenicia NIP 
utilizing all the work completed previously, exploring new alternatives that may not 
have been considered before and reexamining technologies that were previously 
rejected based on technological advancements, including a Septic Maintenance 
District(s) (SMD), a Community Septic System(s), and a Membrane Bioreactor 
(MBR) WWTP. The goal is to attempt to identify a project within the remaining 
block grant amount that best meets the needs of the community and addresses the 
community’s concerns. 
 
The Engineering Review Phase includes a review of all the work that has been done 
to date. This includes all the work performed by the Town of Shandaken’s previous 
engineers, LaBerge Engineering and Consulting Group, LTD, Delaware Engineering, 
and Rennia Engineering, consisting of, but not limited to the Task 1 through 6 
reports, the Facility Plan, final design plans, and specifications that were issued for 
bidding and all supporting design information, low bidder bid forms, SPDES permit, 
the Final Environmental Impact Statement, and SEQRA findings, cultural resource 
reports, soil boring reports, easements, Sewer Use Law, operation and maintenance 
budget, and associated commercial fees. The Review Phase also includes 
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investigation of possible cost savings alternatives. These alternatives include 
evaluating the feasibility of providing an SMD(s) and/or Community Septic 
System(s) for all or a portion of the proposed Sewer District, evaluating the existing 
collection system for technical and cost adequacy and efficiency, determining if 
redesigning the system could reduce costs, identifying any areas of the collection 
system that could be eliminated, and evaluating the feasibility and cost of a 
Membrane Bioreactor (MBR) wastewater treatment plant. Additionally, this report 
reviews the wetlands option study and makes comments and recommendations. 
To save on costs, information and data from the previous work has been used 
wherever possible. 
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SECTION 1 
Overview of Hamlet of Phoenicia 

 
1.1.  Description of Area 
 
The Hamlet of Phoenicia is located a half mile north of the intersection between NYS 
Route 214 and NYS Route 28 within the Town of Shandaken in Ulster County, NY.  
The Hamlet of Phoenicia was identified by the New York City Watershed 
Memorandum of Agreement (MOA) as Identified Community No. 6.  The entire 
Town is located within the New York City Watershed.  The majority of the 
development in the Town of Shandaken is along NYS Route 28, NYS Route 214 and 
NYS Route 42.  The primary land uses found within the Town are Wild/Forested, 
Low Density Residential, and Vacant land.   
 
The Hamlet of Phoenicia is the largest Hamlet area in the Town of Shandaken.  
Phoenicia is approximately 8 miles north of the Ashokan Reservoir.  See Exhibit 
1.1.A for the Location Maps of the area. 
 
The Hamlet of Phoenicia has approximately 51 commercial and institutional 
establishments, including restaurants, motels, inns, cabins, delis/markets, retail stores, 
banks, churches, a realty agency, an insurance broker, a salon, a drugstore, 
campground, funeral home, elementary school, post office, doctor’s office, and an 
auto body repair shop.  A large majority of these businesses are along or are close to 
Main Street in Phoenicia. 
  
1.2.  Population 
 
The Hamlet of Phoenicia is identified in the 2000 Census as a Census Designated 
Place (CDP), meaning there is detailed information about the Hamlet of Phoenicia as 
defined by the Census Bureau.  This CDP leaves out the Woodland Valley Road 
section of the Hamlet and the area of the Hamlet north of School Road, but includes 
the area between Old NYS Route 28 and NYS Route 28 down to Kinsey Road.  
According to the 2000 Census, the population of this boundary defined as the Hamlet 
of Phoenicia is 381 persons.  The Population of the Town of Shandaken is 3,235 
persons.   
 
See Exhibit 1.2.A for the 2000 U.S. Census Information for the Hamlet of Phoenicia 
Census Designated Place and Town of Shandaken. 
 
1.3.  Housing 
 
The 2000 Census reports a total of 246 housing units within the Hamlet of Phoenicia 
(194 occupied units and 52 vacant units).  In the Hamlet of Phoenicia, approximately 
59% of the units were built prior to 1939 and 18% were built between the years of 
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1980 to 2000.  Roughly 11% of the total number of housing units has four or more 
bedrooms.  Based on 381 persons in 194 occupied units, the average number of 
persons per household in 2000 was 1.96. 
 
The 2000 Census reports a total of 2,666 housing units within the Town of Shandaken 
(1,406 occupied units and 1,203 vacant units).  In the Town of Shandaken, 
approximately 41% of the units were built prior to 1939 and 20% were built between 
the years of 1980 to 2000.  Roughly 16% of the total number of housing units has 
four or more bedrooms.  Based on 3,235 persons in 1,406 occupied units, the average 
number of persons per household in 2000 was 2.3. 
 
The Town population primarily uses on-site wells for drinking water.  The Hamlet of 
Phoenicia is served by a public water system.  Most areas in the Town, including the 
Hamlet of Phoencia dispose of wastewater on-site.  There is a NYCDEP owned 
WWTP in the Hamlet of Pine Hill, also located in the Town of Shandaken, about 10 
miles north of Phoenicia.  There is also a NYCDEP owned community subsurface 
wastewater disposal system servicing an area of the Hamlet of Chichester.  
 
1.4.  Local Economy 
 
The median household income in the Hamlet of Phoencia was $22,159 (1999 dollars), 
compared to the state median household income of $43,393.  The median household 
income in the Town of Shandaken was $31,566. 
 
1.5.  Land Use 
 
The Hamlet of Phoenicia developed around the intersection of NYS Route 214 and 
the Old NYS Route 28, now called Main Street. 
 
The total land area of the Town of Shandaken is estimated to be approximately 
79,200 acres (123.8 square miles).  The predominant land use is overwhelmingly 
Wild, Forested, Conservation Lands & Public (75%), followed by residential (12%) 
and vacant land (8%). 
 
The following table breaks down the area by land use category found within the 
Town of Shandaken, as calculated by the Ulster County GIS Department. 



   

 
Engineer’s Review Report   
Phoenicia NIP 3 10/25/2011 
 

Land Use Acres Percentage 
Residential 9,829.59 12.41% 
Commercial 732.89 0.93% 
Community Services 760.73 0.96% 
Entertainment & Recreation 737.50 0.93% 
Industrial 8.35 0.01% 
Public Services 170.30 0.21% 
Vacant Land 5,985.11 7.56% 
Wild, Forested, Conservation Lands & 
Public 

59,719.37 75.38% 

no match with rps data (149 parcels) 1,275.37 1.61% 
 79,219.21 100.00% 

 

1.6.  Local Planning 
 

The Town of Shandaken has a Comprehensive Plan and a Zoning Law.  Shandaken 
also has its own codes enforcement officer, who administers the NYS Building Code. 
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SECTION 2 
Planning Area 

 
Aerial photographs and basemaps for the Hamlet of Phoenicia were performed by 
LaFave, White and McGivern during Task 1 through 4 reports done by LaBerge 
Engineering and Consulting Group, LTD, (LaBerge).  LaFave, White and McGivern 
provided Lamont Engineers with the basemap as well as a limit of photography map.  
The extent of this mapping extends from the northwestern most intersection of Old 
Route 28 and NYS Route 28 to the intersection of Lower High Street and NYS Route 
28, to the Chichester Wastewater Treatment Facility on NYS Route 214.  The Limit 
of Photography Map is presented in Exhibit 2.A.   
 
The date of the mapping is April 13, 1998 and was produced with 2’ contour intervals 
at a 1” = 40’ scale.  2’ contour intervals indicate the mapping has a ground elevation 
accuracy of ± 1’.  This is the minimum accuracy with which a detailed sewer 
collection system and WWTP should be designed.  1’ contour intervals are preferable 
but not required.   
 
The mapping company stated that based on the elevation of the original photos used 
to produce the mapping (2,400’ AMT), it would be possible to produce 1’ contours 
from this photography.  However the photo elevation is at the maximum height 
acceptable to create 1’ contour intervals.  Therefore creating 1’ contours from this 
photography may require some additional photo control. 
 
The basemap for the area south of the Hamlet, along NYS Route 28 to the proposed 
WWTP was created using Light Detection and Ranging (LIDAR).  This mapping was 
obtained by Delaware Engineering from NYCDEP during their design phase work 
which began in 2005.  The date of this mapping is unknown.  This mapping was also 
created at 2’ contour intervals. 
 
Delaware Engineering supplemented the mapping from LaFave, White and McGivern 
and the LIDAR mapping with additional survey work. The surveying work included a 
ground elevation check on the aerial survey, location of features, location and 
elevation of utilities and a ground survey of the proposed WWTP site.  The 
Topographic Map is presented in Exhibit 2.B. 
 
Because the mapping is between 6 and 13 years old it is recommended that during the 
design phase of the project, a supplemental ground survey be performed to pick up 
any features that have changed.   
 
Based on this aerial base mapping and the Original Proposed Sewer District 
Boundary for the Hamlet of Phoenicia as defined in the previous Task 1 through 4 
reports done by LaBerge an area for GIS mapping was selected.  The area selected 
was chosen in an attempt to include all properties that might ultimately be placed 
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within a septic maintenance district or a sewer district plus possible community septic 
or wastewater treatment facility sites within a reasonable distance from the Hamlet 
area. This GIS mapping area was therefore inclusive of most areas of relatively higher 
population density and smaller lot size and areas that might have significant 
wastewater disposal needs. The GIS mapping area was selected using information 
obtained from existing available large scale aerial photography and the USGS 
Quadrangle map for the area.  The GIS mapping area is considered the Planning Area.   
 
The GIS mapping was provided by the Ulster County Information Services 
Department. This mapping information includes aerial photography, the MOA 
designated Hamlet Area, sewer districts, water districts, agricultural districts, 
aquifers, flood plain information, 100’ offset from streams, watercourses, roads, 
stormwater facilities, National Wetland Inventory information, tax map information, 
land use, USGS information and NRCS soils classification.  See Exhibit 2.C for the 
GIS Mapping.  
 
The above mapping was reviewed, particularly in regard to lot size, to ensure that no 
populated areas or potential facility sites had been inadvertently excluded from the 
Original Proposed Sewer District Boundary for the Hamlet of Phoenicia.   
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SECTION 3 
Identify, Assess and Plan for Wastewater Needs 

 
3.1.  Identify Existing Wastewater Problems 
 

After review of the site information through site visits, tax map and Ulster 
County GIS information, the potential for adequate on-site wastewater 
systems was determined based on size and other constraints such as proximity 
to streams, wetlands, steep slopes, property line setbacks, etc. as required by 
the New York State Department of Health Individual Residential Wastewater 
Treatment Systems Design Handbook (NYSDOH Design Handbook), which 
is based on Chapter 10 of the New York Codes, Rules and Regulations, 
Appendix 75-A (10NYCRR Appendix 75-A), the New York State Department 
of Environmental Conservation Design Standards for Wastewater Treatment 
Works, 1988 (1988 NYSDEC Standards) and the Rules and Regulations for 
the Protection from the Contamination, Degradation and Pollution of the New 
York City Water Supply and its Resources, 2010 (WRR).  

 
3.1.a. Identify Soils and Limiting Property Lot Size 

 
The most fundamental feature of a property relative to establishing an up-to-
standard, adequate on-site leach field is the available area. The smaller the 
area available for construction of a leach field, the less likely that an up-to-
standard, adequate leach field can be constructed on the property in the event 
of a septic failure.  The size of the lot required is in part directly related to the 
soil type and its associated permeability.  
 
There are several different soil types found in the Hamlet of Phoenicia and the 
surrounding areas.  The large majority of the soils found in the Hamlet are 
Tunkhannock gravelly loam, Barbour loam, and Suncook loamy fine sand.  
These soils are similar in that they are deep soils and generally suitable for on-
site septic systems.   The areas immediately adjacent to the Esopus Creek and 
the Stony Clove Creek are Alluvial soils.  There are two small areas of 
Wellsboro and Wurtsboro soils, one along NYS Route 214 in the Chichester 
area and one in the very eastern section of the Hamlet, on the north side of 
Herdman Road.  There is also one area of Schoharie soils, in the vicinity of 
School Lane/Christie Court.  None of these soils are suitable for on-site septic 
systems. (Note: The soils on the very steep areas around the Hamlet (those 
soil types that are proceeded with a D, E or an F, indicating very steep soils 
with a percent grade of 15% or greater) are automatically not suitable for on-
site septic systems because of the slope.  Therefore they were not reviewed in 
the soils analysis).  
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The range of soil permeability is given in the soil survey information in units 
of micrometers per sec.  This can be converted to percolation rate in minutes 
per inch by dividing 423.3 by the permeability.  A summary of the 
permeability, percolation and the corresponding application rate for sewage as 
given in 1988 NYSDEC Standards, Table 10 – Recommended Sewage 
Application Rates, is shown in the table on the sixth page of Exhibit 3.2.b.A.   
 
Based on a typical parcel, a layout of a single family residence with 3 
bedrooms, a garage, a driveway and miscellaneous landscaping will occupy an 
area of approximately 8,000 square feet without the septic system.  Since most 
of the Original Proposed Sewer District is serviced by a municipal water 
system, an area for a private well on each lot was not considered in this square 
footage.  For those parcels outside the water district boundaries, the on-site 
private wells requires an additional 5,000 sf in order to provide the 100’ 
separation distance between the well and the leach field, for a total square 
footage of 13,000 sf.  
 
The areas required for on-site septic systems, inclusive of the required 100% 
reserve area, and the resulting required lot size, derived from the sample septic 
system designs shown in Exhibit 3.1.a.A, Sample Conventional Septic System 
Layout and Design (0.6 gal/day/sf) are summarized in the table below.  

 

Location in 
Hamlet 

Primary Soil 
Type 

Per- 
meability, 
μm/sec 

Percolation 
Rate, 
min/in 

Application 
Rate, 

gal/day/sf 

Septic 
System 
Size, 

Sf 

Required Lot 
Size in Water 

District, 
sf (acres) 

Required Lot 
Size w/ On-Site 

Well, 
sf (acres) 

Center of 
Hamlet 

Tunk- 
Hannock 

(TkA, TkB, 
TkC, TuC)/ 

Barbour (Ba) 

14 30 0.6 10,000 
18,000 sf 

(0.41 acres) 
23,000 sf 

(0.53 acres) 

Center of 
Hamlet 

Suncook (Su) 42 
30 imported 
(10 actual) 

0.6 imported 
(0.9 actual) 

10,000 
imported 

18,000 sf 
(0.41 acres) 

23,000 sf 
(0.53 acres) 

Along the 
Esopus Creek 

Alluvial (AA) 0.42 1008 Not Suitable --- --- --- 

NYS Route 214 
(Chichester) 

Wellsboro/ 
Wurtsboro 

(WLB, WOB) 
0.42 1008 Not Suitable --- --- --- 

School 
Lane/Christie 

Court 

Schoharie 
(SaC) 

0.42 1008 Not Suitable --- --- --- 
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The slower percolation rate in the range was used to be conservative in the 
evaluation.  However, even the slow range for the Suncook soils is very fast 
and is likely to have areas of excessive permeability, thereby warranting 
importing fill to slow down the permeability of the soil and provide better 
treatment and significantly increasing the cost of the septic system.  The 
permeability of that fill will have a maximum percolation rate of 30 
minutes/inch.   While the permeability of Tunkhannok and Barbour soils is 
fast enough for a subsurface system, there may be cases within this soil type 
where excessive permeability could be a problem as well.  However, the size 
of the septic system and resulting lot size would not change since the imported 
fill would have a minimum percolation rate of 30 min/in.  For the Alluvial, 
Wellsboro, Westboro, and Schoharie soils, even the faster percolation rates in 
the range were unsuitable (too slow). 
 
Depending on site specifics, it may or may not be possible to site a properly 
functioning leach field on a smaller site than listed in the table above. 
However, for purposes of identifying which parcels may have issues siting a 
properly functioning conventional septic system, all parcels located within the 
Planning Area not meeting the required area within their respective soil types 
have been identified as being limited for on-site subsurface wastewater 
disposal. Additionally, properties whose lot sizes are larger than the areas 
listed in the table above but whose useable area (i.e. not encumbered by steep 
slopes, water way buffers, unsuitable soils, and the 100 year flood plain) is 
less than the areas listed in the table above have also been identified as being 
limited for on-site subsurface wastewater disposal.  See Exhibit 3.1.a.B, 
Septic Limitations Map. 

 
3.1.b. Identify Areas Susceptible to Flooding and High Groundwater Table 

 
Based upon the recent flood events as well as the floodplain mapping obtained 
from FEMA for the Hamlet of Phoenicia, the area along the Esopus Creek and 
the Stony Clove Creek are susceptible to flooding.  The properties on both 
sides of Main Street in the Hamlet area are completely in the 100-year flood 
plain.  See Flood Insurance Study, Exhibit 3.1.b.A.  Refer to mapping titled 
Septic Limitation Map in Exhibit 3.1.a.C to view the 100-year flood plain 
boundaries and 100 foot buffer boundaries from waterways. 

 
3.1.c. Identify Areas on 15% Slope or Greater 

 
The 1988 NYSDEC Standards states that trenches for absorption fields should 
not be placed on slopes greater than 20 percent. The NYSDOH Design 
Handbook prohibits construction of leach fields on slopes greater than 15%.  
Therefore, a slope of 15 percent or greater will be considered a limiting factor 
for on-site subsurface wastewater disposal for this wastewater study. 
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Using the topographic mapping, in conjunction with functions of AutoCAD 
software that identify slopes chosen by the user, areas with slopes greater than 
15 percent were identified.  
 
These identified slopes were located predominately on the east and west sides 
of NYS Route 214 and on both sides of NYS Route 28.  The Hamlet area, the 
narrow corridor along NYS Route 214 and the corridor along NYS Route 28 
and the Esopus Creek generally consist of slopes of 5% or less.  See Exhibit 
3.1.a.C, Septic Limitation Map for areas identified with slopes over 15%. 

 
3.2.  Assess Potential Wastewater Disposal Issues 
 

3.2.a. Existing Wastewater System Information 
 

Since  Phoenicia has no centrally managed sewer system, wastewater system 
records are scarce.  The NYCDEP, the CWC and Ulster County Department 
of Health (UCDOH) were contacted to obtain any information on past or 
current reports of failures of septic systems in the Hamlet of Phoenicia.  Also, 
a map produced by LaBerge, dated November 16, 1998 indicated that there 
were additional failures or recently replaced systems known at the time the 
Task 1-4 Report was being completed.  47 properties compiled from these 
sources have replaced septic systems due to failure.  Most of the replacements 
so not meet current standards. 
 
See Exhibit 3.2.a.A, Septic Failures Map for a map indicating the lots in the 
Hamlet of Phoenicia with current or previously failing septic systems.  

 
3.2.b. Soil Data 

 
Soils information was obtained from the information published on the Natural 
Resources Conservation Service, United States Department of Agriculture, 
Web Soil Survey, available online at http://websoilsurvey.nrcs.usda.gov/. 
 
The Soil Survey data indicates that the majority of the soil unit types situated 
within the more populated portions of the Planning Area are generally suited 
for septic systems, except for the potential of excessive permeability in the 
subsoil.  This can be corrected by bringing in imported fill that has a slower 
percolation rate than the soil in situ.   
 
See Exhibit 3.2.b.A, Soils Mapping and Soils Descriptions for the information 
gathered from the Natural Resources Conservation Service, United States 
Department of Agriculture Web Soil Survey. 
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3.2.c. Septic System Windshield Survey 
 

A windshield survey was conducted to assess the properties based on site-
specific factors that influence the performance of existing septic systems. The 
windshield survey was conducted along public streets and roads.  
Observations of properties in the Hamlet of Phoenicia were made from a 
motor vehicle or while on foot.  Conversations with numerous residents 
explained the purpose of the windshield survey and gathered pertinent 
information from them.     
The windshield survey is helpful because observations can be made on visible 
site-specific factors that can affect the treatment performance of existing 
septic systems. The windshield survey focused on the acceptability of 
individual parcels to incorporate properly designed septic systems based on 
known soil conditions, groundwater conditions, type of parcel use and 
occupancy, and the availability of space for septic systems versus approximate 
size of the parcel. 
 
The following characteristics pertinent to wastewater needs were noted 
wherever possible:  land use, occupancy type, topography, land slopes, 
flooding potential, wetlands, groundwater seepage, and basement sump pump 
discharge locations. The field observations were recorded on data sheets 
shown in Exhibit 3.2.c.A, Septic System Windshield Inspection Survey. 
 
In general, septic systems were not directly observed, nor their exact locations 
ascertained; however, through conversations with some residents the general 
location of some septic systems was noted.  Sump pump discharge locations 
were observed where possible.  These items are noted on the drawings in 
Exhibit 3.2.c.A.   
 
The Hamlet of Phoenicia consists of many single-family dwellings and a 
dense commercial district along Main Street, in which some of the buildings 
are both commercial as well as residential.  There are also a few properties 
that have two or more residences.  Several campgrounds are located in the 
Hamlet, and there are also two relatively large apartment complexes (located 
on Mt. Ava Maria Rd).  Most dwellings and businesses in the Hamlet are 
located close together on very small lots. The character and makeup of the 
Hamlet is similar to the larger rural villages and hamlets found in the region. 
 
It was observed that many lots in the Hamlet of Phoenicia are small and are in 
close proximity to either Stony Clove Creek or Esopus Creek.  Many of these 
lots are not large enough to support up-to-standard septic systems.   
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3.2.d. Stormwater Disposal 
  

Stormwater runoff from the Hamlet of Phoenicia flows to the Stony Clove and 
Esopus Creeks.  The stormwater system in the downtown business district is 
comprised mainly of catch basins along Main Street that collect stormwater 
and convey it to the Stony Clove Creek.    The catch basin locations are shown 
on the GIS Maps provided by Ulster County GIS in Exhibit 2.C.   

 
3.2.e. Water System  
 

The Hamlet of Phoenicia has a public water system.  The Water District 
covers the entire area of the Original Proposed Sewer District except for a few 
properties on the northern end of the district along NYS Route 214.  
According to the Annual Drinking Water Quality Report 2010, Phoenicia 
Water District, the water supply for the water system is ground water under 
the direct influence of surface water.  The water has a very high susceptibility 
to microbials and nitrates, a high susceptibility to industrial solvents, and a 
medium-high susceptibility to other industrial solvents.  These high ratings are 
due to the proximity of a permitted wastewater discharge facility into the 
environment and low intensity residential activities in the area. The ground 
water used for the water supply is from a shallow sand and gravel aquifer, 
whose overlying soils do not provide adequate protection from potential 
contamination.  The water filtration building is located south of the Hamlet on 
County Route 160 and is within the Original Proposed Sewer District.  

 
3.3.  Summary of Wastewater Disposal Issues 
 
Based on the reviewed materials, it is clear that developing up-to-standard, properly 
functioning on-site individual septic systems would be difficult to do, if not 
impossible, especially within the more densely populated areas of the Hamlet of 
Phoenicia.  Many of the inadequate septic systems will lead to failures in the future. 
The Service Area delineation in Section 4 is based on the compilation of the 
observations on existing wastewater needs as discussed above. 
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SECTION 4 
Delineate Proposed Wastewater Service Area 

 
Based on our review of the information presented in Section 3, all the parcels 
included in the Original Proposed Sewer District, if and when a septic failure occurs, 
would greatly benefit from a centralized sewage treatment system because a majority 
of the lots in the Original Proposed Sewer District have at least one, if not multiple 
constraints that prevent the development of a properly functioning on-site septic 
system.  No additional properties are proposed to be added to the Original Proposed 
Sewer District. 
 
However, since the block grant for the Town is limited and, since, due to inflation, 
the block grant that was enough to construct a project for the Original Proposed 
Sewer District in 2006, may not be enough to construct a project for the same area in 
the next 1-3 years, an Alternative Service Area was developed to include only the 
densest portion of the Hamlet.  That area includes the business area along Main Street 
and the surrounding residences.  This area has the most potential issues when 
considering subsurface sewage disposal because of the small lot sizes located within 
the flood plain, some of which have higher wastewater flows, such as restaurants. 
 
See Exhibit 4.A for the Potential Service Areas Map and Table Summary of Parcels 
for both the Original Proposed Sewer District and the Alternative Service Area. 
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SECTION 5 
Determine Wastewater Flows for Service Area 

 
5.1.  Equivalent Dwelling Units and Population Equivalents 
 
The concepts of equivalent dwelling units (EDU’s) and population equivalents are 
commonly used to simplify wastewater generation estimating. Non-residential units 
are converted to equivalent dwelling units (EDU’s) based on the amount of 
wastewater generated.  The EDU concept converts all wastewater usage 
proportionally to the equivalent of a typical single family residence. Then an 
engineering estimate of the wastewater generation per population equivalent is used 
to calculate an estimated wastewater load or flow. 
  
During the septic system windshield inspection survey, an EDU count was completed 
within the study area for the Hamlet of Phoenicia. Each parcel was evaluated to 
determine its current use (Residential Single Family, Residential Two Family, 
Residential Apartment, Commercial, Commercial with Apartment, Institutional, 
Institutional with Apartment, Municipal, or Vacant).  If a parcel was determined 
residential, it was then given an EDU count depending on how many housing units 
were located on the parcel, based on the number of utility meters, number of 
mailboxes, etc.   
 
When a parcel was determined to be used other than for residential use, an attempt 
was made to contact the property owner.  The vast majority were contacted.  In some 
cases an adjacent property owner or a Town official was questioned about the subject 
property.  In all cases, an evaluation of the site and its sewage flow generating 
characteristics was performed to the extent possible with the information obtained.  
See Exhibit 3.2.c.A to review the septic system windshield inspection survey 
conducted for the Hamlet of Phoenicia. 
 
5.2.  Estimate Wastewater Flow for Service Area 
 
The MOA states “Upon agreement of the City and an Identified Community, the 
maximum permitted flow may be adjusted to equal the existing flow within the 
agreed-upon service area plus ten percent (10%).”  The Hamlet of Phoenicia’s 
maximum permitted flow as estimated in the MOA was 94,000 gpd (30-day average).  
 
The March 1999 report, “Wastewater Flow Projection, Town of Shandaken, Hamlet 
of Phoenicia,” prepared by Laberge Engineering & Consulting Group estimated the 
Hamlet of Phoenicia wastewater flow at 185,000 gpd, including 10% for growth.  The 
flow calculation was reviewed and errors were discovered in the original flow 
estimate.  These errors included multiple flow allotments for the same property and 
inclusion of flow from properties not in the Original Proposed Sewer District..  
Furthermore, the study was completed 12 years ago and property usage is likely to 
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have changed since then.  Therefore, the Hamlet of Phoenicia’s wastewater flow was 
recalculated.   
 
The Recommended Standards for Wastewater Facilities – 2004 Edition (Ten States 
Standards) requires that the sizing of wastewater facilities receiving flows from new 
wastewater collection systems is based on an average daily flow of 100 gallons per 
capita plus wastewater flow from industrial plants and major institutional and 
commercial facilities unless water use data or other justification upon which to better 
estimate flow is provided.  The 100 gallons per capita is intended to include normal 
infiltration for systems built with modern construction techniques, as would be the 
case for Phoenicia.   
 
According to the U.S Census Bureau, 2010 Census, the average number of persons 
per household is 2.05 in the Town of Shandaken and 2.57 in Ulster County.  Also 
according to the U.S Census Bureau, 2005-2009 American Community Survey, the 
average number of persons per household in New York State was 2.64 and the United 
States is 2.60.  Using 2.64 persons per household multiplied by 100 gallons per 
capita, results in 264 gallons per residence (or EDU) per day.  See Exhibit 5.2.A for 
the U.S. Census Bureau 2005-2009 American Community Survey for New York 
State and the United States. 
 
However, a flow of 291 gpd per EDU was previously used in the Sewer Use Law, 
Local Law No. 4 of year 2005, adopted by the Town of Shandaken on September 12, 
2005 and filed on October 6, 2005 with the Department of State.  Therefore, 291 gpd 
per EDU was used to estimate flow in this report.  Observations made during the site 
evaluations conducted during the windshield survey were used to determine the flows 
of all potentially large users.  
 
For non-residential properties, New York State Department of Environmental 
Conservation Design Standards for Wastewater Treatment Works, 1988 (1988 
NYSDEC Standards), Table 3, Expected Hydraulic Loading Rates, was used to 
determine the estimated flow rates for a particular facility.  
 
A description of the properties within the Original Proposed Sewer District and the 
Alternative Service Area is given in Exhibit 4.A.  The inventory of the properties in 
the Original Proposed Sewer District suggests that the existing wastewater flow for 
the Service Area for Phoenicia is approximately 147,200 gpd and the wastewater flow 
for the Alternative Service Area is 88,400 gpd.  The estimated residential EDU count 
for the Original Proposed Sewer District is 344 EDU’s plus commercial flows and 
186 EDU’s for the Alternative Service Area plus commercial flows.  See Exhibit 
5.2.B for the Hamlet of Phoenicia Wastewater Flow Estimate for the Original 
Proposed Sewer District and the Alternative Service Area. 
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SECTION 6 
Proposed Hydraulic and Organic Loading 

 
6.1.  Original Proposed Sewer District Hydraulic and Organic Loadings 

 
6.1.a. Design  Maximum Month (SPDES Permitted) Wastewater Flow 

 
Providing for the 10% growth allowed by the MOA, the Maximum Month 
Wastewater Flow (MMF) is calculated as follows: 

 
Wastewater Flow Estimate for the Hamlet of Phoenicia  
Original Proposed Sewer District =     147,200 gpd 
Add 10% for growth                + 14,720 gpd 
                              161,920 gpd 
 
Rounding, the Proposed Maximum Month Wastewater Flow for the Original 
Proposed Sewer District for the Hamlet of Phoenicia is 162,000 gpd. 

  
6.1.b. Design  Average Day and Maximum Day Wastewater Flow 

 
Average Day Wastewater Flow (ADF) was estimated from water usage records 
in Phoenicia.  The Phoenicia Water District closely follows the boundaries of the 
Original Proposed Sewer District, as shown in Exhibit 2.C, GIS Information 
Mapping.  Phoenicia Water District monthly water system operation reports with 
flow monitoring readings from 2009 and 2010 were obtained from Ulster County 
Department of Health.  Operational reports for the months of 9/10, 8/10, 7/09, 
6/09, and 4/09 could not be located by Ulster County Department of Health.  One 
consecutive year’s worth of reports were identified, from 8/09 to 7/10 and used 
to estimate Average Day and Maximum Day Wastewater Flow (MDF).  The 
average daily demand in the Hamlet of Phoenicia from 8/09 to 7/10 was 
approximately 100,000 gallons.  Providing 10% growth allowed by the MOA 
and 20% for inflow and infiltration, the Average Day Wastewater Flow is 
calculated as follows: 

 
Original Proposed Sewer District Average Day Wastewater Flow 
Average Daily Water Demand for the Hamlet of Phoenicia = 100,000 gpd 
Add 10% for growth      +  10,000 gpd   
Add 20% for I&I      +  20,000 gpd   
                      130,000 gpd 

 
The water district’s single highest day usage from 8/09 to 7/10 was 
approximately 136,000 gallons, yielding a maximum day to average day ratio of 
1.4 to 1.  Alternatively, the Phoenicia Water District “Annual Drinking Water 
Quality Report for 2010” states an average daily water demand of 90,000 gallons 
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and a single highest day usage of 145,000 gallons, yielding a maximum day to 
average day ratio of 1.6 to 1.  To be conservative, Maximum Month Flow was 
multiplied by 1.6 to determine Maximum Day Wastewater Flow as follows: 
 

Original Proposed Sewer District Maximum Day Wastewater Flow 
 MMF x 1.6 = MDF 
 162,000 x 1.6 = 260,000 gpd 
  

In the 2006 WWTP design by Delaware Engineering a ratio of 2 to 1 was used, 
and hamlets of this size usually have a ratio of maximum day usage to average 
day usage of about 2 to 1.  Therefore, Average Day Flow could be multiplied by 2 
to determine Maximum Day Flow as follows: 

 
Original Proposed Sewer District Maximum Day Wastewater Flow 
ADF x 2.0 = MDF 

 130,000 x 2.0 = 260,000 gpd 
 
Both methods yield a Maximum Day Wastewater Flow for the Hamlet of 
Phoenicia equal to 260,000 gpd.   
 
See Exhibit 6.1.b.A, Phoenicia Water System Reports and Annual Drinking 
Water Quality Reports for the Phoenicia Water District. 

  
6.1.c. Design Peak Hour Wastewater Flow 

 
Original Proposed Sewer District Design Peak Hour Wastewater Flow 

 
The proposed Maximum Month Wastewater Flow for the Hamlet of 
Phoenicia Original Proposed Sewer District indicates a population 
equivalent of 1,620 (162,000 gpd maximum month flow ÷ 100 gallons per 
capita per day).  Per Ten States Standards, Chapter 10, Figure 1, the 
expected ratio of peak hourly flow to design average flow for a population 
equivalent of 1,620 persons is 3.66.  Thus the proposed design Peak Hour 
Wastewater Flow (PHF) is:  

 
162,000 gpd x 3.66 = 592,900 gpd or 412 gallons per min (gpm).  

 
6.1.d. Organic, Solids and Nutrient Loadings 

 
In a rural, predominately residential, non-industrial community like Phoenicia, 
only normal household wastewater is typically produced, so standard municipal 
wastewater organic and solids loadings are expected, as follows: 
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6.1.d.i. Design Maximum Month, Maximum Day and Peak Hour BOD5 
 
Per Ten States Standards, Section 11.253, domestic waste treatment design 
shall be on the basis of at least 0.17 lbs BOD5 per capita per day.   

 
Original Proposed Sewer District Design BOD5 

 
The population equivalent for the Original Proposed Sewer 
District is 1,620 persons, therefore: 

 
Proposed Design Maximum Month BOD5 = 
0.17 lbs BOD5/capita/day x 1,620 person-equivalents  
= 275 lbs BOD5/day 
 
Proposed Design Maximum Day BOD5 = 
Proposed Design Max. Month BOD5 x 1.6 = 440 lbs BOD5 /day 
 
Proposed Design Peak Hourly BOD5 = 

Proposed Design Max. Month BOD5 x 3.66 = 1,007 lbs BOD5 
/day 

 
6.1.d.ii. Design Maximum Month, Maximum Day and Peak Hour Total 

Suspended Solids (TSS). 
 
Per Ten States Standards, Section 11.253, domestic waste treatment design 
shall be on the basis of at least 0.20 lbs of suspended solids per capita per 
day.  
 

Original Proposed Sewer District Design TSS 
 

The population equivalent for the Original Proposed Sewer 
District is 1,620 persons, therefore: 

 
Proposed Maximum Month Total Suspended Solids (TSS) = 
0.20 lbs TSS/capita/day x 1,620 person-equivalents 
= 324 lbs TSS/day 

  
Proposed Design Maximum Day Total Suspended Solids (TSS) = 
Proposed Design Max. Month TSS x 1.6 = 518 lbs TSS/day 

 
Proposed Design Peak Hour Total Suspended Solids (TSS) = 
Proposed Design Max. Month TSS x 3.66 = 1,186 lbs TSS/day 
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6.1.d.iii. Design Maximum Month Ammonia and Nitrogen 
 

From Ten States Standards Appendix, Table No. 2, the estimates of the 
Design Maximum Month ammonia and nitrogen using concentrations of 
25 ppm of NH3-N (ammonia nitrogen) and 40 ppm of TKN (Total 
Kjeldahl Nitrogen) are as follows: 

 
Original Proposed Sewer District Design Maximum Month NH3-
N and TKN 
 
The Design Maximum Month Wastewater Flow for the Original 
Proposed Sewer District is 162,000 gpd (0.162 MGD, where 1 
MGD equals 1,000,000 gpd), therefore: 
 
Proposed Design Maximum Month Ammonia Nitrogen (NH3-N) 
25 ppm x 8.34 lbs/gallon x 0.162 MGD = 34 lbs/day of NH3-N  
 
Proposed Design Maximum Month Total Kjeldahl Nitrogen 
(TKN) 
40 ppm x 8.34 lbs/gallon x 0.162 MGD = 54 lbs/day of TKN 

 
6.1.d.iv. Design Maximum Month Phosphorus 

 
From Ten States Standards Appendix, Table No. 2, the estimate of the 
design maximum month phosphorus is 7 ppm; we will use a concentration 
of 10 ppm of phosphorus to be conservative: 

 
Original Proposed Sewer District Design Maximum Month 
Phosphorus 

 
Proposed Design Maximum Month Phosphorus  
10 ppm x 8.34 lbs/gallon x 0.162 MGD = 14 lbs/day of 
Phosphorus 

 
6.1.e. Seasonal Loading Considerations 

 
Most of the residences and apartments in the Original Proposed Sewer District 
appear to be occupied all year, so no correction for seasonal, part-time or 
weekend occupancy is needed.   

 
6.2.  Alternative Service Area Hydraulic and Organic Loadings 

 
6.2.a. Maximum Month (SPDES Permitted) Wastewater Flow 
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Providing for the 10% growth allowed by the MOA, the Maximum Month 
Wastewater Flow is calculated as follows: 

 
Wastewater Flow Estimate for the Hamlet  
of Phoenicia Alternative Service Area =     88,400  gpd 
Add 10% for growth                +  8,840  gpd 
                               97,240  gpd 
 
With rounding, the Alternative Service Area flow would be 98,000 gpd.  
However the Average Daily Water Demand for the entire Hamlet is 100,000 gpd.  
If a wastewater treatment facility was designed for this flow, it is possible that 
the community could expand the collection system to almost the full extent as 
designed for the Original Proposed Sewer District and not have to increase the 
capacity of the facility.  Therefore, the estimated flow that will be used for the 
Alternative Service Area will be rounded up to 100,000 gpd.  

  
6.2.b. Design Average Day and Maximum Day Wastewater Flow 

 
Based on the information presented above in Section 6.1.b, the ratio of 
Maximum Day to Average Day is 2:1 and the ratio of Maximum Month to 
Maximum Day is 1:1.6, therefore: 
 

Alternative Service Area Maximum Day Wastewater Flow 
100,000 gpd x 1.6 = 160,000 gpd   
 
Alternative Service Area Average Day Wastewater Flow 
160,000 gpd ÷ 2.0 = 80,000 gpd 

 
6.2.c. Design Peak Hour Wastewater Flow 

 
The proposed Maximum Month Wastewater Flow for the Hamlet of Phoenicia 
Alternative Service Area indicates a population equivalent of 1,000 (100,000 gpd 
maximum month flow ÷ 100 gallons per capita per day).  Per Ten States 
Standards, Chapter 10, Figure 1, the expected ratio of peak hourly flow to design 
average flow for a population equivalent of 100 persons is 3.8.  Thus the 
proposed design peak hour wastewater flow is:  

 
Alternative Service Area Design Peak Hour Wastewater Flow 
100,000 gpd x 3.8 = 380,000 gpd or 264 gallons per min (gpm).  

 
6.2.d. Organic, Solids and Nutrient Loadings 

 
In a rural, predominately residential, non-industrial community like Phoenicia, 
only normal household wastewater is typically produced, so standard municipal 
wastewater organic and solids loadings are expected, as follows: 
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6.2.d.i. Design Maximum Month, Maximum Day and Peak Hour BOD5 

 
Per Ten States Standards, Section 11.253, domestic waste treatment design 
shall be on the basis of at least 0.17 lbs BOD5 per capita per day.   

 
Alternative Service Area Design BOD5 

 
The population equivalent for the Alternative Service Area is 
1,000 persons, therefore: 

 
Proposed Design Maximum Month BOD5 = 
0.17 lbs BOD5/capita/day x 1,000 person-equivalents  
= 170 lbs BOD5/day 
 
Proposed Design Maximum Day BOD5 = 
Proposed Design Max. Month BOD5 x 1.6 = 272 lbs BOD5 /day 
 
Proposed Design Peak Hourly BOD5 = 

Proposed Design Max. Month BOD5 x 3.8 = 646 lbs BOD5 /day 
 

6.2.d.ii. Design Maximum Month, Maximum Day and Peak Hour Total 
Suspended Solids (TSS). 

 
Per Ten States Standards, Section 11.253, domestic waste treatment design 
shall be on the basis of at least 0.20 lbs of suspended solids per capita per 
day.  
 

Alternative Service Area Design TSS 
 

The population equivalent for the Alternative Service Area is 
1,000 persons, therefore: 
 
Proposed Maximum Month Total Suspended Solids (TSS) = 
0.20 lbs TSS/capita/day x 1,000 person-equivalents 
= 200 lbs TSS/day 
  
Proposed Design Maximum Day Total Suspended Solids (TSS) = 
Proposed Design Max. Month TSS x 1.6 = 320 lbs TSS/day 
 
Proposed Design Peak Hour Total Suspended Solids (TSS) = 
Proposed Design Max. Month TSS x 3.8 = 760lbs TSS/day 
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6.2.d.iii. Design Maximum Month Ammonia and Nitrogen 
 

From Ten States Standards Appendix, Table No. 2, the estimates of the 
Design Maximum Month ammonia and nitrogen using concentrations of 
25 ppm of NH3-N (ammonia nitrogen) and 40 ppm of TKN (Total 
Kjeldahl Nitrogen) are as follows: 

 
Alternative Service Area Design Maximum Month NH3-N and 
TKN 
 
The Design Maximum Month Wastewater Flow for the 
Alternative Service Area is 100,000 gpd, (0.100 MGD, where 1 
MGD equals 1,000,000 gpd), therefore:: 
 
Proposed Design Maximum Month Ammonia Nitrogen (NH3-N) 
25 ppm x 8.34 lbs/gallon x 0.100 MGD = 21 lbs/day of NH3-N  
 
Proposed Design Maximum Month Total Kjeldahl Nitrogen 
(TKN) 
40 ppm x 8.34 lbs/gallon x 0.100 MGD = 33 lbs/day of TKN 

 
6.2.d.iv. Design Maximum Month Phosphorus 

 
From Ten States Standards Appendix, Table No. 2, the estimate of the 
design maximum month phosphorus is 7 ppm; we will use a concentration 
of 10 ppm of phosphorus to be conservative: 

 
Alternative Service Area Design Maximum Month Phosphorus 

 
Proposed Design Maximum Month Phosphorus  
10 ppm x 8.34 lbs/gallon x 0.100 MGD = 8 lbs/day of Phosphorus 

 
6.2.e. Seasonal Loading Considerations 

 
Most of the residences and apartments in the Alternative Service Area appear to 
be occupied all year, so no correction for seasonal, part-time or weekend 
occupancy is needed.   
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6.3.  Wastewater Load Summary 
  

RAW WASTEWATER LOAD SUMMARY 

Phoenicia Community Wastewater System 
Original Proposed Sewer District 

Hydraulic Loads:  
    Design Average Flow 130,000 gpd 
     Design Max. Month Flow 162,000 gpd 
     Design Maximum Day Flow 260,000 gpd 
     Design Peak Hourly Flow      412 gpm (592,900 gpd) 
  
Organic and Solids Loads:  
    Design Max. Month BOD5 275 lbs BOD5/day (203 mg/L) 
    Design Maximum Day BOD5 440 lbs BOD5/day 
    Design Peak Hour BOD5 1,007 lbs BOD5/day 
  
    Design Max. Month   
    Total Suspended Solids 

 
324 lbs TSS/day (240 mg/L) 

    Design Maximum Day      
    Total Suspended Solids 518 lbs TSS/day 
    Design Peak Hour    
    Total Suspended Solids 1,186 lbs TSS/day 
  
Nutrient Loads:  
    Design Max. Month NH3-N 34 lbs/day of NH3-N 
    Design Max. Month TKN 54 lbs/day of TKN 
          Design Max. Month Phosphorus     14 lbs/day Phosphorus 
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RAW WASTEWATER LOAD SUMMARY 

Phoenicia Community Wastewater System 
Alternative Service Area 

Hydraulic Loads:  
     Design Average Flow 80,000 gpd 
     Design Max. Month Flow 100,000 gpd 
     Design Maximum Day Flow 160,000 gpd 
     Design Peak Hourly Flow      264 gpm (380,000 gpd) 
  
Organic and Solids Loads:  
    Design Max. Month BOD5 170 lbs BOD5/day (203 mg/L) 
    Design Maximum Day BOD5 272 lbs BOD5/day 
    Design Peak Hour BOD5 646 lbs BOD5/day 
  
    Design Max. Month   
    Total Suspended Solids 

 
200 lbs TSS/day (240 mg/L) 

    Design Maximum Day      
    Total Suspended Solids 320 lbs TSS/day 
    Design Peak Hour    
    Total Suspended Solids 760 lbs TSS/day 
  
Nutrient Loads:  
    Design Max. Month NH3-N 21 lbs/day of NH3-N 
    Design Max. Month TKN 33 lbs/day of TKN 
    Design Max. Month Phosphorus 8 lbs/day Phosphorus 
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6.4.  Septic Tank Effluent Loadings versus Raw Sewage Loadings 
 

The organic, solids and nutrient loadings as presented above represent loadings as 
would be expected of raw sewage, as would be conveyed through conventional, 
grinder pump or vacuum sewers (see Sections 9.1.a, 9.1.c and 9.1.d, respectively).  
However, in the case of an on-site septic system or a small diameter gravity sewer 
(see Section 9.1.b.), solids are settled out before entering the on-site subsurface 
system or collection system, thereby removing some of the organics and solids from 
the wastewater.  The Septic Tank Effluent Loadings for the Original Proposed Sewer 
District and the Alternative Service Area are as follows:   
 
 

SEPTIC TANK EFFLUENT WASTEWATER LOAD SUMMARY 

Phoenicia Community Wastewater System 
Alternative Service Area 

Original Proposed Sewer District:  
    Design Max. Month Flow 162,000 gpd 
    Design Max. Month BOD5 149 lbs BOD5/day (110 mg/L) 
    Design Max. Month   
    Total Suspended Solids 

 
108 lbs TSS/day (80 mg/L) 

  
Alternative Service Area:  
    Design Max. Month Flow 100,000 gpd 
    Design Max. Month BOD5 92 lbs BOD5/day (110 mg/L) 
    Design Max. Month   
    Total Suspended Solids 

 
67 lbs TSS/day (80 mg/L) 
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SECTION 7 
Identification and Review of Wastewater Management Options 

 
7.1.  Septic Maintenance District 
 
When soil conditions are favorable and lot sizes are adequate, rather than implement 
some form of centralized sewage disposal, a town can form a district to take 
responsibility for individual septic systems serving private property.  This is called a 
Wastewater Disposal District or Septic Maintenance District.  The town board is 
authorized to exercise all powers with respect to Wastewater Disposal Districts, 
which are provided for Sewer Districts, to the extent that such powers are consistent 
with the purposes of a Wastewater Disposal District.  The charges for all Wastewater 
Disposal District services shall be sufficient to pay all estimated annual costs of 
operation and maintenance and all annual installments of principal and interest on 
obligations issued on behalf of the Wastewater Disposal District. To the extent that 
revenue in any year is insufficient, the excess cost over the revenues may be assessed 
against the real property of the district in the following year.  A Wastewater Disposal 
District cannot include any portion of a Sewer District.  However, a Sewer District 
can include the maintenance of individual on-site septic systems (from Guide to 
Developing a Municipal Wastewater Project by Lamont Engineers, P.C. and Young, 
Sommer…LLC (Guidance Manual), Chapter 5, Paragraph 5.12)  
 
The services of a Septic Maintenance District are defined locally.  The services can 
be as basic as a town providing awareness and information about how to properly 
maintain a private septic system, inventorying the systems, and reminding 
homeowners of maintenance at the appropriate intervals.  However, services of a 
Septic Maintenance District can also be as involved as the town operating and 
maintaining the on-site system still owned by the private individual, including 
providing repairs to the system or even full replacement by construction of  entirely 
new on-site septic systems.  
 
On-site septic tank and subsurface treatment and disposal systems, if properly applied 
to adequate site(s), and if properly operated and maintained, are effective, and these 
systems are the least costly wastewater management option in initial capital costs, on-
going operation and maintenance costs and future replacement or rehabilitation costs.   
 
The key issue is whether the individual lots are adequate in size, hydrogeologic and 
physical characteristics.  The sites must be evaluated with caution.  If a significantly 
large majority of the community sites can support an adequate, properly sized and 
designed system meeting current regulatory requirements including the 100% reserve 
requirement, and if the balance of the community’s sites can support specially 
engineered systems, then the community can pursue the development of this option 
with reasonable confidence.  If a significant number of sites are insufficient, then the 
septic maintenance district option should be rejected in favor of an option with more 
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potential for full and long-term success (from Alternatives for Municipal Wastewater 
Management Systems, by Lamont Engineers, P.C., Chapter 10, Paragraph 1). 
 
7.2.  Sewer District 
 
A district is an area of a town that receives a service from the town that benefits only 
the properties within the district.  A Sewer District is a legal formation of properties 
within a town that are benefited by and pay for sewage treatment and disposal.  The 
district ensures that households within the municipality that are not benefited by the 
sewer system are not unfairly burdened with its cost.  Different types of Sewer 
Districts may be comprised of a portion of a town or a portion of a town and village 
within the same town, with the village’s approval.  A Sewer District may not cross 
town lines.  Sewer districts do not have to be contiguous; sewer districts can have 
separate sections or areas that are not contiguous (from Guidance Manual, Chapter 5, 
Paragraph 5.11).  The typical Sewer District is served by a sewage collection system, 
a wastewater treatment plant, and a permitted surface discharge to a stream. 
 
Sewer Districts can be developed that implement alternative approaches to the 
wastewater collection and treatment systems typical of larger municipalities.  A 
district may be comprised of properties joined to one community septic system or to 
multiple cluster systems, or a district may be a combination of a community septic 
system and one or more cluster systems.  In these cases, the charges imposed within 
the sewer district can vary in direct proportion to the benefit of the service provided. 
 

7.2.a. Community Septic System 
 

The flow strength and volume of a small rural community is typically lower 
than that of a city and therefore simpler methods of treating and discharging 
of the wastewater may be implemented. A community septic system is a 
wastewater collection and treatment system that is intermediate in scale and 
complexity.  A community septic system may have a collection system that 
collects raw sewage and conveys it to a central location. Solids are collected 
in a tank, and liquid is discharged to a large leach field, where it is treated and 
discharged.  The treated effluent is discharged below the ground, as opposed 
to a wastewater treatment plant where the discharge is usually to surface 
waters.  The extent and complexity of treatment of the wastewater in a 
community septic system is typically less than in a wastewater treatment 
plant. 

 
7.2.a.i. Cluster System 

 
Cluster systems are a method of wastewater treatment and disposal where two 
or more homes may be connected to a common septic tank and disposal 
system.  These systems may be located on public or private property.  This 
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type of multi-home septic system is more suitable for small rural communities 
than for large, densely populated areas.  
 

7.2.b. Wastewater Treatment Plant System 
 

A wastewater treatment plant system refers to the type of sewage treatment 
and disposal typical of larger municipalities, villages and cities.  A wastewater 
treatment plant may be necessary even in a small community if adequate 
subsurface treatment and disposal sites are unavailable. Typically large 
diameter gravity collection system pipes carry raw sewage directly from the 
homes and businesses to pump stations, where necessary, but ultimately to a 
central location where the sewage is treated and disposed of directly to a 
stream as a surface discharge.  Wastewater treatment plants treat the sewage 
through biological, mechanical and chemical processes in order to prepare the 
wastewater to be legally discharged to a body of water (i.e. without posing a 
health threat to the public or creating an environmental problem). 

 
7.2.c. Conveyance to Existing Wastewater Treatment Plant 

 
Some communities are located relatively near a neighboring community’s 
existing wastewater collection and treatment system.  If that neighbor is 
willing to sell some of its excess capacity at a reasonable price and if that 
neighbor is willing to take on the responsibility for treating the wastewater for 
a reasonable cost or for other considerations, such as annexation in the case of 
a town, hamlet, and a village, then pumping wastewater to the existing system 
could prove to be the best option.  When a community proposes such a deal to 
its neighbor, it must remember that the neighbor has no legal or moral 
obligation to provide the service requested and that therefore the proposal 
must be financially advantageous to the neighbor.  Indeed, if the deal were not 
in the interest of the neighbor, then the neighbor would have an obligation to 
its citizens to reject the idea. 
 
One disadvantage to the option of pumping to a neighboring community’s 
wastewater system is that the availability of future additional wastewater 
treatment capacity is entirely within the power of the neighbor to grant or 
deny. 

 
7.3.  Practical Wastewater Management Options for the Hamlet of Phoenicia 
 

7.3.a. Septic Maintenance District for Service Area  
 

The Original Proposed Sewer District for the Hamlet of Phoenicia contains 
345 properties as shown in Exhibit 4.A.  Site features inhibiting or prohibiting 
the development of adequate conventional, on-site septic systems were found 
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on many of these properties.  As shown on the Septic Limitation Map in 
Exhibit 3.1.a.C, these features are: 

 
1. location too close to waterways (minimum 100’ setback) 
2. location within the FEMA 100-year flood zone boundary 
3. too steep (>15% slopes) 
4. insufficient lot size 
5. unsuitable soils 

 
The properties located within the Original Proposed Sewer District were 
reviewed to determine if an individual on-site septic system meeting Chapter 
10 of the New York Codes, Rules and Regulations, Appendix 75-A 
(10NYCRR Appendix 75-A) could be sited on the property while avoiding the 
limiting septic system site features. 
 
To do this, the Sample Conventional Septic System Layout and Design in 
Exhibits 3.1.a.A, was used as described in Chapter 3.  The sample 
conventional septic system was based on a flow rate of 400 gpd, per the New 
York State Department of Environmental Conservation Design Standards for 
Wastewater Treatment Works, 1988 (1988 NYSDEC Standards), Table 3 – 
Expected Hydraulic Loading Rates, for a 3 bedroom housing unit.   
 
Based on this review, it was determined that only 51 of 345 properties (15% 
of total) could maintain an individual on-site septic system with the required 
100 percent leach field reserve area available.  Of the remaining 294 (85% of 
total) properties, 192 (56%) would not be able to meet requirements due to 
insufficient lot size, 60 (17%) are within the 100-year flood plain, 12 (3%) 
would not meet the 10NYCRR Appendix 75-A requirement avoiding slopes 
greater than 15%, 3 (1%) were significantly encumbered by both slopes 
greater than 15% and the 100-year flood plain, 10 (3%) would not meet the 
100’ offset from streams and 17 (5%) had predominantly unsuitable soils.  
Many of the 294 properties had overlapping issues such as insufficient lot size 
coupled with steep slopes, flood plain, poor soils and/or being within limiting 
distances of watercourses. See Exhibit 7.3.a.A for the Septic Limitation Map 
Summary. 
 
The Hamlet of Phoenicia was also evaluated to see how many properties 
would be able to have an individual on-site septic system without the required 
100% reserve area.  It was determined that only 78 of 345 properties (23% of 
total) could maintain an individual on-site septic system without the required 
100 percent leach field reserve area available.  Of the remaining 267 (77% of 
total) properties, 152 (44%) would not be able to meet requirements due to 
insufficient lot size, 69 (20%) are within the 100-year flood plain, 10 (3%) 
would not meet the 10NYCRR Appendix 75-A requirement avoiding slopes 
greater than 15%, 3 (1%) were significantly encumbered by both slopes 
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greater than 15% and the 100-year flood plain, 12 (3%) would not meet the 
100’ offset from streams and 21 (6%) had predominantly unsuitable soils.  
Many of the 267 properties had overlapping issues such as insufficient lot size 
coupled with steep slopes, flood plain, poor soils and/or being within limiting 
distances of watercourses.  
 
The 267 properties identified as having inadequate space for a conventional 
leach field system without the 100% reserve area may be able to site a 
specially engineered system utilizing advanced treatment systems. An 
engineered system would include some type of advanced treatment system 
ahead of the subsurface system, like a peat biofilter, sand filter, trickling filter, 
or aerobic treatment unit. Because the effluent from these advanced treatment 
systems is cleaner than the effluent from a septic tank, the subsurface system 
size could be reduced if subsurface disposal area was limited, thereby possibly 
allowing these smaller lots with site constraints to support their own treatment 
systems. A potential Hamlet of Phoenicia Septic Maintenance District for the 
Service Area would require extensive site testing and analysis of each 
property during a pre-design phase.  
 
Due to the lot sizes in the proposed wastewater service area for the Hamlet of 
Phoenicia, the fast soils typical throughout the Hamlet, the location of many 
properties in the Hamlet in the 100-year flood plain and close proximity of 
many properties in the Hamlet to water courses and the significant slopes on 
properties surrounding the Hamlet, the majority (85%) of the properties in the 
Hamlet of Phoenicia are not able to support a properly functioning, up-to-
standards septic system.  Therefore, a Septic Maintenance District cannot be 
recommended for the Hamlet of Phoenicia. 

 
7.3.b. Community Septic System / Subsurface Disposal 

 
The Hamlet requires some form of centralized wastewater treatment and 
disposal system.  The simplest and least expensive form of this is a 
community septic system. 

 
7.3.b.i. Identify Potential Sites  

 
Site Selection Criteria were developed to assist in the process of identifying, 
screening, and selecting potentially suitable sites for subsurface disposal of 
wastewater for cluster systems and to identify where a Community Septic 
System could be sited in the vicinity of the Planning Area.  The Site Selection 
Criteria are broken up into five different phases. Each phase moves 
progressively closer toward final site selection while eliminating more 
problematic sites along the way.  See Exhibit 7.3.b.i.A for the Site Selection 
Criteria for Subsurface Disposal. 
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As part of the Phase I investigations, a cursory review of the parcels in the 
Planning Area was initiated to develop a list of potentially suitable sites for a 
community or cluster subsurface system.   
 
Based on previous projects of this nature and size, it was determined that a 
minimum subsurface treatment site to serve the entire flow of the service area  
would need to be very large, larger than any one site previously used for a 
subsurface site on other projects completed in the NYCDEP Watershed.  
Therefore we looked for smaller cluster sites, approximately 15 acres in size, 
which, depending on the percolation rate of the soil, would be large enough to 
treat approximately 25,000 gpd to 35,000 gpd.  No sites of that size or even as 
small as 5 acres in size were found in or near the Planning Area that were 
suitable for subsurface systems.  Considering this and the large flow from the 
community, the search for subsurface sites was abandoned and therefore a 
subsurface system for Phoenicia is not a viable alternative. 
 

7.3.c. Wastewater Treatment Plant with Surface Discharge 
 
Because of the small property lots throughout the Hamlet and a lack of sites 
large enough and suitable for community subsurface systems, a Septic 
Maintenance District or a Community Septic System(s) are not viable 
alternatives for the Hamlet of Phoenicia.  However, a wastewater treatment 
plant can be built on poorer soils and/or in a floodplain if floodproofed, and 
requires much less property than a community septic system.  The previous 
engineering solution recommended by Laberge and designed by Delaware 
Engineering for the Hamlet of Phoenicia was a wastewater treatment plant.  It 
is recommended that this solution be reevaluated and new wastewater 
treatment technologies be further investigated.     
 

7.3.d. Conveyance to Existing Wastewater Treatment Facilities 
 

In some cases a viable option for community wastewater management is to 
pump the wastewater to an existing facility for treatment and discharge. The 
downside of this option is the loss of municipal control to approve additional 
users to the district as well as local approval for changes of use of existing 
users.  This solution was used for the Roxbury New Sewage Infrastructure 
Project (NIP) in neighboring Delaware County. The Hamlet of Roxbury 
Sewer District utilizes a gravity sewer system to collect its wastewater and 
convey it to a pump station at the downstream end of the Hamlet. This pump 
station transports the wastewater to the NYC-owned wastewater treatment 
plant at Grand Gorge, NY. The Town of Roxbury and NYCDEP signed a 
contract for the treatment of Roxbury’s wastewater including provisions for a 
fee for the service, a ceiling on the flow that the Hamlet can convey to 
NYCDEP’s Grand Gorge WWTP, a restriction on hook-ups along the 9+ mile 
force main route from Roxbury to Grand Gorge WWTP, and a boundary 
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around the Grand Gorge sewer service area.  All users in Roxbury pay an 
operation and maintenance fee.  In addition, the Roxbury Sewer District is 
responsible for maintenance of the collection system, pump stations, and force 
main. 

 
The neighboring Hamlet of Pine Hill, located 10 miles north of Phoenicia, in 
the Town of Shandaken and the neighboring Hamlet of Boiceville, located 5 
miles south of Phoenicia, in the Town of Olive have existing wastewater 
treatment plants. The Hamlet of Boiceville Wastewater Treatment Plant was 
recently constructed and completed under the Catskill Watershed Corporation 
Community Wastewater Management Program, and the Hamlet of Pine Hill 
has a NYCDEP owned and operated Wastewater Treatment Plant.  
 
Although the Hamlet of Boiceville WWTP is within relatively close proximity 
to the Hamlet of Phoenicia, the Boiceville WWTP does not have the capacity 
to accept the flows from the Hamlet of Phoenicia. In addition, there is not 
enough area to expand the Hamlet of Boiceville system for the capacity 
needed for the Hamlet of Phoenicia. Therefore, pumping to Boiceville is not a 
feasible option. 
 
On the other hand, and based solely upon SPDES limit and current flows, the 
Pine Hill WWTP may have the capacity to accept wastewater from the Hamlet 
of Phoenicia. As in Roxbury, the WWTP is city owned and located within the 
same Town and County as the NIP hamlet, Phoenicia. Therefore, it is 
evaluated in more detail in Sections 9 2.f and 10.1.e. 
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SECTION 8 
Screening and Selection of Potentially  

Suitable WWTP Sites  
 
8.1.  Surface Disposal 
 

8.1.a. Review of Existing WWTP Site 
 

During the design phase of the originally proposed project completed by 
Delaware Engineering a parcel of land located approximately 1 mile south of 
the Hamlet on the west side of NYS Route 28, near Kinsey Road, was 
purchased with project funds for the location of the proposed  WWTP.  This 
parcel is approximately 4.3 acres in size.  An unnamed tributary of the Esopus 
Creek runs through the center of the property and divides the property 
approximately in half.  There is also a small stream located along the western 
property boundary, which discharges into the unnamed tributary at a location 
south of the property.     
 
An existing 15 foot wide gravel drive that provides access from Route 28 to a 
NYSDEC parking area and to several homes was the proposed WWTP 
entrance.  The May 2006 Bid Set Drawings prepared by Delaware 
Engineering shows the WWTP located on the western half of the property, 
bordered to the east by the unnamed tributary of the Esopus Creek running 
through the center of the property and bordered to the west by the small 
stream located along the western property boundary.  Topography on the 
originally proposed WWTP site is generally level with elevations ranging 
from 758 feet above sea level to 762 feet above sea level.  According to the 
May 2006 Facility Plan prepared by Delaware Engineering, stormwater runoff 
from the property flows east and southeast to the stream running through the 
center of the property.  See Exhibit 8.1.a.A, Original Proposed Wastewater 
Treatment Plant Site Map. 
   
Soil conditions of the previously proposed WWTP site were described in the 
February 2006 Facility Plan prepared by Delaware Engineering.  According to 
the Facility Plan, the Ulster County Soil and Water Conservation District Map 
indicated that there are primarily two soil types located within the WWTP 
site; the Tunkhannock series TkA and Barbour loam (Ba).  Tunkhannock soils 
are a gravelly loam, very deep, and well to somewhat excessively drained.  
Barbour loam soils are very deep and well drained.  Ba soils are located on 
floodplains and are occasionally flooded, but not ponded.  The TkA soil and 
the Ba soil are classified as hydrological group A and B, respectively (group 
A soils have low runoff potential and high infiltration rates; group B soils 
have moderate infiltration rate, slightly less than group A soils).  The soil 
survey lists the depth to bedrock as being greater than 60”.   
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Lamont Engineers developed a set of site selection criteria to assist in 
evaluating the suitability of the site and as guidance for potential further 
searches for wastewater treatment plant sites.  See Exhibit 8.1.a.B, Site 
Selection Criteria for Surface Discharge WWTP.  The site meets almost all of 
the criteria.  It is distant from public water supply reservoirs and wells, distant 
from active private wells, down gradient from the Hamlet, the land is 
relatively flat and therefore will require little grading, it is in close proximity 
to a stream, yet is not in the 100-year flood plain, there are no indications that 
bedrock is shallow at the site and it is relatively distant from the homes near 
the property (the closest home is approximately 300’ away).  According to 
Town officials, it did not flood during Tropical Storm Irene on that hit the 
area on August 28, 2010.  The only notable negative aspect of the site is that it 
is very distant (approximately 1 mile) from the Original Proposed Sewer 
District.  However, in consideration of all the characteristics of the site, the 
site is a good site for a WWTP.  Furthermore, it is currently already owned by 
the Town.  Therefore, it is not recommended that a search for another WWTP 
be pursued. 
 
Soil borings were performed in 2005 by Soil Material and Testing, Inc. for 
Delaware Engineering at the originally proposed WWTP site.  The soil boring 
log sheets indicate that the soils contain silty sand and gravel to a depth of 
approximately 15 to 20 feet.  Some areas (SB 60, SB-61, SB-65) also contain 
silty clay below 15 feet.  Borings were 20 feet deep, except in one location 
where refusal, most likely rock, was encountered at 15.5 feet.  Ground water 
is approximately 9 feet on the east side of Route 28, 10 feet on the west side 
of Route 28, and 19 feet around the proposed WWTP site. 
 
A review of the soil borings by a geotechnical engineer was not included in 
the bidding documents and was not found in any of the Town’s files provided 
to Lamont Engineers.  It is recommended that review of the soil borings be 
performed by a Geotechnical Engineer.  Even though the soil borings show 
the silt and clay layers as being relatively compact (Standard Penetration Test 
(SPT) N values done during the soil borings are 20 and higher), the soil 
borings were not very deep and there is the potential for deeper softer clay 
layers to exist.  If so, the instability of potentially softer clay subsoil could 
have a significant impact on the design of the tanks and building foundations.  
Furthermore, it is our experience that one deep, 100’ boring will be needed to 
evaluate and confirm the seismic classification of the site, as required by the 
New York State Building Code, in order to verify that the structural design of 
the building is adequate. 
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SECTION 9 
Wastewater System Alternatives and Discussion  

 
9.1.  Collection Options for Service Area  
 

9.1.a. Conventional Gravity Sewers 
 
Conventional collection systems collect and convey raw wastewater from the 
homes and businesses it serves to a centralized location for treatment and 
disposal.  Conventional collection systems are typically constructed of gravity 
flow sewer pipe of 8-inch diameter or larger.  Polyvinyl chloride (PVC) pipe is 
typically used under normal service conditions while ductile iron pipe is used 
where additional pipe strength is needed, or where the collection system will be 
within 50’ horizontally from a private well. Conventional sewers must be 
installed at slopes sufficient to maintain the flow velocities necessary to transport 
solids.  For maintenance purposes, conventional sewers must be installed in 
straight horizontal and vertical alignment between manholes no farther than 400 
feet apart.  The critical alignment of conventional sewers increases installation 
costs by requiring installation accuracy and by requiring deeper sewer 
installation in areas where the ground surface rises between manholes and where 
the additional depth is necessary in order to service the lowest house laterals. 
 
Conventional collection systems are designed for gravity flow wherever 
possible. However, in some flat terrain, due to minimum sewer grade 
requirements or excessive sewer depth, pumping or lift stations may be 
necessary or more economical. 
 
Advantages to conventional collection systems include applicability to all types 
of treatment processes, flexibility for expansion, reliability of service, and 
minimal operating and maintenance costs. 
 
A disadvantage of conventional collection systems is significant construction 
and restoration cost when deep sewers (greater than 10 feet) are required. 

 
9.1.b. Small Diameter Gravity Sewers 

 
A Small Diameter Gravity Sewer (SDGS) system consists of septic tanks for 
each service connection and small diameter (4 and 6-inch) HDPE collection 
sewers.  The collection sewers are installed at varying (and sometimes uphill) 
grades at or just below the frost line.  Smaller diameter pipe can be used because 
the septic tanks trap solids and greases which tend to clog sewers, leaving only 
septic tank effluent (liquid) to be transported in the pipes.  Cleanouts and flush 
connections are used instead of manholes for maintenance purposes.  
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Where services are too low for connecting to the mainline sewer by gravity, 
small effluent pump stations may be required.  These can either be for single or 
multiple services.  When several effluent pump stations are connected to a 
common pressure pipe, a septic tank effluent pump (STEP) system is created.  
Where entire service areas are too low for connection to the rest of the sewer 
system, larger effluent pump stations are required. 
 
Advantages to such a system include a potential reduction in construction and 
restoration costs, reduction of waste loading, and elimination of primary settling 
at the wastewater treatment facility due to the use of on-site septic tanks.  
Construction and restoration costs are reduced because alignments of SDGS 
systems can be easily routed around above- and below-ground obstacles and/or 
directional drilled, thereby further reducing installation and restoration costs. 
 
Disadvantages to such a system include potential limited flexibility for future 
expansion, due to small diameter piping, if expansion needs are not considered 
during the design of the system, and the maintenance requirements and sludge 
disposal costs required for the septic tanks at each service connection.  Also, 
when collection systems which carry only septic tank effluent are used in 
conjunction with other types of collection systems which require primary 
settling, the advantage of the septic tanks is lost.  Additionally, measures to 
control odors must be taken since septic tank effluent when aerated by flowing 
through pipes or dropping into pump stations can be odorous. 

  
9.1.c. Grinder Pump Pressure Sewers 

 
Grinder pump pressure sewers can be used for entire collection systems or just 
for lower elevation service areas where connection to the collection system is not 
feasible by gravity.  However, since grinder pumps only grind up solids and do 
not remove them from the sewage, as does a septic tank, such systems are 
typically only used when connected to conventional sewers or a complete system 
of pressure sewers.  They should not be pumped into a SDGS system.  By 
eliminating the need for a septic tank (as required with effluent pumping 
systems), grinder pump systems may be cost effective in some applications. 
 
Advantages to grinder pump pressure sewers include applicability to all types of 
treatment processes, the cost and maintenance advantages of eliminating septic 
tanks, and a potential reduction in construction and restoration costs. 
 
Disadvantages include the operation costs and maintenance of a solids-handling 
pump at each home or group of homes. 
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9.1.d. Vacuum Sewers 
 
Like grinder pump pressure sewers, vacuum sewers can be used for an entire 
collection system or just for lower elevation service areas.  Vacuum sewers 
consist of one or more central vacuum sources and 4-inch or greater vacuum 
lines, which are capable of handling all solids in normal wastewater.  "Wet well" 
wastewater collectors are located such that they serve from 1 to 4 homes.  When 
the waste in the wet well reaches a certain level, a valve in the wet well is 
actuated and the wastewater in the wet well is ejected to the central vacuum 
station.  Wastewater from the central vacuum station either flows by gravity or is 
pumped to the treatment location. 
 
As with grinder pump pressure sewers, the advantages to vacuum sewers include 
the applicability to all types of treatment processes and the maintenance 
advantages of eliminating septic tanks. 
 
Disadvantages include the cost and maintenance of the central vacuum station(s) 
and the mechanical valve units at each of the collection wells.  Also, the 
available 'lift' provided by vacuum sewers is limited to about 20 feet. 

 
9.1.e. Review of Existing Collection System Design and Selection of Collection 

System Alternative  
 

The original proposed collection system for the Hamlet of Phoenicia was 
conventional gravity sewer, augmented with pump stations to service low lying 
properties.  
 
The collection system consists of approximately 36,200 LF of 8” PVC gravity 
sewer, approximately 3,200 LF of force main, and 4,200 LF of PVC lateral 
stubs.  The sewage collection system piping is 8” SDR 26 PVC.  Changing the 
pipe material to SDR 35 PVC, which is a thinner walled pipe than SDR 26 PVC, 
but commonly used for sewage collection systems, should be considered since 
using SDR 35 PVC pipe would likely provide a cost savings to the project.  The 
majority of the collection system sewage piping is located in the road, except for 
along Main Street and NYS Route 28 south of the Hamlet down to the WWTP 
site, where the piping is located behind the properties or in the railroad right-of-
way.  The large majority of the gravity sewage collection system piping is 
generally between 5’ and 10’ deep, although some of the sewage collection 
system piping is as deep as 16’. 
 
There are twelve (12) simplex pump stations serving individual properties and 
two (2) main pump stations to pump sewage from areas of low lying properties 
to the main trunk sewer to the wastewater treatment plant.  The bidding 
documents also identify one (1) residential duplex pump station, but the location 
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of this pump station was not identified on the drawings.  Therefore, it is unclear 
as to what this line item is for.  
 
For the twelve (12) simplex pump stations serving individual properties, the 
pump station equipment was scheduled to be purchased by the sewer district as 
part of the construction bid and to be installed by the home owner.  Therefore, 
there were no easements to be obtained or property to be acquired.  The two (2) 
main pump stations are the Esopus Creek Pump Station and the Old Route 28 
Pump Station.  They were included in the construction bid to be purchased and 
installed by the sewer contractor.  The property for the two (2) main pump 
stations was to be acquired by the Town. 
 
The Esopus Creek Pump Station is located behind the properties along the west 
side of Bridge Street.  The design occupies lands now currently owned by Harry 
Jameson (tax map parcel number 14.13-3-43) and Michael Ricciardella (tax map 
parcel number 14.13-3-41).  At the time of the bidding of the project, the 
acquisition of the property had not been secured, and still has not been secured.    
At the time of bidding, it is our understanding that Harry Jameson had agreed to 
provide the project with an easement.  However, Mike Ricciardella refused.  If 
the project proceeds, the Esopus Creek Pump Station will either need to be 
relocated or the Town would need to exercise eminent domain.  It is our 
recommendation that another pump station site be obtained where eminent 
domain is not necessary. 
 
Lateral construction was not included as part of the bidding documents.  If there 
was money remaining in the block grant after the sewer mains and wastewater 
treatment plant were constructed, that money was going to be used to assist the 
homeowners with the installation of their laterals, including the individual pump 
stations.   
 
Because the existing collection system design is adequate, with only minor 
issues to be resolved, the existing collection system design with the 
improvements discussed above is the recommended collection system 
alternative.  
 
See Exhibit 9.1.e.A for the General Plan – Existing Collection System Design 
by Delaware Engineering 

 
9.1.f. Subsurface Conditions Along Proposed Collection Route 

 
As part of the collection system design prepared by Delaware Engineering, 
soil borings were performed in February of ’06 to determine the subsurface 
conditions along the route, including but not limited to identifying the depth to 
groundwater and areas where rock may be encountered during construction of 
the collection system (the majority of the collection system designed by 
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Delaware Engineering is between 6’ and 10’ deep).  A Geotechnical 
Engineering report was not completed at that time.    
 
North of Main Street 
The soil borings on the north side of Main Street, including along NYS Route 
214 revealed brown silty sand and gravel in the upper layers (less than 10’) 
with a brown silty clay below that.  In some areas, specifically in the areas of 
Church Street, Mt Ava Maria Drive, Newton Avenue the silty sand and gravel 
layers were generally very dense and rock when encountered was deeper than 
10’.  Shallow rock was encountered along School Street at a depth of 6’-9’.  
Groundwater was typically not encountered, and when encountered was 
generally deep (deeper than 10’). 
 
Lower High Street/Station Road Area 
The soil borings along Lower High Street and Station Road revealed silty sand 
and gravel, typically to a depth greater than 15’.  Groundwater, when 
encountered, was generally deep (greater than 10’).  Some silty clay was 
encountered along Station Road at approximately 15’.  Rock, when 
encountered, was greater than 16’ deep, except for SB-52 and SB-52a, which 
encountered boulders at 4’. 
 
Old Route 28 Area 
The soil borings along the eastern end of Main Street and along and to the east 
of Old Route 28 (along Waterworks Road and Rawson Road) revealed brown 
silty sand and gravel in the upper levels (less than 12’) with a brown silty clay 
below that. Groundwater was typically not encountered, except in SB-77b, at 
a depth of approximately 11’.  Boulders were encountered in SB-77 and SB-
77a at 5’ and 8’, respectively. (Soil Boring, SB-77b, adjacent to the other two 
borings, did not encounter rock, so therefore that the auger refusal in SB-77 
and SB-77a is assumed to be a result of boulders and not bedrock).     
 
NYS Route 28 and Woodland Valley Area 
This area includes NYS Route 28 and Old Route 28 (west of Main Street) and 
the side streets off of Old Route 28, referred to as the Woodland Valley Area.  
Most borings revealed brown silty sand and gravel soils (and some clay at 
depths greater than 12’).  However 9 out of 15 encountered rock at a depth of 
less than 10’.  Rock was encountered along Route 28 in three (3) borings 
between 8’ and 9’.  Four (4) borings along Woodland Valley Road indicated 
rock between 3.5’-10’.  The boring on West Street encountered Rock at 9’, 
and one boring on Old Route 28 also encountered rock at 9’.  Groundwater, 
when encountered was typically deeper than 10’; however, groundwater was 
encountered between 5’ and 6’ at two locations (east end of Route 28, and 
Woodland Valley Road).   
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High Street Area 
The soil borings along High Street, including Lane Street, revealed silty sand 
and gravel soils.  Some glacial till was also encountered along the eastern end 
of High Street.  Silty clay was encountered below 13’ along the western end 
of High Street.  The only area indicating shallow rock was the end of Lane 
Street, with rock at 8’.  Groundwater was encountered at 5’-7’ at some 
locations, otherwise groundwater was not encountered.     
 
NYS Route 28, South of Hamlet 
The soil borings along NYS Route 28, south of the Hamlet, as far as the 
location of the originally proposed wastewater treatment plant (WWTP) site 
revealed silty sand and gravel soils.  Groundwater, when encountered, was at 
depths of 14’-19’.  Silty sand was encountered at approximately 15’ at the two 
southern most borings, and silty clay was encountered at approximately 18’ at 
the boring across from the originally proposed WWTP site.  Rock was 
encountered at 8.5 feet at one boring halfway along NYS Route 28 between 
the Hamlet and the originally proposed WWTP site; otherwise, rock was not 
encountered.   
 
South of Main Street (North of Esopus Creek) 
The soil borings on the south side of Main Street and north of the Esopus 
Creek revealed brown silty sand and gravel in the upper layers, and brown 
silty clay or rock below that.  Several borings revealed shallow rock (less than 
6’).  This included SB-24 (Black Bear Campground), SB-25 (Bridge Street), 
SB-31 and SB-31a (near Stony Clove Creek), and SB-35 and SB35a (west of 
Bridge Street).  Groundwater, when encountered, was at depths typically 
between 7’-12.’  When shallow rock was not encountered, rock was typically 
eventually encountered by 10’-18’.        
 
In conclusion, rock and boulders were encountered infrequently in the 
Original Proposed Sewer District area.  Therefore, it is assumed that some 
rock removal will be required to complete the construction of the collection 
system.  Groundwater was also generally deeper than the depth of the 
proposed sewer installation, so well points or significant dewatering will not 
be necessary in order to install the sewage collection system.  However, the 
presence of silty and clayey material in the subsoil could make deep 
excavations more difficult and trenches that are not properly shored are likely 
to be very unsafe.  The contractor will be required to follow all OSHA 
guidelines for safe excavations. 

 
See Exhibit 9.1.f.A for the Soil Boring Location Map and Soil Boring Logs. 
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9.2.  Wastewater Treatment Plant Options 
 
A wastewater treatment plant (WWTP) can be designed to treat wastewater from both 
the residences and businesses in the Hamlet of Phoenicia.  A WWTP can discharge 
either to the subsurface through exfiltration ponds or absorption fields or to a surface 
water through an outfall.  Although the NYCDEP Watershed Rules and Regs allow 
up to a 25% reduction in leach field size for WWTP’s discharging to subsurface, 
there are still no sites in the community that are large enough to accommodate 
discharging the volume of flow estimated for a WWTP in Phoenicia, as indicated 
through our investigations for the Community Septic System.  Therefore, a surface 
water discharge is the only alternative for disposal of the wastewater from a WWTP. 

 
As part of the design of the previously proposed WWTP completed by Delaware 
Engineering, NYSDEC issued Draft State Pollutant Discharge Elimination System 
(SPDES) Discharge limits.  The draft permit was obtained and is included in Exhibit 
9.2.A, Original Draft State Pollutant Discharge Elimination System (SPDES) 
Discharge Permit.  These limits were for a discharge to the tributary of the Esopus 
Creek that runs through the center of the original proposed WWTP site.  Draft 
SPDES limits were also requested from NYSDEC for a possible direct discharge to 
the Esopus, since larger streams may have less stringent limits because of their size.  
However the response from NYSDEC was that the limits would be the same as the 
original draft limits.  They are summarized as follows:  
 

Parameter Limit 
Flow 185,000 gpd 
CBOD5 5 mg/L(1) 
TSS 10 mg/L(1) 
Settleable Solids 0.1 mg/L 
pH 6.5 – 8.5 
Ammonia (NH3) 
 

1.1 mg/L (June 1 to October 31) 
2.2 mg/L (November 1 to May 31) 

Total Phosphorus (P) 0.5 mg/L 
Temperature 70° (June 1 to October 31) 

Monitor (November 1 to May 31) 
Dissolved Oxygen 7.0 mg/L 
Effluent Disinfection 
    Fecal Coliform     

All Year 
200 no./100 ml (30 Day Mean) 
400 no. /100 ml (7 Day Mean) 

 
(1)   Effluent CBOD5 and TSS shall not exceed 15% of the influent 
concentration values of CBOD5 and TSS. 

 
A discharge to the Esopus Creek would involve a longer outfall installed under NYS 
Route 28, thereby costing more than the original design.  However, since NYSDEC 
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has stated that the limits would be the same whether the discharge is to the tributary 
to the Esopus Creek or the Esopus Creek itself, it is not recommended to change the 
outfall location.  The outfall location will remain the same as the original design.  A 
final SPDES Permit will be applied for and obtained before bidding of the project. 
  
Section 6 describes the characteristics of the wastewater that the proposed WWTP 
will treat.  The WWTP system will consist of secondary treatment to remove BOD, 
and TSS (and most of the phosphorus), sludge separation, and UV disinfection.  The 
NYCDEP Watershed Rules and Regulations (WRR) also require tertiary treatment 
(chemical precipitation to remove residual phosphorus (limit of 0.5 mg/L), sand 
filtration or approved equivalent technology to remove the residual TSS, and 
microfiltration or approved equivalent technology to remove the giardia lamblia cysts 
and enteric viruses, and disinfection).   
 
As discussed above, the WWTP system would consist of primary, secondary and 
tertiary treatment systems.  The WWTP options considered for the Hamlet of 
Phoenicia were to rebid the Existing Sequencing Batch Reactor (SBR) WWTP, a 
Membrane Bioreactor (MBR) WWTP, a SeptiTech WWTP, an Orenco System 
WWTP, and a Wetland WWTP.  See Exhibit 9.2.a.A, Drawing PR-1 Process 
Schematic by Delaware Engineering, for the existing SBR WWTP process flow 
schematic, Exhibit 9.2.c.i.A Membrane Bioreactor (MBR) WWTP Process Flow 
Schematic, and Exhibit 9.2.c.ii.A Packaged WWTP Process Flow Schematic for the 
SeptiTech and Orenco WWTP process flow schematic.  The operations of these 
systems are discussed below. 
 

9.2.a. Existing Sequencing Batch Reactor (SBR) WWTP 
 

The original proposed WWTP design for the Hamlet of Phoenicia is for an 
extended air, activated sludge process followed by dual stage tertiary sand 
filtration and ultraviolet disinfection with a Design Maximum Month Flow of 
185,000 gallon per day (gpd).  (See Section 5 for an explanation of why the 
current Design Maximum Month Design Flow as developed as part of this 
Engineer’s Review Report is 162,000 gpd).  The proposed facilities would be 
located just south of the Hamlet along the West side of NYS Route 28 on 
lands owned by the Town of Shandaken (See Section 8 for a description of the 
Original Proposed WWTP Site).  Treated effluent from the WWTP discharges 
into the unnamed tributary of the Esopus Creek that runs through the center of 
the property.  The main process components of the WWTP consist of the 
following: 

 
 Influent Wet Well adjacent to the WWTP 

 Duplex Pump Station  

 Headworks channels with mechanical and manual screening  
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 Influent Splitter Box (manual) 

 Dual Intermittent Cycle Sequencing Batch Reactors (SBRs) with 
fine bubble aeration and waste activated sludge pumps 

  Equalization tank and submersible filter influent pumps 

 Continuous Backwashing Upflow Dual Sand Filters (CBUDSF) 

 Ultraviolet (UV) Disinfection 

 Sludge dewatering belt press and conveyance systems  

 Post aeration system 

 SCADA system 

 Emergency Generator 

 Microfiltration Units as an Alternate to CBUDSF system 

The Sequencing Batch Reactor (SBR) is a form of a packaged secondary 
treatment system designed to biologically remove nutrients in the wastewater.  
SBRs operate on the “fill and draw” principal, i.e., filling the reactor with 
waste, treating it biologically, settling it, and decanting the supernatant 
(treated clarified wastewater), usually over a four to five hour cycle.  Excess 
sludge that accumulates in the reactor is drawn off periodically.  Since the 
concrete reactors are buried and usually covered, temperature effects are 
minimized.  The fact that the waste is treated in batches allows the flexibility 
for additional treatment, i.e., holding the waste in the reactor for a longer 
period before discharge in order to meet treatment objectives.   
 
If the waste contains high nitrate content from the conversion of ammonia to 
nitrate, an anoxic (presence of little oxygen) phase is added during the fill 
period.  While batches of waste are added to the reactor, the waste is allowed 
to mix but no dissolved oxygen (DO) is added.  The microorganisms in the 
wastewater use all the DO in the waste quickly and must resort to using the 
oxygen molecules in the nitrate as their oxygen source, thereby breaking the 
nitrates down. This process, known as denitrification, results in nitrogen gas 
being released to the atmosphere.  
 
During the aeration period, oxygen is usually added to the waste through 
coarse bubble diffusers to create an aerobic environment.  In this phase BOD5 
and chemical oxygen demand (COD) removal occurs in the same way as all 
aerobic processes, i.e., organic constituents are metabolized and ammonia 
nitrogen is oxidized. 
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Since no waste is entering the reactor during the settling phase, quiescent 
conditions are maintained and settling is optimized.  Decanting is 
accomplished using an adjustable weir. 
 
Because SBR’s only provide a level of treatment equivalent to secondary 
treatment limits and the New York City Rules and Regulations (NYC Rules 
and Regs) require that tertiary sand filtration or a department approved 
equivalent and microfiltration or department approved equivalent be provided, 
the original proposed design included Continuously Backwashing Upflow 
Dual Sand Filtration to meet the tertiary sand filtration and microfiltration 
requirements of the Rules and Regs. 
 
The SBR process chosen by Delaware Engineering consisted of four steps: 
 

1. Aeration – Wastewater from the Headworks flows into the basin 
and mixes with the mixed liquor in the pre-react zone.  Filling and 
biological oxidation take place at the same time as the basin is 
aerated.   

2. Mix – aeration is shut off and mechanical mixing is continued to 
enhance denitrification.  Residual dissolved oxygen is depleted and 
conditions become anoxic in this phase.  Denitrification and 
phosphorus release are accomplished.   

3. Settle – Aeration and mechanical mixing are shut off and solids 
settle to the bottom of the basin.  The basin continuously receives 
wastewater from the Headworks.             

4. Decant – Clearwater is discharged from the top of the basin and 
sludge is wasted.  The basin continues to receive wastewater from 
the Headworks.  

 
The proposed plant would have two (2) SBR basins.  Each basin would 
contain 164 fine bubble disc diffusers.  Also, a weir decanter mechanism and 
drive unit would be installed in each basin.  The SBR treatment system would 
include positive displacement blowers with VFDs, and a submersible waste 
activated sludge pump in each basin.  The manufacturer would provide 
controls, programmable logic controller (PLC), supervisory control and data 
acquisition (SCADA), and a motor control center (MCC) for the SBR system.   

 
Based on a limited review of the facility plan, design drawings and 
specifications, the design appears to be workable and constructable.  If this 
option was chosen, a full engineering review of the drawings and 
specifications would need to be completed, as well as a complete NYS 
Building Code Review.  Items noted during the cursory review, that could be 
considered during the pre-construction phase of the project include, but are 
not limited to, possible relocation of the main pump station wetwell to allow 
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for less complicated construction, limiting the paved driveway and parking 
areas as a project cost savings, and adding components to the SBR design to 
allow for better operator flexibility. 
 
See Exhibit 9.2.a.A, Drawing PR-1 Process Schematic by Delaware 
Engineering, PC. 

 
(A review of other alternatives follows with a section on Preliminary and 
Primary Treatment, a section on Secondary Treatment, and a section on 
Tertiary Treatment.) 

 
9.2.b. Preliminary Treatment and Primary Treatment 

 
With a conventional gravity sewer collection system, preliminary treatment  
consists of a combination bar screen/communitor unit to remove the trash and 
large debris from the wastewater to protect pumps and other equipment.  The 
unit would include a bar screen bypass at its entry point.  A six inch deep 
gravel pit would be constructed upstream to protect the bar 
screen/comminutor unit from grit.  The bar screens prevent the large debris 
from entering the wastewater plant, and the communitor grinds the material 
that passes through the bar screen into smaller particles so that it can pass 
through the remainder of the treatment system.   
 
The prefabricated steel bar screens and comminutor are sized based on the 
design peak hourly flow.  In case of a major blockage of the main bar screen 
channel, an overflow trough would be provided to allow bypassing to an 
inclined bar screen.  The clear openings between bars would not exceed 1-3/4 
in., and the screen channel invert would be 3 to 6 in. below the invert of the 
influent piping.  The comminutor would be supplied with an automatic 
reversing feature for mechanical cleaning.  Guard rails and removable deck 
gratings would be provided to protect personnel from accidental contact with 
moving parts.   
 
For the Orenco and SeptiTech Options, a septic tank like structure will be 
installed instead of the bar screen/comminutor and grit removal chamber.  For 
the MBR System, an additional fine screen will be installed to protect the 
membranes.  These systems are described in their respective sections below. 

 
9.2.c. Secondary Treatment 

 
9.2.c.i. Membrane Bioreactors (MBR) 

  
 A Membrane Bioreactor (MBR) is a high mixed liquor suspended solids 

(MLSS) activated sludge process equipped with an integral solid-liquid 
separation mechanism. The high mixed liquor suspended solids (MLSS) levels 
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lead to high removal of BOD5 and ammonia. MBR plants typically operate at 
a MLSS of 8,000 to 15,000 mg/L.  Operating at a higher MLSS allows for a 
smaller footprint of the tanks to achieve a similar sludge retention time (SRT) 
as other traditional activated sludge processes.  The integral solid-liquid 
separation mechanism is a membrane through which the treated water passes, 
leaving the solids behind.  There are two membrane types: hollow fiber and 
flat sheet.   
 
Hollow fiber membranes consist of many individual spaghetti-like membrane 
fibers.  Membrane fibers are grouped to form a module, and the modules are 
aligned to form a cassette.  Each cassette has a permeate header that applies a 
low pressure vacuum on the hollow membrane fibers.  Permeate is drawn 
through the pores of each membrane fiber into its hollow center to the 
permeate header.   
 
Alternatively, flat sheet membranes consist of a number of sheets over which 
the membrane is attached.  The membrane sheets are aligned with a small 
space between each sheet to form a cassette (also referred to as an element or 
a unit).  Similarly, each cassette has a manifold that draws permeate through 
the pores of each flat sheet membrane.       
 
Coarse bubble diffusers located under the membrane cassettes supply air to 
scour the membranes and provide additional oxygen for BOD removal.  GE 
Water and Process Technologies manufacture hollow fiber MBR systems with 
a porosity of 0.04 microns, Kruger manufactures a flat sheet MBR system 
with a porosity of 0.08 microns and Ovivo (formerly Enviroquip) 
manufactures a flat sheet MBR system with a porosity of 0.2 microns, but 
with an effective porosity of less than that when the biofilm is considered.  
See Exhibit 9.2.c.i.A, Membrane Bioreactor (MBR) WWTP Process Flow 
Schematic. 
       
Fine Screen and Splitter Box:  Two fine screens, one operating and one on 
standby, is provided to remove particles larger than 2-3 mm from the waste 
stream as it flows to the anoxic tanks (GE requires a 2 mm screen; Kruger and 
Ovivo allow a 3 mm screen).  The screenings are automatically cleaned and 
dumped into a receptacle for proper disposal.  After the fine screen, the 
splitter box splits the flow between the MBR treatment trains. 
 
Anoxic Tank/Swing Tank.  The biological treatment portion of the MBR 
system consists of both anoxic (without oxygen) and aeration (with oxygen) 
zones.  However, the anoxic tanks are fitted with fine bubble air diffusers and 
can be utilized as an additional pre-aeration zone.  Therefore anoxic tanks are 
also referred to as swing tanks because they can operate either with or without 
aeration.  When used as anoxic tanks, they convert nitrate nitrogen to 
atmospheric nitrogen via the biological process known as denitrification.  
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Along with converting the nitrate nitrogen to atmospheric nitrogen, the 
denitrification process provides pH stabilization, because the denitrification 
process produces alkalinity that is later lost to the nitrification process.  
Denitrification occurs when there is insufficient oxygen available for the 
aerobic bacteria to convert carbonaceous BOD to carbon dioxide and water.  
Under this condition, bacteria use oxygen from nitrates to convert the BOD.  
The end product is the release of elemental nitrogen to the atmosphere. 
 
Recirculation pumps are used to transfer mixed liquor from the membrane 
tanks to the anoxic tanks at a rate of approximately four times the influent 
flow.  In addition to the diffusers, bottom mixers will also be installed to keep 
the MLSS in suspension when the tank is being used strictly as an anoxic 
zone.  Aluminum sulfate (Alum) is added to the anoxic tanks to remove 
phosphorus from the wastewater.  Alum reacts with phosphorus to form an 
insoluble precipitate that will be discharged along with the excess solids to the 
sludge holding tank.  Alum will be added to the anoxic tanks using two 
chemical feed pumps, one operating and one on standby. 

 
Pre-Aeration Tanks.  Two pre-aeration tanks are provided to reduce BOD and 
to oxidize ammonia nitrogen in the wastewater to nitrate nitrogen.  Two 
blowers, one operating and one on standby, are provided to supply the air to 
the fine bubble diffused aeration system that supplies the required oxygen and 
the mixing needed.    
 
Membrane Tanks.  Two membrane tanks are provided, adjacent to the pre-
aeration tanks, to house the membrane cassettes.  The treated wastewater is 
pulled through the membranes via two permeate pumps; the membranes 
separate the solids from the liquid in the wastewater resulting in a TSS 
concentration of 5 mg/L or less.  Two blowers, one operating and one on 
standby, provide coarse bubble aeration that periodically scrubs the solids 
from outside of the membranes to reduce plugging.   

 
The MLSS are retained in the system for a sufficiently long time to allow for 
growth of the nitrifying bacteria that reduce the ammonia to nitrate.  The 
nitrification process uses alkalinity in the wastewater, thus reducing the pH.  
This is counterbalanced by the denitrification process that produces alkalinity 
and raises the pH.  Solids, including organics, bacteria and most viruses are 
rejected by the membrane system and retained in the mixed liquor, which is 
then returned to the splitter box and fed back into the anoxic tank. 

 
Membrane Cleaning.  Membrane cleaning is accomplished differently for 
hollow fiber and flat plate membranes.   
 
Flat sheet membranes are continuously scoured by the air bubbles from coarse 
diffusers.  Periodically, a chemical clean in place (CIP) is required to prevent 
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organic and inorganic fouling of the membranes.  This procedure is automated 
and is operator adjustable.  A CIP is conducted approximately two times per 
year by injecting, a dilute solution of sodium hypochlorite onto the 
membranes.  The cleaning solution remains in the membranes for one to three 
hours.  Permeate is then sent to the head of the plant, the cycle is repeated 
approximately two more times, and then normal operation is resumed.  One to 
two times per year, the membranes are also cleaned using dilute oxalic acid or 
citric acid in the same manner as the sodium hypochlorite is used.  The 
sodium hypochlorite removes the organic matter and the oxalic acid or citric 
acid removes the inorganic matter, e.g., calcium, on the membranes.  Changes 
in the trans-membrane pressure (TMP) are monitored over time by the 
operator to determine if an additional CIP is needed.   
 
Hollow fiber membranes are also continuously scoured with coarse bubble 
diffusers, and require periodic CIP.  Additionally, maintenance cleaning is 
required two times per week and allows for a steadier TMP.  This process 
takes approximately 40 minutes.  Additionally, hollow fiber membranes can 
backpulse, i.e. force flow in the reverse direction through the membrane pores 
to aid in cleaning. 
 
Permeate Collection System.  Flow through the plant is regulated using 
variable frequency drive (VFD) permeate pumps.  Permeate pump speeds are 
changed to match variations in flow.  This control strategy allows the 
membranes to operate at lower flux rates during low-flow conditions, 
overcome fouling in between CIP cleanings, and also handle peak flows.  
Control of the pumps is carried out using a programmable logic controller 
(PLC).  The PLC is programed to adjust the permeate pumps motor speeds up 
or down based on influent flow rate.     

 
The MBR system would consist of two treatment trains each designed to treat 
100% of the maximum day flow, including the peak hour flow for 4 hours out 
of the 24 hours in a day.  The MBR’s are designed in this manner to match the 
NYCDEP requirements for microfiltration units (see Section 9.2.d.ii below).  
Thus the MBR system provides all filtration required and no further filtration 
units are needed.  
 
See Exhibit 9.2.c.i.A, Membrane Bioreactor (MBR) WWTP Process Flow 
Schematic and Exhibit 9.2.c.i.B, Membrane Bioreactor (MBR) 
Manufacturer’s Information 

 
9.2.c.ii. SeptiTech System 
 
The SeptiTech treatment system consists of multiple treatment trains of 
SeptiTech’s Processing Tanks oriented in a series configuration.  Each 
SeptiTech Processing Tank can treat up to 5,000 gpd of wastewater flow.  The 
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processing modules and all associated tankage are precast concrete tanks that 
are delivered to the site for installation.  The tanks are installed below grade, 
eliminating the need for a building to cover the treatment system. 
 
Primary Collection Tank: Wastewater from the collection system flows to a 
primary collection tank.  The primary collection tank provides primary 
settling of the raw sewage and equalization of peak flows.   
 
Flow Splitter: Wastewater from the Primary Collection tank flows into a flow 
splitter to evenly split the wastewater between the processing trains.  Gate 
valves or weir plates are provided on each feed line to allow for isolation of 
any trains in order to allow for flow fluctuations or to put a system offline for 
maintenance purposes.  The flow splitter should be accessible in order to 
allow for adjustments to be made in the case of unbalanced flow to each train.  
 
Septic Tanks: Wastewater from the flow splitter is directed to septic tanks at 
the head of each treatment train to remove solids and provide a biosolids 
pump-back vessel for the processing train.  Each septic tank is sized at 15,000 
gallons.   

 
SeptiTech Processor Tanks: Wastewater from each septic tank flows to each 
processing system.  The wastewater is treated using a trickling filter 
technology.  The treatment process is aerobic and requires that multiple air 
intake snorkels be installed above grade to allow oxygen to enter the system.  
Sludge that sloughs off the trickling filter media is automatically pumped back 
to the septic tank for settling by sludge collection pumps located on the 
bottom of the SeptiTech processor tanks.  The final processer in each train 
pumps the treated wastewater to downstream treatment systems.   

 
 Because the treatment system is aerobic and requires that outside air be drawn 

into the system, any air that is drawn in must also be displaced out.  Therefore, 
designated air vents are installed on the first processor of each train to allow 
for venting of the system.  In addition, a designated vent is also recommended 
coming off of each septic tank.   

  
 Controls: The SeptiTech treatment system is operated using multiple control 

panels.  The control panel is equipped with a telemetry system in order to 
allow for offsite diagnostics and for alarm notification.      

 
 For the Original Proposed Sewer District Maximum Month Flow of 162,000 

gpd, the treatment system would be comprised of twelve (12) treatment trains 
with each train consisting of one (1) septic tank and three (3) treatment 
modules.  The SeptiTech treatment system is designed to treat Maximum 
Month Flow utilizing eleven (11) treatment trains, allowing for one (1) train at 
a time to be taken off line for service.  For the Alternative Service Area 
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Maximum Month Flow of 100,000 gpd, the treatment system would be 
comprised of eight (8) treatment trains, allowing any one (1) train to be taken 
out of service. 

 
See Exhibit 9.2.c.ii.A, Packaged WWTP Process Flow Schematic and Exhibit 
9.2.c.ii.B, SeptiTech Treatment System Manufacturer’s Information 

 
9.2.c.iii. Orenco System 

 
Orenco’s Advantex-MAX treatment is a multiple-pass attached-growth 
packed bed filter system.  The Advantex-MAX is a fiberglass basin filled with 
an engineered textile material. The process is similar to a recirculating sand 
filter (RSF), except that instead of a sand bed, the wastewater trickles over 
strips of synthetic textile media that hang vertically in the fiberglass enclosure. 
The textile media has a large surface area and void volume (for free flow of 
oxygen). Because of this, application rate over the media is approximately 25 
gpd/sf, making the foot print of the system small when compared to an RSF.  
Wastewater percolates both through and between the textile media. The 
synthetic fabric supports more biomass per cubic foot than a sand filter, and 
because the fabric is suspended in air, more oxygen is available to the aerobic 
micro-organisms.  Ventilation fans are used to keep fresh air moving through 
the treatment pods. Within the filter, aerobic conditions exist that allow for 
microbes to convert ammonia to nitrate (nitrification). BOD and TSS 
reductions occur as the wastewater trickles over the media.  A visible 
biological film normally develops on the filter media within a few days of 
system start-up.  The fiberglass enclosures are installed below grade, 
eliminating the need for a building to cover the treatment system. 
 
The Orenco Advantex-MAX treatment system is designed to treat the 
Maximum Month Flow utilizing multiple treatment units.  The treatment 
system design includes redundancy, allowing for one first stage and one 
second stage unit at one time to be taken off line for service while diverting 
flow to the remaining units.   
  
Processing Tank: Influent wastewater from the collection system flows into a 
processing tank.  The processing tank functions as a septic tank and collects 
solids.  Flow from the processing tank enters two recirculation tanks 
connected in series.  These tanks serve as recirculation and dilution tanks for 
the Advantex units.   
 
Recirculation Tanks: The recirculation/dilution tanks contain diluted 
wastewater, which has already passed through the Advantex units.  The 
recirculation ratio is the ratio of the flow returned to the recirculation tank to 
the influent wastewater flow.  Recirculation establishes equilibrium with 
respect to the desired endogenous respiration rate by maintaining food-to-



   

 
Engineer’s Review Report   
Phoenicia NIP 50 10/25/2011 
 

microorganism (F/M) ratios relative to influent hydraulic and biological loads.  
A usual design recirculation ratio is between 3:1 and 5:1.  
 
Stage 1 Advantex-MAX Units: Pumps in the recirculation tanks transport 
wastewater onto the textile media in the Advantex-MAX treatment tanks.  
Several Advantex units are required.  As the wastewater percolates through 
the textile media in the units, bacteria colonizing on the media digest organic 
material contained in the wastewater and trap inorganic solids.  Small doses of 
effluent ensure that the void spaces between the fibers are not filled with 
water to allow for passive oxygen transfer.  Some flow from the first stage 
Advantex units is returned to the recirculation/dilution tanks and some flow is 
pumped to the second stage Advantex units for additional treatment.   
 
Stage 2 Advantex-MAX Units:  Effluent from the first stage Advantex-MAX 
units is pumped onto the textile media in the second stage Advantex-MAX 
units.  Multiple second stage units are required.  Effluent from the second 
stage is returned to the recirculation tank from where it is discharged to 
downstream treatment processes.  

 
For the Original Proposed Sewer District Maximum Month Flow of 162,000 
gpd, the treatment system would be comprised of three (3) upfront 
recirculation tanks in series, followed by sixteen (16) Stage 1 Adventex-MAX 
units in parallel, followed by four (4) Stage 2 Adventex-Max units in parallel.   
For the Alternative Service Area Maximum Month Flow of 100,000 gpd, the 
treatment system would be comprised of three (3) upfront recirculation tanks 
in series, followed by twelve (12) Stage 1 Adventex-MAX units in parallel, 
followed by three (3) Stage 2 Adventex-Max units in parallel.      
 
See Exhibit 9.2.c.ii.A, Packaged WWTP Process Flow Schematic and Exhibit 
9.2.c.iii.A, Orenco Treatment System Manufacturer’s Information 
 
9.2.c.iv. Constructed Wetlands 

 
As early as 2003, the Town of Shandaken expressed interest in the option of 
utilizing constructed wetlands as the secondary biological treatment process in 
its wastewater treatment system. NYCDEP responded on November 20, 2003 
with a letter outlining its requirements for constructed wetlands within its 
watershed.  See Exhibit 9.2.c.iv.A, NYCDEP Letter on Constructed Wetlands, 
11/20/2003. The NYCDEP requirements are outlined below: 
 

1. Primary settling prior to constructed wetlands bioreactor even if 
septic tanks serve each property 

2. Flow equalization either prior to or within roughing cells of the 
wetlands 

3. Microfiltration or equivalent after the secondary treatment 
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4. Phosphorus removal to 0.5 mg/l whether preceding surface or 
subsurface discharge 

5. UV disinfection 
6. Sludge treatment 
7. Constructed reed bed wetlands need 50% redundancy but would 

meet sand filtration requirement because of the similarity in 
construction to open intermittent sand filters with enhanced 
treatment  

8. The maximum hydraulic application rates will be 2 gpd/ft2 total 
where secondary treatment is intended or will be 1 gpd/ft2 total 
where nitrification is intended, but NYCDEP would be open to 
proof of successful higher loading rates from similar constructed 
wetlands 

9. Downstream units must be sized to include provision for 
infiltration into and precipitation onto the wetlands 

10. Ulster County Department of Health (UCDOH) and New York 
State Department of Environmental Conservation must also 
approve. 

 
After the property owners within the proposed sewer district defeated sewer 
district creation in the permissive referendum of February 2, 2007, the Town 
of Shandaken requested permission from NYCDEP to use project funds to 
engage an engineering consultant to complete a Preliminary Engineering 
Report on the feasibility of a Vegetated Sand Bed (VSB) constructed wetlands 
wastewater treatment plant. NYCDEP confirmed its approval of this request 
and indicated that its review of the preliminary report was underway in a letter 
dated November 7, 2008. 
 
Subsequently, the Preliminary Design Report, Vegetated Sand Bed (VSB) 
(Top Loading Vertical Flow Submerged Bed Wetland) Wastewater Treatment 
for the Hamlet of Phoenicia dated October 23, 2008 and revised January 29, 
2009, was developed by New England Waste Systems (NEWS-USA), Inc. 
and Rennia Engineering Design, PLLC. The NEWS-USA/Rennia proposal 
was based on an average daily design flow of 150,000 gpd and a peak hourly 
flow of 550,000 gpd. Their design included primary clarification tanks which 
would also double as digesters in a batching mode, 12 wetlands cells with a 
total of 151,000 ft2 (3.5 acres) surface area, a 2-foot effective depth, a 3-day 
“treatment time” (or “hydraulic retention time”), an effective hydraulic 
loading rate of 2 gpd/ft2, and providing 100% redundancy, followed by 
upflow sand filters for microfiltration equivalence, and disinfection by 
ultraviolet light (UV) and post aeration. The predicted effluent quality was: 
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  BOD5    <5 mg/l 
  TSS   < 5 mg/l 
  Dissolved O2  > 7 mg/l 

Phosphate  0.1 mg/l 
  Ammonia  <1 mg/l 
 
The report included a descriptive discussion of the science of wetlands 
treatment biology and cited several books and papers as well as results from 
existing constructed wetlands wastewater treatment systems. The report 
predicted that the WWTP construction and additional land would cost about 
$5.7M or nearly equivalent to a conventional system. Soft costs such as 
administration, legal, and engineering were not presented. The Operation and 
Maintenance costs were estimated at $177,330 per year or about half that of 
the conventional system. 
 
NYCDEP engineering review of the report went through several cycles of 
written comments followed by resubmissions by NEWS-USA/Rennia during 
the period of October 2008 through June 10, 2009 when NYCDEP wrote to 
the Town of Shandaken to indicate its concerns about the proposal and its 
decision not to “support further expenditures in researching this technology.”  
See attached Exhibit 9.2.c.iv.B, NYCDEP Letter Withdrawing Support of 
Constructed Wetlands Option, 6/1/2009.   
 
NYCDEP’s primary concerns were: 
 

1. The lack of documentation from suitably comparable VSBs 
operating in similar climates 

2. The use of hydraulic retention time as a design basis versus the 
surface area requirements established by NYCDEP in its 
November 10, 2003 letter of 2 gpd/ft2 for secondary treatment 
and 1 gpd/ft2 for nitrogen removal (the NEWS-USA/Rennia 
deign based on HRT was equivalent to 2 gpd/ft2 but indicated 
significant and adequate ammonia and phosphorus removals).  

3. The innovative use of common tanks for primary clarification 
and digesting with no documentation from other facilities using 
that configuration. 

 
(The NYCDEP letter of 6/1/2009 also expressed support for Membrane Bio-
Reactor (MBR) technology for the Phoenicia WWTP based in part on a 
change in NYCDEP policy for MBR wastewater treatment plants. Since the 
MBR is a membrane filter technology, NYCDEP no longer requires sand 
filtration and membrane filtration following an MBR. This policy change 
significantly reduces the capital cost of an MBR WWTP in the NYC 
Watershed). 
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The Lloyd, NY documentation given by NEWS-USA/Rennia actually did 
show failures by that constructed wetland to consistently meet the proposed 
Phoenicia permit limitations for ammonia and nitrogen (1.1 mg/l June through 
October and 2.2 mg/l November through May for ammonia, 0.5 mg/l for Total 
Phosphorus), and were from a plant designed for 10,000 gpd and receiving 
only 2,000 gpd. According to the design engineer, that facility is now being 
expanded and rehabilitated to treat new sources of wastewater but with 
different design concepts. 
 
Clearly, interest in the constructed wetlands technology is based primarily on 
the significant potential for lower operation and maintenance costs associated 
with a much lower energy use. 
 
Because of the Town’s interest in constructed wetlands and reducing 
Operations and Maintenance costs, Lamont Engineers has attempted to find 
documentation of performance from suitably comparable constructed 
wetlands operating in similar climates. Utilizing the NYSDEC database on 
municipal wastewater plants, only nine (9) were found that utilize artificial 
wetlands. One of those was the plant in Lloyd (T) that NYCDEP had already 
visited and reviewed as part of their review of the NEWS-USA/Rennia 
proposal for Phoenicia. Of the other eight (8) municipal facilities in NYS 
utilizing artificial wetland, only one (1) is using artificial wetlands as a major 
secondary treatment bioreactor. This is the Village of Minoa, NY Facility. The 
others use them in various ancillary, mostly tertiary, treatment roles. 
 
Lamont Engineers visited the Village of Minoa Wastewater Treatment 
Facility on March 31, 2011 to get information on a constructed wetlands plant 
that reportedly is achieving very good treatment results.  See Exhibit 
9.2.c.iv.C, Minoa Wetlands Visit E-mail Report, for a report on the site visit.  

 
Effluent data from the wetlands in Minoa is attached as Exhibit 9.2.c.iv.D, 
Wastewater Treatment Data Minoa (V) Constructed Wetlands. This data 
demonstrates the definite secondary treatment level achieved by the Minoa 
constructed wetlands bioreactor. However, though the wetlands achieve 
significant removals of ammonia and total phosphorus, the ammonia and 
phosphorus concentrations in the effluent would not meet the discharge limits 
for Phoenicia, and therefore a facility incorporating constructed wetland as its 
secondary treatment option would need additional unit processes for ammonia 
and phosphorus removal. 
 
As NYCDEP observed in its review of the earlier Phoenicia wetlands 
proposal, proof of consistent tertiary treatment levels of nutrient removals for 
constructed wetlands has not been offered or found. 
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Lamont Engineers presented the preliminary conclusions outlined above at a 
Town of Shandaken Board meeting on May 2, 2011. Members of the public 
continued to express support for a constructed WWTP and specifically asked 
that the system at the Omega Institute and wetland systems outside New York 
State be researched, presumably to find examples of wetlands that could meet 
the needs of Phoenicia. Whether or not an example of a successful wetland 
would constitute proof that a wetlands could succeed in Phoenicia, despite the 
examples in New York State to the contrary, was not mentioned or addressed 
at the meeting, but of course is critical, especially to regulatory approvals. 
 
Nonetheless, Lamont reviewed website information on the Eco-Machine at 
Omega Institute, and contacted Stantec Engineering, a large consulting firm 
who is now the owner of North American Wetlands Engineering (NAWE), a 
company with extensive experience in engineered wetland design and 
construction, about constructed wetlands for sanitary wastewater treatment 
outside of NYS.   
 
The Omega Institute uses a 52,000 gpd Eco Machine when the campus is open 
from April to October.  In the off season the flow to the Eco-Machine 
wetlands is 5,000 gpd. On the Eco-Machine Answers link FAQ sheet, the 
company clearly state that the systems need to be kept at about 50°F (10°C) to 
work properly. The systems are housed in greenhouses. For the wetlands 
proposed for Phoenicia by NEWS-USA/Rennia, capital costs were judged to 
be equivalent to conventional treatment. The addition of green houses would 
add to the capital cost and heating would add to the O&M cost. Phoenicia 
wastewater is anticipated to reach temperatures as low as 6°C to 7°C (43°F to 
45°F) during the winter months. The Eco-Machine cannot be seriously 
recommended for Phoenicia in lieu of a simple stone or sand media 
submerged wetlands like that proposed by NEWS-USA/Rennia and rejected 
by NYCDEP. 
 
Lamont Engineers contacted Rick Wagner, formerly of NAWE and now a 
Principal with Stantec Engineering for information on constructed engineered 
wetlands.  See Exhibit 9.2.c.iv.E, Forced Bed AerationTM by North American 
Wetlands Engineering (NAWE) for the information provided by Rick 
Wagner.  In response to our further inquiries, regarding Phoenicia, Rick 
Wagner stated as follows:  
 

“I have reviewed the effluent limits for the hamlet. These limits are not 
possible out of a wetland. Consistent BOD’s out of a wetland are typically 
in the 10-15 range, fecals less than 200 can only be achieved with 
disinfection (UV or  chlorine) and a phosphorus of 0.5 is not achievable. 
An MBR is really the only way to get these results.”   
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See Exhibit 9.2.c.iv.F, Email Communications from Rick Wagner, Principal at 
Stantec Engineering.  

 
Given the large wetlands that would be required for Phoenicia’s design flow, 
the attendant need for more land, and the need for additional unit processes for 
primary clarification, phosphorus removal, ammonia removal, and 
microfiltration or equivalent, the constructed wetlands option is highly 
unlikely to be preferable to a MBR WWTP in terms of capital cost, land 
requirements or treatment performance.  Constructed wetlands would at this 
point in time represent an innovative and experimental design with more risk 
of problems and failure than a more conventional design. Furthermore, based 
on all of the above information, a constructed wetland WWTP for Phoenicia 
would clearly not be approvable. 
 
Therefore, a constructed wetlands wastewater treatment plant cannot be 
recommended for Phoenicia.  However, constructed wetlands may have a 
place in an innovative and experimental wastewater treatment plant as 
discussed in section 9.2.g of this report. 
 

9.2.d. Tertiary Treatment 
 

9.2.d.i. Tertiary Sand Filters 
 
In most conventional treatment plants located in the NYCDEP Watershed, 
effluent from the secondary treatment system would flow to the sand filter lift 
station for distribution to the Tertiary Sand Filters.  However, in the case of 
MBR’s, tertiary sand filtration is not proposed.  This is because the membrane 
cartridges have an porosity of 0.2 microns or less depending on the 
manufacturer, as described in Section 9.2.c.i above, much smaller than the 
porosity of tertiary sand filters.  In an MBR system, aluminum sulfate (Alum) 
is added to the anoxic tank to remove the phosphorus from the wastewater.   
 
Rapid Sand Filters will be required for the Orenco WWTP option and the 
SeptiTech WWTP option. Effluent from the secondary treatment system will 
flow to the sand filter lift station.  Two sand filter pumps, one operating and 
one on standby, will pump the wastewater to the sand filters.  The filters will 
be sized to meet the 1988 NYSDEC Standards loading rate limit of 3 gpm/ft2 
at the peak hourly flow; in this case, the peak hourly flow will be the 
Maximum Day Flow due to equalization. 
 
For the Orenco and SeptiTech Options, effluent from the rapid sand filters 
will be discharged to a clearwell. Two backwash pumps in the clearwell will 
use the clean water to backwash the sand filters as necessary.  Two pumps, 
one operating and one on standby, will pump the filtered wastewater to the 
microfiltration system.  Alternatively, if continuous backwash upflow filters 
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(CBUFs) are used the effluent will flow directly to the microfiltration system 
feed tank. 
 
9.2.d.ii. Microfiltration 
 
One of the primary directives of the Watershed Rules and Regulations 
mandates the use of microfiltration prior to any surface water discharge to act 
as a barrier to giardia lamblia cysts, cryptosporidium oocysts, and enteric 
viruses.  Microfiltration is defined by the Watershed Rules and Regulations as 
a filtration media or membrane having a maximum nominal pore size of 0.2 
microns.  The microfiltration unit proposed would have a membrane size of 
0.1 microns.  The general requirements of membrane filtration include the 
following: 

 
 The system shall be provided in modules and shall consist of a 

minimum of two identical units 
 The system shall be able to handle peak hydraulic flow with one unit 

out of service (if equalization is not provided) 
 The filtrate quality shall remain constant irrespective of variable feed 

characteristics 
 Reject materials and backwash shall be returned to the plant for 

further treatment 
 The additional hydraulic load due to reject and backwash water 

returned to the plant shall not affect the performance of the treatment 
processes 

 The system shall be provided with integrity testing capability 
 The process shall not elevate the wastewater temperature 
 

The microfiltration membranes contain pores small enough to retain fats, oil, 
grease, suspended solids, some surfactants, bacteria, enteric viruses, cysts, 
colloids, pigments, metal hydroxides, and other sub-micron materials.  Water, 
low molecular weight dissolved solids, and particulate matter less than 1 
micron in size (the “permeate”) pass through the membrane. 
 
In a traditional microfiltration system, a film will build up on the membranes.  
To help alleviate this problem, the microfiltration system is set to 
automatically backwash at a pre-set operating interval (typically every 20-30 
min.).  The reverse filtration feed water is stored in a pressurized storage tank 
and upon the signal to backwash, the feed pumps shut down for about 90 
seconds and the water from the reverse filtration tank flows in the reverse 
direction through the microfiltration modules, removing the surface 
contamination.   
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In addition, the micro-filter units will incorporate an air scrub sequence that 
periodically (every 20 to 30 minutes) agitates the fibers and dislodges solids.  
The feed flow is shut off and air is introduced through the feed line to the 
outside of the membranes.  When air flow is stopped, feed water is used to 
flush the outside surface of the fibers and remove debris that was loosened 
from the membrane surface.  The air scrub occurs simultaneously with the 
reverse filtration phase.  The backwash and air scrub solids are discharged to 
the head of the plant for treatment. Periodically, the membranes are cleaned 
with sodium hypochlorite and citric acid to remove both organic and inorganic 
deposits.  The clean-in-place (CIP) waste is discharged to a CIP waste holding 
tank.  The plant operator uses this tank to neutralize the CIP waste before 
discharging to the head of the plant. 
 
While the unit is backwashing, no wastewater can flow through the system; 
therefore, the microfiltration pumps would be interlocked to shut off while the 
unit is backwashing. 
 
In the case of MBR’s, a subsequent microfiltration system is not proposed.  
This is because the membrane cartridges have an porosity of 0.2 microns or 
less depending on the manufacturer, as described in Section 9.2.c.i above, 
thereby meeting the requirements of microfiltration as defined by the 
Watershed Rules and Regulations.  The MBR system would be designed to 
handle peak hour flow for 4 hours out of a 24 hour period. 
 
For the Orenco WWTP and the SeptiTech WWTP options, the microfiltration 
units will either be pumped to from a post sand filtration clearwell, or in the 
case of  continuously backwashing upflow sand filters (CBUF), will be fed by 
gravity directly from the sand filters. 
 
9.2.d.iii. Disinfection/Dechlorination 
 
After microfiltration, the effluent must be disinfected to destroy any 
remaining coliform bacteria in the wastewater.  If chlorine is used for 
disinfection, the wastewater must be dechlorinated to reduce the residual 
chlorine to acceptable permit limits.  Chlorination/dechlorination requires two 
chemical feed pumps each and the controls for each plus the chemical storage 
area and chlorine contact tank.   

 
Given the complications attendant with using chlorination/dechlorination, 
ultraviolet (UV) irradiation is recommended.  UV disinfects by destroying the 
ability of microorganisms to reproduce, i.e. the microorganisms are rendered 
inactive and therefore unable to cause disease.   

 
To satisfy the redundancy requirement, two units in series would be installed.  
The unit comes with a monitoring system that provides instantaneous readings 
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of the UV intensity and the elapsed time of the actual hours of operation.  The 
system would be installed inside the treatment building. 
 
9.2.d.iv. Post Aeration 

 
Post-aeration is needed to meet the SPDES discharge limit of 7 mg/L of DO in 
the effluent.  Air would be provided by two blowers, one operating and one on 
standby, to a coarse bubble diffuser located in the post-aeration tank, which 
provides 20 SCFM/1,000 gal of capacity.  The detention time provided in the 
post-aeration tank would be greater than 30 minutes required at maximum day 
flow. 
 

9.2.e. Solids Handling 
 

Solids management will depend on the selected secondary treatment process.  
For SBR, MBR, and constructed wetland treatment, solids handling is similar.  
SBR and MBR treatment entails handling secondary waste activated sludge 
(WAS); wetland treatment entails handling primary sludge from the primary 
clarifier.  For these three treatment options, sludge would be wasted to a 
digester.  For Orenco and SeptiTech treatment, no aerobic digestion or 
dewatering equipment would be provided.  These two options entail pumping 
septic tank solids from the upfront processor tank (for Orenco) or septic tanks 
(for SeptiTech) and transporting to a septage receiving station at a nearby 
WWTP.  A pump and haul schedule would be developed over time with 
operation of the WWTP.   

 
9.2.e.i. Anaerobic Digestion 

  
In some cases, anaerobic digestion can be an alternative to aerobic digestion.  
As with aerobic digestion, anaerobic digestion involves biological degradation 
of organic material, however, in the absence of oxygen.   
 
Biochemically, anaerobic digestion is a relatively complex process.  Three 
types of chemical and biochemical reactions occur in anaerobic digestion: 
hydrolysis, fermentation, and methanogenesis.  During hydrolysis, complex 
organics are broken down into soluble organics; fermentation converts soluble 
organics to organic acids, and methanogenesis converts organic acids to 
methane gas and carbon dioxide.  Each step involves several biochemical 
reactions producing intermediate compounds.   
 
The typical operating temperature for most anaerobic digesters is 95 degrees 
Fahrenheit.  Heating is most often accomplished by circulating sludge through 
external heating systems.  Adequate mixing is important to ensure that 
temperature is relatively consistent throughout the reactor.  Mixing can be 
accomplished by recirculating biogas into the digester, mechanical mixing, or 
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recirculating sludge into the digester.  The hydraulic and solids retention time 
in an anaerobic digester is based on desired volatile solids destruction and 
design organic loading rates.  Typical organic loading rates are in the range of 
0.12 to 0.16 lb volatile solids / cu ft / d, and solids retention time is typically at 
least 15 days.  Anaerobic digestion produces an effluent containing between 
4-7% solids.  The solids from the anaerobic digester would be pumped to a 
filter press for daily dewatering.  The anaerobic digestion process produces 
biogas containing approximately 65% methane and 25% carbon dioxide.  
Methane gas can be used for heating the digester, and excess biogas can be 
used for other heating requirements or to produce electricity at the WWTP.   
 
Preliminary anaerobic digester sizing and biogas production calculations were 
performed to determine if anaerobic digestion would be economical compared 
to aerobic digestion.  It was determined that the yearly average heating 
requirements of the anaerobic digester alone were greater than the heating 
value from the produced biogas.  This is due to the relatively small scale of 
the system compared to systems at larger WWTPs.  The mass of the sludge at 
large 5-10 MGD (1 MGD equals 1,000,000 gpd) WWTP’s works in their 
favor to maintain the required heat.  A much larger quantity of sludge than 
would be produced at the Phoenicia WWTP would need to be fed to the 
reactor for the system to produce enough biogas to heat boilers or produce 
electricity at the plant.  Given the lack of biogas available for beneficial re-use 
coupled with the higher capital cost and complexity of the system, anaerobic 
digestion at this scale is not recommended.  

 
9.2.e.ii. Aerobic Digestion 

 
Aerobic digestion serves to stabilize and thicken the sludge, reduce odor, 
reduce the amount of biodegradable solids, and improve the sludge 
dewaterability.  The process involves the removal of the residual BOD by the 
organisms and the oxidation of the microbial cellular material itself.  The 
latter process is called endogenous respiration, the principal process of aerobic 
digestion. Stabilization is not complete until an extended period of 
endogenous respiration has occurred, usually 15 to 20 days.  The covered 
aerobic digester is fitted with a mixer and diffusers to supply sufficient air and 
mixing to keep the solids in suspension. An aerobic digester is relatively 
simple to operate and construction is less expensive than anaerobic digestion.  
Alum can be added to the digester using a chemical feed pump to ensure that 
the phosphorus in the solids that may be released during the digestion process 
is removed as alum sludge, rather than being decanted back to the head of the 
plant.  The digestion process reduces the volume of solids by approximately 
40%.  Decant from the digester is removed using telescoping valves and piped 
to the head of the plant.  Digested sludge is pumped to the filter press for daily 
dewatering.   
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9.2.e.iii. Pump and Haul Liquid Sludge vs. Onsite Sludge Dewatering 
 

An alternative to sludge dewatering on-site is hauling liquid sludge.  Sludge 
would be pumped from an aerated sludge holding tank and hauled to a nearby 
WWTP.  Costs to haul liquid sludge are currently $0.15 to $0.20 per gallon of 
sludge.  This equates to approximately $0.50 / gpd design flow / year.    

 
For sludge dewatering on-site, digested sludge would be pumped from a 
digester to a plate and frame or belt filter press for daily dewatering. The press 
would be sized for one or two batches of sludge to be processed per day.   
Processed sludge (cake) would be discharged to a roll-off container that is 
hauled away by a refuse hauler and land-filled.  Landfills typically require a 
minimum 20% solids content in the cake.  Operation and maintenance cost of 
a plate and frame filter press (including chemical usage, electricity, sludge 
cake disposal, and spare parts) is approximately $0.22 / gpd design flow / 
year.  Since this is less than half the liquid sludge hauling cost calculated 
above, on-site dewatering is recommended.   

 
9.2.e.iv. Selection of Sludge Processing and Handling Facilities 
 
Based on the above, it is recommended that the MBR WWTP alternatives be 
designed with an aerobic digester.  Aerobically digested sludge would be 
pumped to a plate and frame filter press for dewatering.  Plate and frame 
presses are preferred over belt presses because they can produce a sludge cake 
with a much higher solids content than a belt filter press.  A sludge cake with 
a higher solids content will reduce the operation and maintenance cost of 
hauling.  Dewatered solids would be hauled to a landfill that accepts 
dewatered sludge. 
 

9.2.f. Conveyance to Existing Wastewater Treatment Plant  
 

An alternative to treating the Hamlet of Phoenicia’s wastewater is to pipe it to 
an existing treatment plant nearby. This option would require a sewer district 
and collection system as previously described in Section 7.3.d. In addition, it 
would require a large pumping station, an equalization tank and several miles 
of piping to convey the sewage to the neighboring WWTP.  

 
As discussed in Section 7.3.d. above, a possible option for conveyance to a 
neighboring community’s wastewater system is to convey the Hamlet of 
Phoenicia’s wastewater to the NYCDEP owned Pine Hill Wastewater 
Treatment Plant (WWTP). 
 
The Pine Hill WWTP is located about 10 miles upstream of the Hamlet of 
Phoenicia and sits approximately 500’ higher in elevation. Because of the 
significant elevation difference, a large pumping station and a booster pump 
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station will be required to pump the sewage from Phoenicia to Pine Hill. The 
booster pump station would need to be located at a point approximately ½ the 
elevation difference between the inlet and discharge points from the force 
main. Conveniently, the Hamlet of Shandaken is equidistant, both horizontally 
and vertically between the Hamlet of Phoenicia and the Pine Hill WWTP. 
Each pumping station would be provided with storage tanks so that flow could 
be diverted to the storage tank during repairs and maintenance of the force 
main or in times when high flows at the Pine Hill WWTP would dictate that 
flow from Phoenicia would need to be halted until flows recede at the Pine 
Hill WWTP. 

 
See Exhibit 9.2.f.A, Preliminary Hydraulic Calculations and Pump 
Manufacturer Information. 
 
The 10 miles of force main from Phoenicia to Pine Hill would generally 
follow the NYS Route 28/railroad ROW corridor. Additional work would be 
necessary to determine the availability of the railroad ROW.  The pipe 
material would be high density polyethylene (HDPE). HDPE pipe can handle 
the working pressures that will exist within the force main and which can be 
installed with a trenching machine or by directional drilling in almost any soil 
or rock. 
 
However, an evaluation of the Pine Hill WWTP shows that it currently does 
not have the capacity to accept wastewater from the Hamlet of Phoenicia. The 
Pine Hill WWTP has a SPDES permit limit of 500,000 gpd. The flows being 
received currently or that NYCDEP has agreed to accept at Pine Hill WWTP 
in the future are as follows: 

 
 Hamlet of Pine Hill (current flow)  160,000 gpd   
 Pine Hill Sewer Extension (design flow)   11,575 gpd  

Belleayre Mountain Ski Resort (current 
    flow plus future obligations)      60,000 gpd 

 Crossroads (future obligation)  195,000 gpd 
 Total Flow Obligations =   426,575 gpd 
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In an Agreement in Principal signed by NYSDEC, Crossroads, and numerous 
other parties, NYCDEP agreed to accept a wastewater flow of 195,000 gpd 
from the Crossroads Development and additional flow from a proposed 
Belleayre Ski Center Expansion, should they be constructed.  DEP has 
indicated in writing their intention to abide by the Agreement in Principle 
when reviewing available capacity at the Pine Hill WWTP.  See Exhibit 
9.2.f.B, letter from Jeff Graf, NYCDEP Chief, Watershed Lands and 
Community Planning to Alan Rosa, Executive Director of the Catskill 
Watershed Corporation.  
 
Comparing the Total Flow Obligations to the SPDES permit of 500,000 gpd, 
there is only an excess capacity at the Pine Hill WWTP of approximately 
73,000 gpd, not enough for either the Original Proposed Sewer District, whose 
Maximum Month Flow is 162,000 gpd or the Alternative Service Area, whose 
Maximum Month Flow is 100,000 gpd. There is known infiltration and inflow 
of groundwater and stormwater in the collection system that serves the Hamlet 
of Pine Hill.  If the problems were corrected, the flow of the Hamlet of Pine 
Hill would probably be closer to 90,000 gpd, thereby increasing the excess 
capacity at the WWTP to 143,000 gpd, enough to accommodate the 
Alternative Service Area. 
  
Furthermore, the Pump to Pine Hill Option for either the Original Proposed 
Sewer District or Alternative Service Area cannot be completed within the 
remaining block grant. Therefore, a Pump to Pine Hill Option for the Hamlet 
of Phoenicia that included the Hamlet of Shandaken (which is Community 
Number 18 in the Memorandum of Agreement’s list of 22 priority 
communities in need of some form of wastewater treatment and also happens 
to be next in line to receive funding) and the Hamlet of Chichester (a 
NYCDEP owned facility located just north of the Hamlet of Phoenicia on 
NYS Route 214 that currently has subsurface treatment system to treat their 
flows) was considered, given the possibility of additional NYCDEP funds for 
inclusion of flows from the hamlet of Shandaken and possibly Chichester.  
   
However, the additional flow from the Hamlet of Shandaken of approximately 
26,000 gpd, per the NYSEFC Study completed in 2000 and the flow from the 
Hamlet of Chichester of 9,900 gpd only make the lack capacity issue at the 
Pine Hill WWTP even more difficult to overcome. 
 
Given the Town’s interest in a Pump to Pine Hill Option, cost estimates and 
operation and maintenance costs will be explored further in Chapter 10.  
However, this estimate does not resolve issues of funding and treatment plant 
capacity for this option. 
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9.2.g. Innovative WWTP Alternative – Combined MBR and Wetland WWTP  
 

At several Town of Shandaken Town Board meetings over the past year, 
Shandaken and Phoenicia citizens consistently expressed their very significant 
concerns about the potential cost of the operation and maintenance (O&M) of 
any proposed wastewater collection and treatment system. In addition to their 
general concern about O&M costs of a community wastewater system, some 
citizens fear the consequences to residents and businesses should New York 
City’s obligations to fund tertiary treatment, as required by the O&M 
contracts between New York City and the Town and the MOA, ever end.   
 
Many of these citizens have expressed an interest in using innovative 
approaches to reduce operations and maintenance costs, especially an interest 
in a constructed wetlands wastewater treatment facility. Yet as indicated in 
section 9.2.c.iv above, a wetlands WWTP is not approvable by the regulating 
agencies, partly because data supporting wastewater wetlands may not be 
available.  
 
In response to the concerned citizens, Lamont Engineers has researched and 
developed an alternative that incorporates constructed wetlands and 
Membrane Biological Reactor (MBR) wastewater treatment technology to 
create an approvable wastewater treatment plant along with treatment options 
that will provide opportunities for the study and optimization of a constructed 
wetlands as a secondary treatment system alongside a full capacity MBR 
wastewater treatment plant. In addition, the innovative plant would 
incorporate the concept of a biologically enhanced tertiary filtration system 
(BETFS) i.e. a nitrifying MBR following secondary treatment. This idea is 
based on a pilot study in the Windham NIP wastewater treatment plant 
performed by Delaware Operations, Inc. and funded by the New York State 
Energy Research and Development Authority (NYSERDA).  This pilot study 
indicates a 40% savings in energy use by utilizing a primary clarifier and an 
upflow sand filter ahead of an MBR that operates as a tertiary nitrifying 
bioreactor and a microfilter.  For Phoenicia, a constructed wetlands would be 
substituted for the upflow sand filter in the Windham pilot. 
 
A copy of the report funded by NYSERDA can be found in Exhibit 9.2.9.A, 
Alternative Treatment and Energy Management System Town of Windham 
Wastewater Treatment Plant, December 2009.  See also Exhibit 9.2.9.B, 
Tertiary Nitrifying MBR Studies for 3 papers describing the use of MBR’s as 
nitrifying MBR’s (as the MBR would be used in the Innovative WWTP, when 
receiving flow from the wetlands). 
 
The engineered wetlands that would be constructed alongside the MBR for the 
Innovative WWTP Alternative would consist of a primary clarifier, the 
constructed wetlands and piping configurations to allow flexibility in 
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operating, studying, and optimizing treatment performance and energy 
management. The Innovative WWTP Alternative could operate as a 
conventional MBR plant with capacity for the full design flow by bypassing 
the primary clarifier and constructed wetlands. The Innovative Alternative 
could operate as a constructed wetlands wastewater treatment plant with 
microfiltration by placing the same MBR in a microfiltration status. The 
Innovative Alternative could operate as a nitrifying MBR like the Windham 
pilot. And the Innovative Alternative could split flows and operate 
simultaneously in all three configurations by careful flow splitting so long as 
the combined effluent meets the SPDES permit limits. This would allow a 
comparative study of three distinct design and operational approaches.  
Finally, should NYC obligations to fund tertiary treatment ever end, the 
wetland would also be there as an alternative to using the MBR.  The wetlands 
would provide the necessary secondary treatment and the system would be 
setup so that the MBR could be bypassed. 
 
See Exhibit 9.2.g.C, Innovative WWTP Process Flow Schematic. 
 
Stantec Engineering, the company who bought out North American Wetland 
Engineering, was hired as a sub-consultant by Lamont Engineers to evaluate 
the engineered wetland treatment component of the Innovative WWTP.  
Stantec proposed a sub-surface flow (SSF) engineered wetland, consisting of 
vertically fed wetland cells followed by horizontally fed wetland cells, with 
the ability to provide aeration to the cells by use of blowers and distribution 
perforated piping.  Adding air to wetlands increases oxidation reactions such 
as nitrification.  Given the stringent discharge standards for the Hamlet of 
Phoenicia WWTP, Stantec’s opinion is that aeration will be necessary to 
achieve the desired treatment results.  However, since the wetlands is a side 
treatment train to the MBR’s in the Innovative WWTP Alternative, the 
operator of the WWTP could adjust and experiment with the amount of air 
delivered to the wetlands and MBR systems in order to find the optimal point 
at which the desired treatment results are achieved with the least amount of 
electrical power use. 
 
Sub-surface flow (SSF) wetlands treat wastewater as it flows just under the 
surface of porous materials (substrates) consisting of gravel, sand, rock, or 
other granular material.  Wetland vegetation grows out of the substrate 
surfaces of the wetland cells.  There are two types of SSF wetlands, 
horizontally fed and vertically fed.  As their names imply, with horizontally 
fed wetlands, wastewater flows horizontally through the substrate; with 
vertically fed wetlands wastewater flows vertically through the substrate 
(either downward or upward depending on location of influent and effluent 
collection pipes).      
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Wastewater from the primary clarifier is collected in a recirculation tank.  
Wastewater is pumped from the recirculation tank to the aerated vertical flow 
wetland cells.  These cells provide primary and secondary treatment.  Effluent 
from the vertical flow wetland cells can be recycled back to the recirculation 
tank or directed to the horizontal flow wetland cells for secondary BOD 
removal and nitrification.  Both the vertical and horizontal flow constructed 
wetlands has been designed with a hydraulic loading of 3 gpd/ft2.  After 
passing through the horizontal flow cells, effluent from the system is directed 
to the MBR for microfiltration as shown in Exhibit 9.2.g.C, Innovative 
WWTP Process Flow Schematic.     
 
See Exhibit 9.2.g.D, Constructed Wetland Wastewater Treatment Evaluation 
by Stantec Engineering.   
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SECTION 10 
Evaluate Options 

 
10.1. Summary of Options 

 
Capital costs and Operation and Maintenance budgets reflecting the cost of operation 
and maintenance of the treatment facility at full flow were developed for eleven (11) 
different options.  A present day worth for each option was also calculated so that the 
options could be compared based on the cost of the option over the lifetime of the 
facility and ensure that an option that had a higher capital cost, but lower lifetime cost 
was not disregarded based on the higher initial capital cost.  The following is a list of 
the options: 
 
Original Proposed Sewer District Options 

 Option 1 - Existing Sequencing Batch Reactor (SBR) WWTP Design 
(162,000 gpd) 

 Option 2 - Membrane Bioreactor (MBR) WWTP (162,000 gpd) 
 Option 3 - SeptiTech WWTP (162,000 gpd) 
 Option 4 - Orenco WWTP (162,000 gpd) 
 Option 5 – Pump to Pine Hill WWTP (162,000 gpd) 

 
Alternative Service Area Options 

 Option 6 – Membrane Bioreactor (MBR) WWTP (100,000 gpd) 
 Option 7 – SeptiTech WWTP (100,000 gpd) 
 Option 8 – Orenco WWTP (100,000 gpd) 

 
Other Service Area Options 

 Option 9 – Membrane Bioreactor (MBR) WWTP (162,000 gpd) with Reduced 
Collection System (116 Lateral Connections) 

 Option 10 – Phoenicia, Chichester and Shandaken Pump to Pine Hill WWTP 
(300,000 gpd) 

 
WWTP Additive Alternates 

 Option 6A and Option 9A – Innovative WWTP  
 

Operation and Maintenance budgets and the resulting commercial fees were then 
developed for the start-up flow conditions for Options 6 and 9.  The start-up flow 
conditions are the conditions at which the sewer plant is expected to operate once all 
connections are made.  Operation and maintenance budgets and commercial fees were 
developed for Options 6 and 9 only because they are the two Options that can be done 
for $15.8M, which is the amount of money remaining in Phoenicia’s NIP block grant. 
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10.1.a. Option 1 – Existing Sequencing Batch Reactor (SBR) WWTP Design 
(162,000 gpd) 

 
Option 1 involves servicing the Original Proposed Sewer District with a large 
diameter conventional collection system, as originally designed by Delaware 
Engineering.  The collection system consists of approximately 36,000 LF of 
gravity sewers, approximately 3,250 LF force main and 4,250 LF of lateral 
stubs, twelve (12) individual grinder pump stations, 1 duplex pump station, 
and 2 main pump stations (Old Route 28 Pump Station and Esopus Creek 
Pump Station).  The system will also include approximately 290 lateral 
connections.  The treatment system is a sequencing batch reactor (SBR) 
system with tertiary dual sand filtration, ultraviolet disinfection system, post 
aeration system and sludge dewatering facilities, as designed by Delaware 
Engineering. 
 
See Exhibit 10.1.a.A, Opinion of Probable Cost Estimate Breakdown – Option 
1 - Existing Sequencing Batch Reactor (SBR) WWTP Design. 

 

Capital Cost – Option 1 
Existing Sequencing Batch Reactor (SBR) WWTP Design 

 Option 1 
Capital Cost – Construction  

Original Proposed SBR WWTP  $          8,300,000  
Original Proposed Collection 
System 

 $        13,500,000 

TOTAL CONSTRUCTION =  $        21,800,000 
  

TOTAL NON-CONSTRUCTION =  $          3,200,000  
  

TOTAL COST =  $        25,000,000 
  

Full Flow O&M Cost (Yearly) =  $             590,000  
Present Day Worth (30-year) =  $        42,700,000 
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10.1.b. Option 2 – Membrane Bioreactor (MBR) WWTP (162,000 gpd) 
 

Option 2 involves servicing the Original Proposed Sewer District with a large 
diameter conventional collection system, as originally designed by Delaware 
Engineering and described above for Option 1.  The treatment system is a 
membrane bioreactor (MBR) system for a SPDES Permit design flow of 
162,000 gpd, with a ultraviolet disinfection system, post aeration system and 
sludge dewatering facilities. 
 
See Exhibit 10.1.b.A, Opinion of Probable Cost Estimate Breakdown – Option 
2 - Membrane Bioreactor (MBR) WWTP (162,000 gpd). 

 

Capital Cost – Option 2 
Membrane Bioreactor (MBR) WWTP (162,000 gpd) 

 Option 2 
Capital Cost – Construction  

MBR WWTP (162,000 gpd)  $          7,000,000  
Original Proposed Collection 
System  

 $        13,500,000 

TOTAL CONSTRUCTION =  $        20,500,000 
  

TOTAL NON-CONSTRUCTION =  $          4,100,000  
  

TOTAL COST =  $        24,600,000 
  

Full Flow O&M Cost (Yearly) =  $             590,000  
Present Day Worth (30-year) =  $        42,700,000 

 
 

10.1.c. Option 3 – SeptiTech WWTP (162,000 gpd) 
 

Option 3 involves servicing the Original Proposed Sewer District with a large 
diameter conventional collection system, as originally designed by Delaware 
Engineering and described above for Option 1.  The treatment system is the 
SeptiTech treatment system for a SPDES Permit design flow of 162,000 gpd, 
with tertiary sand filtration, microfiltration, ultraviolet disinfection system, 
post aeration system and sludge dewatering facilities. 
 
See Exhibit 10.1.c.A, Opinion of Probable Cost Estimate Breakdown – Option 
3 - SeptiTech WWTP (162,000 gpd). 
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Capital Cost – Option 3 
SeptiTech WWTP (162,000 gpd) 

 Option 3 
Capital Cost – Construction  

SeptiTech WWTP (162,000 gpd)  $          9,300,000  
Original Proposed Collection 
System  

 $        13,500,000 

TOTAL CONSTRUCTION =  $        22,800,000 
  

TOTAL NON-CONSTRUCTION =  $          4,100,000  
  

TOTAL COST =  $        26,900,000 
  

Full Flow O&M Cost (Yearly) =  $             580,000  
Present Day Worth (30-year) =  $        44,300,000 

 
 

10.1.d. Option 4 – Orenco WWTP (162,000 gpd) 
 

Option 4 involves servicing the Original Proposed Sewer District with a large 
diameter conventional collection system, as originally designed by Delaware 
Engineering and described above for Option 1.  The treatment system is the 
Orenco system for a SPDES Permit design flow of 162,000 gpd, with tertiary 
sand filtration, microfiltration, ultraviolet disinfection system, post aeration 
system and sludge dewatering facilities. 
 
See Exhibit 10.1.d.A, Opinion of Probable Cost Estimate Breakdown – Option 
4 - Orenco WWTP (162,000 gpd). 
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Capital Cost – Option 4 
Orenco WWTP (162,000 gpd) 

 Option 4 
Capital Cost – Construction  

Orenco WWTP (162,000 gpd)  $        13,200,000  
Original Proposed Collection 
System 

 $        13,500,000 

TOTAL CONSTRUCTION =  $        26,700,000 
  

TOTAL NON-CONSTRUCTION =  $          4,100,000  
  

TOTAL COST =  $        30,800,000 
  

Full Flow O&M Cost (Yearly) =  $             550,000  
Present Day Worth (30-year) =  $        47,300,000 

 
 

10.1.e. Option 5 - Pump to Pine Hill WWTP (162,000 gpd) 
 

Option 5 involves servicing the Original Proposed Sewer District with a large 
diameter conventional collection system, as originally designed by Delaware 
Engineering and described above for Option 1.  The wastewater would be 
pumped to Pine Hill WWTP for treatment and disposal at the NYCDEP 
facility.  A large pump station and storage tank equal to two day’s flow would 
be built in Phoenicia with an equal sized booster pump station constructed in 
Shandaken. The SPDES Permit design flow is 162,000 gpd,    
 
See Exhibit 10.1.e.A, Opinion of Probable Cost Estimate Breakdown – Option 
5 - Pump to Pine Hill WWTP (162,000 gpd). 
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*Capital Cost – Option 5 
Pump to Pine Hill (162,000 gpd) 

 Option 5 
Capital Cost – Construction  

Pump to Pine Hill Pump Stations  $        10,700,000  
Original Proposed Collection 
System 

 $        13,500,000 

TOTAL CONSTRUCTION =  $        24,200,000 
  

TOTAL NON-CONSTRUCTION =  $          5,500,000  
  

TOTAL COST =  $        29,700,000 
  

Full Flow O&M Cost (Yearly) =  $             410,000 
Present Day Worth (30-year) =  $        42,000,000 

 
* This estimate does not include necessary costs to increase capacity at the 
Pine Hill WWTP, either through inflow and infiltration correction and/or 
capital upgrades.  Also, the O&M Cost (Yearly) does not include a yearly fee 
that would be charged by the Pine Hill WWTP to accept the flow from 
Phoenicia.  

 
10.1.f. Option 6 – Membrane Bioreactor (MBR) WWTP (100,000 gpd) 

 
Option 6 involves servicing the Alternative Service Area only with a large 
diameter conventional collection system, as originally designed by Delaware 
Engineering.  The collection system consists of approximately 18,500 LF of 
gravity sewers, approximately 740 LF force main and 2,000 LF of lateral stubs, 
two (2) individual grinder pump stations, and 1 main pump stations (Esopus 
Creek Pump Station).  The system will also include approximately 141 lateral 
connections.  The treatment system is a membrane bioreactor (MBR) system 
for a SPDES Permit design flow of 100,000 gpd, with a ultraviolet 
disinfection system, post aeration system and sludge dewatering facilities. 
 
See Exhibit 10.1.f.A, Opinion of Probable Cost Estimate Breakdown – Option 
6 - Membrane Bioreactor (MBR) WWTP (100,000 gpd). 
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Capital Cost – Option 6 
Membrane Bioreactor (MBR) WWTP (100,000 gpd) 

 Option 6 
Capital Cost – Construction  

MBR WWTP (100,000 gpd)  $          6,200,000  
Alternative Service Area Collection 
System 

 $          6,400,000 

TOTAL CONSTRUCTION =  $        12,600,000 
  

TOTAL NON-CONSTRUCTION =  $          3,200,000  
  

TOTAL COST =  $        15,800,000 
  

Full Flow O&M Cost (Yearly) =  $             520,000 
Present Day Worth (30-year) =  $        31,400,000 

 
 

10.1.g. Option 7 – SeptiTech WWTP (100,000 gpd) 
 

Option 7 involves servicing the Alternative Service Area with a large diameter 
conventional collection system, as originally designed by Delaware 
Engineering and described above for Option 6.  The treatment system is the 
SeptiTech treatment system for a SPDES Permit design flow of 100,000 gpd, 
with tertiary sand filtration, microfiltration, ultraviolet disinfection system, 
post aeration system and sludge dewatering facilities. 
 
See Exhibit 10.1.g.A, Opinion of Probable Cost Estimate Breakdown – Option 
7 - SeptiTech WWTP (100,000 gpd). 
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Capital Cost – Option 7 
SeptiTech WWTP (100,000 gpd) 

 Option 7 
Capital Cost – Construction  

SeptiTech WWTP (100,000 gpd)  $          7,300,000  
Alternative Service Area Collection 
System 

 $          6,400,000 

TOTAL CONSTRUCTION=  $        13,700,000 
  

TOTAL NON-CONSTRUCTION =  $          3,200,000  
  

TOTAL COST =  $        16,900,000 
  

Full Flow O&M Cost (Yearly) =  $             520,000 
Present Day Worth (30-year) =  $        32,500,000 

 
 

10.1.h. Option 8 – Orenco WWTP (100,000 gpd) 
 

Option 8 involves servicing the Alternative Service Area with a large diameter 
conventional collection system, as originally designed by Delaware 
Engineering and described above for Option 6.  The treatment system is the 
Orenco system for a SPDES Permit design flow of 100,000 gpd, with tertiary 
sand filtration, microfiltration, ultraviolet disinfection system, post aeration 
system and sludge dewatering facilities. 
 
See Exhibit 10.1.h.A, Opinion of Probable Cost Estimate Breakdown – Option 
8 - Orenco WWTP (100,000 gpd). 
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Capital Cost – Option 8 
Orenco WWTP (100,000 gpd) 

 Option 8 
Capital Cost – Construction  

Orenco WWTP (100,000 gpd)  $          9,400,000  
Alternative Service Area Collection 
System 

 $          6,400,000 

TOTAL CONSTRUCTION=  $        15,800,000 
  

TOTAL NON-CONSTRUCTION =  $          3,200,000  
  

TOTAL COST =  $        19,000,000 
  

Full Flow O&M Cost (Yearly) =  $             500,000 
Present Day Worth (30-year) =  $        34,000,000 

 
 

10.1.i. Option 9 – Membrane Bioreactor (MBR) WWTP (162,000 gpd) with 
Reduced Collection System (116 Lateral Connections) 

 
Town Supervisor, Robert Stanley, has expressed his opinion that the only 
acceptable alternative will be to build the treatment facility large enough to 
service the entire Original Proposed Sewer District.  Therefore, in order to 
keep the project cost within the $15.8M remaining block grant (and keep the 
WWTP large enough to service the entire Original Proposed Sewer District) 
the area to be served by the collection system would need to be even smaller 
than the Alternative Service Area.  As discussed in Section 6 above, the 
estimated Design Maximum Month SPDES Permit design flow for the 
Original Proposed Sewer District is 162,000 gpd.   
 
Option 9 involves construction of an MBR WWTP for 162,000 gpd, which is 
the Maximum Month SPDES Permit design flow as calculated using 1988 
NYSDEC Standards and is more than enough capacity to serve the Original 
Proposed Sewer District.  The MBR WWTP will be provided with an 
ultraviolet disinfection system, post aeration system and sludge dewatering 
facilities.  The collection system will be a large diameter conventional 
collection system, as originally designed by Delaware Engineering.  The 
extent of the collection system installed is limited by the amount of money 
remaining in the block grant, but is anticipated to be at least approximately 
16,200 LF of gravity sewers 625 LF force main, 1,850 LF of lateral stubs and 
one (1) main pump stations (Esopus Creek Pump Station).  The system will 
also include approximately 116 lateral connections.  The remaining portions of 
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the collection system for the Original Proposed Sewer District will be bid as 
Additive Alternates so that if there is money left over after the construction of 
the Base Bid is complete, the collection system can be extended until the block 
grant is completely depleted. 
 
See Exhibit 10.1.i.A, Opinion of Probable Cost Estimate Breakdown – Option 
9 - Membrane Bioreactor (MBR) WWTP (162,000 gpd) with Reduced 
Collection System (116 Lateral Connections). 

 
Capital Cost – Option 9 

Membrane Bioreactor (MBR) WWTP (162,000 gpd) with 
Reduced Collection System (116 Lateral Connections) 

 Option 9 
Capital Cost – Construction  

MBR WWTP (162,000 gpd)  $          7,000,000  
Reduced Collection System (116 
Lateral Connections)  

 $          5,600,000 

TOTAL CONSTRUCTION=  $        12,600,000 
  

TOTAL NON-CONSTRUCTION =  $          3,200,000  
  

TOTAL COST =  $        15,800,000 
  

Full Flow O&M Cost (Yearly) =  $             510,000 
Present Day Worth (30-year) =  $        31,100,000 

 
See Exhibit 10.1.i.B, Reduced Collection System Service Area (116 Lateral 
Connections) for Membrane Bioreactor MBR WWTP (162,000) gpd WWTP 
and Table Summary of Parcels and Wastewater Flow Estimate.   

 
10.1.j. Option 10 – Phoenicia, Shandaken and Chichester Pump to Pine Hill 

WWTP (200,000 gpd) 
 

Option 10 involves design and construction of a Pump to Pine Hill WWTP 
pumping station to service the Hamlet of Phoenicia’s Original Proposed 
Sewer District, the Hamlet of Shandaken and the Hamlet of Chichester.  A 
large diameter conventional collection system, as originally designed by 
Delaware Engineering and described above for Option 1 would be installed 
for the Hamlet of Phoenicia.  That collection system would be extended up to 
Chichester to allow for Chichester to connect to the Pump Station in 
Phoenicia.  The pump station in Phoenicia would be designed and constructed 
to handle the flow of the Hamlet of Phoenicia and the Hamlet of Chichester 
and would be provided with a storage tank equal to two day’s flow of the two 
communities combined.  In Shandaken, a large diameter collection system 
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would be designed and constructed for the Hamlet of Shandaken service area, 
as identified in the 2000 NYSEFC Study.  A booster pump station would be 
designed and constructed in Shandaken to handle the flow from all three 
communities and would be provided with a storage tank equal to two day’s 
flow of the Hamlet of Shandaken.  The wastewater would be treated and 
disposed of at the NYCDEP owned and operated Pine Hill WWTP.  The 
SPDES Permit design flow would be 200,000 gpd for Phoenicia, Chichester 
and Shandaken combined.    
 
See Exhibit 10.1.j.A, Opinion of Probable Cost Estimate Breakdown – Option 
10 – Phoenicia, Chichester and Shandaken Pump to Pine Hill WWTP 
(200,000 gpd). 

 
*Capital Cost – Option 10 

Phoenicia, Shandaken and Chichester Pump to Pine Hill WWTP 
(200,000 gpd) 

 Option 10 
Capital Cost – Construction  

Pump to Pine Hill Pump Stations  $        10,900,000  
Collection Systems for Phoenicia 
and Shandaken and a Collection 
System Extension from Phoenicia 
to Chichester 

 $        16,300,000 

TOTAL CONSTRUCTION=  $        27,200,000 
  
TOTAL NON-CONSTRUCTION=  $          6,525,000  
  

TOTAL COST =  $        33,725,000 
  

Full Flow O&M Cost (Yearly) =  $             430,000 
Present Day Worth (30-year) =  $        46,625,000 

 
* This estimate does not include necessary costs to increase capacity at the 
Pine Hill WWTP, either through inflow and infiltration correction and/or 
capital upgrades.  Also, the O&M Cost (Yearly) does not include a yearly fee 
that would be charged by the Pine Hill WWTP to accept the flow from 
Phoenicia. 
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10.1.k. Innovative WWTP – Option 6A and Option 9A 
 

The Innovative WWTP was evaluated as an additive to both Option 6 – 
Membrane Bioreactor (MBR) WWTP (100,000 gpd) and Option 9 - 
Membrane Bioreactor (MBR) WWTP (162,000 gpd) with Reduced Collection 
System (116 Lateral Connections).  The Innovative WWTP includes flow 
splitting structures, primary clarifier tank and equipment, vertical and 
horizontal wetland treatment systems, aeration equipment and an equalization 
tank for a 100-year storm, in addition to the completely functional MBR 
WWTP for either 100,000 gpd (Option 6A) or 162,000 gpd (Option 9A) and 
the associated collection systems as described for Options 6 and 9 above, 
respectively.  

 
See Exhibit 10.1.k.A, Opinion of Probable Cost Estimate Breakdown – Option 
6A - Innovate WWTP (100,000 gpd) Cost Addition to Option 6 and Exhibit 
10.1.k.B, Opinion of Probable Cost Estimate Breakdown – Option 9A - 
Innovate WWTP (162,000 gpd) Cost Addition to Option 9. 

 
Capital Cost – Option 6A 

Innovative WWTP with Membrane Bioreactor (MBR) WWTP 
(100,000 gpd) 

 
INNOVATIVE WWTP (100,000 gpd) 

CONSTRUCTION = $          2,150,000 
 

NON-CONSTRUCTION = $             740,000 
 

TOTAL INNOVATIVE WWTP = $          2,890,000 
 

TOTAL MBR WWTP (100,000 gpd) 
(141 Lateral Connections) =

$        15,800,000 

 
TOTAL COST = $        18,690,000 

 
Full Flow O&M Cost (Yearly) =  $             510,000 

Present Day Worth (30-year) =  $        33,990,000 
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Capital Cost – Option 9A 

Innovative WWTP with Membrane Bioreactor (MBR) WWTP 
(162,000 gpd) with Reduced Collection System  

(116 Lateral Connections) 
 

INNOVATIVE WWTP (162,000 gpd) 
CONSTRUCTION = $          3,330,000 

 
NON-CONSTRUCTION = $          1,030,000 

 
TOTAL INNOVATIVE WWTP = $          4,360,000 

 
TOTAL MBR WWTP (162,000 gpd) 

w/ REDUCED COLLECTION 
SYSTEM (116 Lateral Connections) =

$        15,800,000 

 
TOTAL COST = $        20,160,000 

 
Full Flow O&M Cost (Yearly) =  $             490,000 

Present Day Worth (30-year) =  $        34,860,000 
 
 
10.2. Operation and Maintenance (O&M) Costs to Users 
 
The full flow operation and maintenance budgets presented in Section 10.1.a through 
Section 10.1.k for each of the Options was estimated and used for the purpose of 
evaluating the present day worth of each of the Options.  However, the WWTP is not 
expected to operate at full flow conditions until some point at which a considerable 
change in the number or types of users in the district occurs.  Therefore, operation 
and maintenance budgets for start-up flow conditions and the resulting commercial 
fees were calculated for the Options 6 and 9 which are the Options that can be 
completed with the remaining block grant funds of $15.8M.   
 
O&M commercial fees were calculated as follows.  The O&M budget for Options 6 
and 9 was developed for start-up flow conditions and then divided into two parts:  the 
portion of the budget responsible by the Phoenicia Sewer District and the portion of 
the budget 100% paid for by NYCDEP because of New York State Public Health 
Law, Article 11, Title 1, Section 1104 (Public Health Law).   
 
The State law requires that NYCDEP pay for the full operation, maintenance, capital 
and replacement costs associated with any piece of equipment that is required as a 
result of the Watershed Rules and Regulations.  For a Membrane Bioreactor (MBR) 
WWTP, this includes all costs associated with the microfiltration aspect of the 
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treatment system, including the portion of the operator’s time for operating and 
maintaining the equipment, the electrical costs to operate the equipment, a portion of 
the building operation and maintenance line items for housing the equipment, and the 
increased operating cost for downstream or sidestream equipment to treat the 
additional sludge volume captured by the microfiltration equipment.  The portion of 
the budget to be paid for by NYCDEP as a result of the Public Health Law was 
calculated by estimating the percentage responsible by NYCDEP for each budget line 
item and then summing all the line items.  Approximately 29% of the budget is paid 
for as a result of the Public Health Law.     
 
The remaining portion of the O&M budget responsible to be paid for by the 
residential and commercial users is then split based on the percentage of the 
residential flow to the total flow and the percentage of the commercial flow to the 
total flow.  The flow for each residence is estimated to be 291 gallons/day/EDU and 
the commercial flow is based on actual metered water flow.  The O&M Agreement 
the Town will enter into with NYCDEP caps the cost to the residential users at $100 
per year for the first three years, at which point the cost per year would increase by 
inflation for each year following.  NYCDEP pays for any costs for treating the flow 
from the residential users that are above that amount.  The commercial users will 
receive a maximum of a $10,000 subsidy from NYCDEP and the Town’s existing 
Sewer Use Law states that each commercial will be charged a minimum fee of 
$200/year.  The subsidy and the minimum commercial fee are deducted from the 
overall commercial portion of the budget and the remaining amount is then divided 
between each of the commercial users based on the actual water meter flow at each 
business.  Commercial water meter usage data for each business was obtained from 
the Town and used to calculate the fee for each business.   
 
Mixed use commercials (those commercials that have a residence or apartment in 
them in addition to the business) pay the $100 fee for each residence in addition to the 
$200 minimum commercial fee.  However, the flow of 291 gallons/EDU is deducted 
from their total water meter flow to determine the amount of commercial flow on 
which they are charged.      
 
Therefore the formula for how commercial fees are determined is as follows:  
 

$200 + CF(gpd) x $/gpd +  No. of Apts. x $100/Apt. 
 

Where: 
  $200 = the minimum commercial fee 

CF = Average Commercial Flow based on Water Meter Data =  
                  Average Water Meter Flow – 291gpd x No. of Apts 

  No. of Apts = Number of residential units (EDU’s) in the commercial 
  $100 = Cost per EDU 
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As a result of the Public Health Law requirements and all the subsidies provided by 
NYCDEP, approximately 91% of the total O&M Budget is paid for by NYCDEP.   
 
See Exhibit 10.2.A, Start-up Flow Operation and Maintenance Budget and Estimated 
Yearly Cost for Commercials – Option 6 - Membrane Bioreactor (MBR) WWTP 
(100,000 gpd) and Exhibit 10.2.B, Start-up Flow Operation and Maintenance Budget 
and Estimated Yearly Cost for Commercials – Option 9 - Membrane Bioreactor 
(MBR) WWTP (162,000 gpd) with Reduced Collection System (116 Lateral 
Connections). 
 
10.3. Permits and Approvals Needed 
  
As typical with a project of this size, many different regulatory and approval agencies 
would be involved in the project.  The State Environmental Quality Review process 
(also known as SEQR) is required to be completed.  SEQR was completed for the 
Original Proposed Project, but may need to be updated depending on the project that 
is eventually chosen by the Town.  A community wastewater management system in 
general should be viewed as a net environmental benefit to the community and should 
avoid, wherever possible, permanent negative impacts on the environment.  A final 
design that takes these issues into consideration would likely shorten the SEQR 
review and updating and permitting process. 
 
Most permits for the Original Proposed Project were applied for and obtained at the 
time that project was bid.  However, the permits have since expired and will need to 
be reapplied for the specific project that is eventually undertaken by the Town. 
Permits from the Army Corps of Engineers (ACOE), NYSDEC, NYSDOT, 
NYCDEP, the County and Town are required.  Design approvals are required from 
NYSDEC, NYSDOH, NYCDEP, the Town and CWC.  See Exhibit 10.3.A, Permits 
and Approval Inventory, for the anticipated required permit and approvals and the list 
of associated agencies. 
 
10.4. Identify Additional Funding Sources 
 
There are multiple funding sources for grants and loans for wastewater projects 
outside of the NYCDEP Watershed.  In Phoenicia, the additional funding sources 
could be applied to for additional capital either to extend the sewage collection 
system beyond that of Option 9 or to construct the Innovative WWTP Additive 
Alternative discussed in Section 9.2.g.  Some of those funding sources and the 
applicable programs are as follows: 
 

 New York State Environmental Facilities Corporation (NYSEFC), Clean 
Water State Revolving Fund (CWSRF) 

 United States Department of Agriculture - Rural Development (USDA 
RD), Water and Wastewater Grants and Loans program 
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 New York State Division of Housing and Community Renewal 
(NYSDHCR), New York State Community Development Block Grant 
(CDBG) 

 New York State Environmental Facilities Corporation (NYSEFC), Green 
Infrastructure Grant Program (GIGP) 

 New York State Energy Research and Development Authority 
(NYSERDA), Program Opportunity Notice (PON) 

 New York State Energy Research and Development Authority 
(NYSERDA), Focus on Local Government Program 

 
Because the service charge to the Phoenicia residents of $100 is well below the target 
service charge for the CWSRF and the USDA RD Water and Wastewater Grants and 
Loans programs, Phoenicia is not eligible for grant or 0% loans to install more 
sewage collection system or the Innovative WWTP.  Rather any money possibly 
provided by those programs for that work would be a subsidized loan with a low 
interest rate.   
 
The CDBG funding program is available for low to moderate income service areas 
for community improvements, which construction of wastewater treatment facilities 
is considered.  If a service area is comprised of a majority of low to moderate income 
eligible property owners, then the municipality may apply for a grant to assist with 
the capital costs of the project.  In order to prove that the majority of the service area 
is low to moderate income, an income survey would need to be completed before 
application is made.  This is a competitive grant program with an annual funding 
round and the maximum requested amount for a single focus application is $400,000.   
 
The upcoming GIGP round of funding, for which applications are due on October 31, 
2011, is for stormwater projects only.  Previous rounds of GIGP funding have been 
available for wastewater projects, and future rounds maybe available for wastewater 
projects again.  Typically these funding rounds are yearly, so another funding round 
is not anticipated until the Fall of 2012. 
 
NYSERDA’s funding programs are focused on projects that will result in energy 
savings.  The Innovative WWTP is anticipated to save energy and may be eligible for 
funding through NYSERDA.  NYSERDA is regularly adding PONs for specific types 
of projects.  However there are currently no PONs that are available for wastewater 
projects at this time.  The Innovative WWTP appears to meet the requirements of The 
Focus on Local Governments Program.  However at this time, repeated phone 
discussions have not resulted yet in any definite funding. 
 
The project cost estimates developed in Chapter 10 do set aside money for the 
construction of laterals (the portion of the sewer main to within 5’ of the building 
foundation).  However, the CDBG grant program could be applied for to assist 
homeowners with the installation of their laterals.  If money could be obtained from 
CDBG to assist homeowners with the installation of their laterals, then the NYCDEP 
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block grant could be used for the installation of more sewage collection system.  If 
the money was applied for the entire service area, then the majority of households in 
the service area would need to be of low to moderate income.  However,  even if the 
service area does not meet this requirement, a municipality may still apply for the 
CDBG to assist individual homeowners who are eligible with the cost of the 
installation of their laterals.  Again, this is a competitive grant program with an 
annual funding round and the maximum requested amount for a single focus 
application is $400,000.   
 
Lastly, the USDA RD also has loans available for income-eligible senior citizens.   
These are individual applications to be completed and submitted directly by the 
homeowner to assist with any costs associated with the installation of their lateral.  
 
10.5. Timeframe to Complete 
 
It is anticipated that final design engineering and project development would take one 
and a half years to complete.  This includes facility planning and final design, 
applying for and obtaining updated permitting, completing the remaining property 
and easement acquisitions, design approval from NYCDEP and NYSDEC, and the 
development of construction drawings and documents for bidding.  The bidding and 
contract agreement period is estimated to take 6 to 8 months to complete, and 
construction of the system, including final restoration, startup and closeout would 
take two (2) years from the date construction contracts are executed.  The costs 
presented in this section are based on that schedule.  Therefore, any significant delays 
could cause these costs to escalate due to inflation. 
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SECTION 11 
Recommendations and Conclusions 

 
A Septic Maintenance District is not recommended for Phoenicia for the following 
reason:   
 

 There is an overwhelming predominance in the number of small and 
otherwise problematic lots in the Original Proposed Sewer District that could 
not meet design standards for individual on-site septic systems. 

 
In addition, there are these disadvantages with a Septic Maintenance District (SMD) 
for Phoenicia: 
 

 Due to the overwhelming number of lots in the Original Proposed Sewer 
District not capable of meeting the current standard, the Town may be taking 
on a significant liability arising from its responsibility in an SMD to provide 
adequate wastewater treatment, unless the SMD were developed as a 
reimbursement program in which the individual on-site systems would remain 
the property and responsibility of the individual lot owner. 
 

 Unless the SMD could be delineated and budgeted to include vacant lots, no 
provisions for community growth could be incorporated. 

 
 Vacant lots may prove unbuildable under an SMD. 
 
 Change of use for properties may prove impossible or impractical under an 

SMD. 
 
A Community Septic System for the Original Proposed Sewer District is not feasible 
because there is no site, or combination of sites large enough to discharge the volume 
of flow generated by the Original Proposed Sewer District through a subsurface 
system. 
 
The Pump to a Neighboring WWTP alternative is not feasible, because neither the 
Pine Hill WWTP nor the Boiceville WWTP have enough capacity to accept the flow 
from Phoenicia.  Furthermore, even if NYCDEP agreed to accept the flow from 
Phoenicia at the Pine Hill WWTP, the capital cost for such a system is much greater 
than the remaining block grant amount.  While combining the Phoenicia Pump to 
Pine Hill WWTP with Shandaken and Chichester may provide funds designated for 
those communities, the overall cost for Phoenicia alone is still more than the 
remaining block grant amount and only serves to worsen the issues about the lack of 
capacity to accept the flow from all three communities at the Pine Hill WWTP. 
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Therefore, a WWTP in Phoenicia is recommended.   
 
The preferred service area is the Original Proposed Sewer District because of the 
overwhelming predominance of small and otherwise problematic lots.   
 
The Membrane Bioreactor (MBR) WWTP is a proven technology with a lower 
capital cost and smaller footprint, and results in a cleaner, more reliable effluent than 
other treatment technologies due to the state of the art design and operational 
flexibility.  Because it combines secondary and tertiary treatment processes and 
microfiltration into one process, it results in a lower capital cost than a Sequencing 
Batch Reactor (SBR) WWTP or other Pre-packaged WWTPs, where the secondary 
and tertiary treatment systems are separate, as evident by the difference in capital 
costs between Options 1 through 4 and Options 6 through 9.    
 
Furthermore, there have been concerns among some Phoenicia residents over the 
presence of trace organic compounds (TOrC) in wastewater, water supplies, and the 
receiving environment (July 11, 2011 Town Board Meeting).  Over the past decade a 
number of studies have brought increasing awareness on this topic.  In 2008 the 
Water Environment Research Foundation (WERF) prepared “Technical Brief: Trace 
Organic Compounds and Implications for Wastewater Treatment” summarizing 
available scientific data on TOrC in wastewater and the receiving environment and 
putting concerns into prospective.  According to the Technical Brief, data collected to 
date did not indicate that TOrC present in municipal wastewater treatment plant 
effluent causes harm to human health or the environment.  However, there was data 
suggesting that these compounds did have the potential to be harmful to aquatic 
wildlife.   
 
Research has shown that longer solids retention times (SRT) in Waste Water 
Treatment Plants (WWTP) increases the removal of TOrC.  Membrane Biological 
Reactor (MBR) treatment plants operate at longer SRTs than conventional activated 
sludge treatment plants.  It has been demonstrated that MBR plants show better 
removal of TOrC than conventional treatment plants.  Research papers supporting 
these statements can be found in Exhibit 11.A, Technical Briefs on Pharmaceuticals 
in Wastewater. 
 
The preferred treatment type is a Membrane Bioreactor (MBR) WWTP. 
 
The potential treatment alternatives discussed throughout the report focus mainly on 
the two potential service areas described in Section 4 and their associated flows as 
described in Section 5 and 6; the Original Proposed Sewer District and the 
Alternative Service Area.  During the development of Section 4 it was anticipated that 
the current project funds would not be enough funds to complete a project of the 
original scope.  (This assumption was proven in Section 10, with Option 1 – Existing 
Sequencing Batch Reactor (SBR) WWTP Design estimated to cost $25M).  As a 
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result, the Alternate Service Area was developed, which reduced the service area and 
the WWTP design flows.  Option 6 – Membrane Bioreactor (MBR) WWTP (100,000 
gpd) which would service the Alternative Service Area is one of the Options 
constructable for the remaining block grant of $15.8M. 
 
Subsequently, based on conversations with Town Supervisor, Robert Stanley, Option 
9 – Membrane Bioreactor (MBR) WWTP (162,000 gpd) with Reduced Collection 
System (116 Lateral Connections) was developed to address the concern that 
potentially the only project that would be acceptable to the Town would be to 
construct a WWTP that would be large enough to service the Original Proposed 
Sewer District, even if that meant only being able to install an even smaller collection 
system than would be constructed to serve the Alternative Service Area.  Even though 
the collection system would serve fewer users, the construction of a WWTP large 
enough to service the Original Proposed Sewer District would allow expansion of the 
collection system at a later date, perhaps if additional money from NYCDEP became 
available or if other funding sources could be obtained, without the complication of 
also needing to expand the newly constructed WWTP. 
 
In the case of Phoenicia, the specific problem with serving fewer users, as is the case 
with Option 9, is that the core district that would be served under Option 9 is mostly 
commercial users and when the collection system size is reduced many more 
residential users (i.e. flow) are removed from the service area than commercial users.  
As a result, the proportion of the total flow that is considered residential flow goes 
down.  When this occurs, the portion of the O&M budget subsidized by the NYCDEP 
residential subsidy is also reduced and results in the cost to the commercial properties 
going up.  Therefore, from an O&M standpoint, Option 6 will result in lower 
commercial O&M fees. 
 
In order to accomplish the goals of both serving the most residential users and 
constructing a treatment facility that is large enough to serve the full Original 
Proposed Sewer District, the Maximum Month (SPDES Permit) Design Flow of the 
WWTP should be as close as possible to the actual flow of the Original Proposed 
Sewer District with an adequate allotment for growth added.  An adequately but also 
moderately sized facility will ensure that funds are available to serve as many users as 
possible, instead of those funds being wasted on facility capacity that most likely will 
never be used.   Therefore, a review of the Maximum Month (SPDES Permit) Flow 
calculation was conducted to determine if the flow of the Original Proposed Sewer 
District could be reduced. 
 
In Section 3, a windshield survey performed by Lamont Engineers evaluated each 
property within the Original Proposed Sewer District and categorized the properties 
by their current use.  In Section 5, an estimated flow was assigned to each property 
based on the use of each property as determined during the windshield survey.  
Section 5 explained how The Recommended Standards for Wastewater Facilities – 
2004 Edition (Ten States Standards), one of the design standards used by NYSDEC 
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for the design of Wastewater Treatment Facilities, requires that the sizing of 
wastewater facilities receiving flows from new wastewater collection systems shall be 
based on an average daily flow of 100 gallons per capita plus wastewater flow from 
industrial plants and major institutional and commercial facilities unless water use 
data or other justification upon which to better estimate flow is provided.  
 
As was done in previous NYCDEP watershed projects, the flow from residences was 
based on 100 gallons per person per day and an estimated number of people per 
residential unit (i.e. an EDU).  For non-residential properties, the New York State 
Department of Environmental Conservation Design Standards for Wastewater 
Treatment Works, 1988 (1988 NYSDEC Standards), Table 3, Expected Hydraulic 
Loading Rates, was used to determine the estimated flow rates for a particular 
facility.  In previous projects the average persons per household used was 2.6, as that 
was the average reported in the census data for the entire United States, resulting in 
an estimated flow of 260 gallons per day per household.  However, in Phoenicia, an 
average of 2.91 people per household was used to develop the design flow of the 
WWTP because that is what was used during the development of the project under 
LaBerge and Delaware Engineering and a higher estimated residential flow reduces 
the O&M fees for the commercial properties. 
 
In Section 6, the hydraulic and organic loadings, including a 10% growth allotment, 
were developed based on all the data gathered and reviewed in Sections 3, 4 and 5.  
The design flow for the WWTP for the Original Proposed Sewer District based on the 
above described methodology was calculated to be 162,000 gpd.  And, although it 
was calculated in accordance with all applicable standards, as have many other 
approved and constructed projects in the NYCDEP Watershed, once all the 
connections are made the actual flow treated at the WWTP will be much less than 
162,000 gpd. 
 
Previous experience in other NYCDEP watershed communities where treatment 
facilities were built under the New Sewage Treatment Infrastructure Program (NIP) 
or the Community Wastewater Management Program (CWMP) demonstrates that 
flows developed using these estimating standards are consistently higher than what 
the facility actually treats once all connections to the WWTP are made.  For instance, 
the following chart lists the Maximum Month SPDES Permit design flows and actual 
flows of the treatment facilities Lamont Engineers has designed and constructed in 
the watershed using the exact same standards as was used in Section 6 for Phoenicia. 
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Community Name 

Max. Month 
SPDES Permit 
Design Flow 

 
Actual Flow 

Percentage of 
Actual Flow to 
Design Flow 

Roxbury Pump Station 91,000 gpd 35,000 gpd 38% 
Prattsville WWTP 86,000 gpd 19,500 gpd 23% 
Boiceville WWTP 75,000 gpd 25,000 gpd 33% 
Bloomville WWTF 30,000 gpd 17,000 gpd 57% 
Hamden WWTF 26,000 gpd 8,000 gpd 31% 
Bovina WWTF 20,000 gpd 8,000 gpd 40% 

  
In addition the following is a list of the other NYCDEP Watershed communities 
where WWTP projects were completed under the NIP and whose Maximum Month 
SPDES Permit design flows were also estimated using 1988 NYSDEC Standards: 

 

 
*Andes WWTP *Andes WWTP has significant I/I problems that are causing their actual flow to exceed their Maximum Month 
SPDES Permit Design Flow.    Andes is currently in the process of correcting the I/I problems.  Therefore it is not possible to 
determine how the Max. Month SPDES Permit compares to the actual sewage flow, less I/I. 

 
The above tables reveal that for all the projects in the NYCDEP Watershed 
constructed under the NIP and CWMP, (with the exception of the Andes WWTP 
because it is indeterminable at this time), the 1988 NYSDEC Standards is 
conservatively high for estimating sewer design flows.  Since this reference is used by 
all of New York State, it must be conservative because it is used for the design of 
wastewater treatment facilities for commercial establishments in densely populated, 
as well as less densely populated areas alike.  Therefore we conclude that the 
Maximum Month (SPDES Permit) Flow developed for the Original Proposed Sewer 
District for Phoenicia based on the 1988 NYSDEC Standards is much higher than any 
flow that would ever be generated by the current residents and businesses in that 
service area, just as has been the case in the other NYCDEP Watershed communities 
in the Catskills shown in the tables above.   

 
In addition to the conservatively high estimate of the sewer flows generated from the 
commercial establishments, the flow from the residential units in Phoenicia was 
estimated to be 291 gallons per day per EDU, which is even higher than the standard 
average of 260 gallons per day per EDU used for all the NYCDEP watershed projects 
in the above table. 

 
Community Name 

Max. Month 
SPDES Permit 
Design Flow 

 
Actual Flow 

Percentage of 
Actual Flow 

to Design 
Flow 

Andes WWTP* 62,000 gpd 72,000 gpd N/A* 
Fleischmanns WWTP 160,000 gpd 37,000 gpd 23% 
Hunter WWTP 338,400 gpd 135,000 gpd 40% 
Windham WWTP 373,000 gpd 126,000 gpd 34% 
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The argument that the design flow calculated in Section 6 for the Original Proposed 
Sewer District is much higher than the flows that will be treated by the WWTP is 
further supported by the water system records.  The water system reports for the 
Phoenicia Water District, whose boundaries are similar to the Original Proposed 
Sewer District, as shown in Exhibit 2.C, GIS Information Mapping, indicate that the 
average daily water demand of the water system is between 90,000 gpd and 100,000 
gpd, with a highest day demand between 136,000 gallons and 145,000 gallons, as 
described in Section 6.1.b above.  Also, see Exhibit 6.1.b.A, Phoenicia Water System 
Reports and Annual Drinking Water Quality Reports for the Phoenicia Water District.   

 
Furthermore, a Preliminary Engineering Report for the Town of Shandaken Phoenicia 
Water District, May 2011 completed by the MRB Group, calculated that the actual 
average daily water flow based on the sum of each of the individual water meters in 
the system for the years 2008, 2009 and 2010 was approximately 40,000 gpd, or 40% 
of the flow of 100,000 gpd that is treated at the water filtration plant.  The 
discrepancy in the treated flow compared to the individual meter flow is likely due 
largely in part to leaks in system, in combination with the lack of individual meter 
calibration, and flows lost due to firefighting or system flushing.       

 
Considering the above, the design flow of the WWTP for the Original Proposed 
Sewer District could be reduced from the originally developed 162,000 gpd while still 
allowing for growth within the Original Proposed Sewer District.  

 
As stated in the Ten States Standards, water use data, or other justification upon 
which to better estimate flow may be used to develop the design flow of wastewater 
treatment facilities.  Since the Phoenicia Water District closely follows the Original 
Proposed Sewer District Boundary, it is proposed that the Phoenicia water system 
records be used as the basis for the calculation of the Maximum Month (SPDES 
Permit) Flow of the WWTP to serve the Original Proposed Sewer District.  As 
described in Section 6, a 20% allotment for infiltration and inflow (I/I) and a 10% 
growth factor as allowed by the MOA will be added to the average water flow of 
100,000 gallons per day, resulting in a Maximum Month Flow (SPDES Permit Flow) 
for the Original Proposed Sewer District of 130,000 gpd.  Therefore, the Wastewater 
Load Summary for the Original Proposed Sewer District, using the concentrations 
described in Section 6 (BOD5= 0.17 lbs/day, TSS = 0.20 lbs/day, NH3 = 25 ppm, 
TKN = 40 ppm and Phosphorus = 10 ppm), and a Maximum Day Factor and Peak 
Hour Factor of 1.6 and 3.72, respectively, would be as follows: 
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RAW WASTEWATER LOAD SUMMARY 

Phoenicia Community Wastewater System 
Original Proposed Sewer District 

Hydraulic Loads:  
    Design Average Flow 100,000 gpd 
     Design Max. Month Flow 130,000 gpd 
     Design Maximum Day Flow 208,000 gpd 
     Design Peak Hourly Flow      336 gpm (484,000 gpd) 
  
Organic and Solids Loads:  
    Design Max. Month BOD5 221 lbs BOD5/day (203 mg/L) 
    Design Maximum Day BOD5 354 lbs BOD5/day 
    Design Peak Hour BOD5 822 lbs BOD5/day 
  
    Design Max. Month   
    Total Suspended Solids 

 
260 lbs TSS/day (240 mg/L) 

    Design Maximum Day      
    Total Suspended Solids 416 lbs TSS/day 
    Design Peak Hour    
    Total Suspended Solids 967 lbs TSS/day 
  
Nutrient Loads:  
    Design Max. Month NH3-N 27 lbs/day of NH3-N 
    Design Max. Month TKN 43 lbs/day of TKN 
    Design Max. Month Phosphorus      11 lbs/day Phosphorus 

 
 
Capital costs and O&M costs for both full flow and start-up flow conditions were 
then developed for this option (Option 11), in which the MBR WWTP would be 
constructed for the more realistic yet still conservative Maximum Month SPDES 
Permit flow of the Original Proposed Sewer District of 130,000 gpd.  The MBR 
WWTP will be provided with an ultraviolet disinfection system, post aeration system 
and sludge dewatering facilities.  The collection system will be a large diameter 
conventional collection system, as originally designed by Delaware Engineering.  The 
extent of the collection system installed is limited by the amount of money remaining 
in the block grant, but is anticipated to be at least approximately 17,000 LF of gravity 
sewers, 625 LF force main, 1,970 LF of lateral stubs and one (1) main pump station 
(Esopus Creek Pump Station).  The system will also include approximately 127 lateral 
connections.  The remaining portions of the collection system for the Original Proposed 
Sewer District will be bid as Additive Alternates so that if there is money left over after 
the construction of the Base Bid is complete, the collection system can be extended until 
the block grant is completely depleted. 
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See Exhibit 11.B, Opinion of Probable Cost Estimate Breakdown – Option 11 - 
Membrane Bioreactor (MBR) WWTP (130,000 gpd) with Reduced Collection 
System (127 Lateral Connections). 
 

Capital Cost – Option 11 
Membrane Bioreactor (MBR) WWTP (130,000 gpd) with 

Reduced Collection System (127 Lateral Connections) 
 Option 11 

Capital Cost – Construction  
MBR WWTP (130,000 gpd)  $          6,700,000  
Reduced Collection System (127 
Lateral Connections)  

 $          5,900,000 

TOTAL CONSTRUCTION =  $        12,600,000 
  

TOTAL NON-CONSTRUCTION =  $          3,200,000  
  

TOTAL COST =  $        15,800,000 
  

Full Flow O&M Cost (Yearly) =  $             520,000 
Present Day Worth (30-year) =  $        31,400,000 

 
See also Exhibit 11.C, Start-up Flow Operation and Maintenance Budget and 
Estimated Yearly Cost for Commercials – Option 11 - Membrane Bioreactor (MBR) 
WWTP (130,000 gpd) with Reduced Collection System (127 Lateral Connections). 
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A map of the proposed collection system service area for Option 11 can be found in 
Exhibit 11.D, Reduced Collection System Service Area (127 Lateral Connections) for 
Membrane Bioreactor MBR WWTP (130,000) gpd WWTP and Table Summary of 
Parcels and Wastewater Flow Estimate.  
 
Because of the Town’s continued expression of interest in pursuing alternative 
treatment options, the Innovative WWTP was also considered for Option 11.    
 
The Innovative WWTP includes flow splitting structures, primary clarifier tank and 
equipment, vertical and horizontal wetland treatment systems, aeration equipment and 
an equalization tank for a 100-year storm, in addition to the completely functional 
MBR WWTP for 130,000 (Option 11A) and the associated collection systems as 
described for Option 11 above. 
 

Capital Cost – Option 11A 
Innovative WWTP with Membrane Bioreactor (MBR) WWTP 

(130,000 gpd) with Reduced Collection System  
(127 Lateral Connections) 

 
INNOVATIVE WWTP (130,000 gpd) 

CONSTRUCTION = $          2,680,000 
 

NON-CONSTRUCTION = $             870,000 
 

TOTAL INNOVATIVE WWTP = $          3,550,000 
 

TOTAL MBR WWTP (130,000 gpd) 
w/ REDUCED COLLECTION 

SYSTEM (127 Lateral Connections) =

$        15,800,000 

 
TOTAL COST = $        19,350,000 

 
Full Flow O&M Cost (Yearly) =  $             500,000 

Present Day Worth (30-year) =  $        34,350,000 
 
The Innovative WWTP alternative costs are not eligible to be paid for with the 
NYCDEP block grant.  Alternative funding sources would need to be pursued.  Those 
potential funding sources are described in Section 10.4.  Because there are no grant 
programs that the Hamlet of Phoenicia is currently eligible for, the only potential 
available money would be low interest loans. 
 
A Summary of Costs can be found in Exhibit 11.F and is further summarized below.   
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Summary of Wastewater Treatment Alternatives with Total Project Costs 
and O&M Costs 

 Capital 
Cost 

Full Flow 
O&M Cost 

($/Year) 

Present 
Day  

Worth 

Regulatory 
Indication 

Option 1 – Ex. SBR WWTP 
Design (162,000 gpd) 

$25.0M $590,000 
 

$42.7M Approvable

Option 2 – MBR WWTP 
(162,000 gpd) 

$24.6M $590,000 
 

$42.7M Approvable

Option 3 – SeptiTech WWTP 
(162,000 gpd) 

$26.9M $580,000 $44.3M Approvable

Option 4 – Orenco WWTP 
(162,000 gpd) 

$30.8M $550,000 $47.3M Approvable

Option 5* - Pump to Pine Hill 
WWTP (162,000 gpd) 

$29.7M* $410,000 ** $42.0M Not 
Approvable

Option 6 – MBR WWTP 
(100,000 gpd) 

$15.8M $520,000 $31.4M Approvable

Option 7 – SeptiTech WWTP 
(100,000 gpd) 

$16.9M $520,000 $32.5M Approvable

Option 8 – Orenco WWTP 
(100,000 gpd) 

$19.0M $500,000 $34.0M Approvable

Option 9 – MBR WWTP 
(162,000 gpd) with 
Reduced Collection System 
(116 Lateral Connections) 

$15.8M $510,000 $31.1M Approvable

Option 10* - Phoenicia, 
Chichester and Shandaken 
Pump to Pine Hill WWTP 
(200,000 gpd) 

$33.7M* $430,000 ** $46.6M Not 
Approvable

Option 11 – MBR WWTP 
(130,000 gpd) with 
Reduced Collection System 
(127 Lateral Connections) 

$15.8M $520,000 $31.4M Approvable

*  Pump to Pine Hill Options do not include the capital cost to remediate infiltration and inflow issues 
at the Pine Hill WWTP or the cost of increasing the flow capacity of Pine Hill 

** Pump to Pine Hill Options O&M Cost Estimate do not include yearly fee to Pine Hill for accepting 
flow from Phoenicia 

 
Option 2 - Membrane Bioreactor (MBR) WWTP (162,000 gpd) for the Original 
Proposed Sewer District is the preferred option.  However, at a cost of $24.6M, this 
Option is $8.8M more than the $15.8M remaining in Phoenicia’s block grant funded 
by NYCDEP’s NIP.  NYCDEP has not, to date, agreed to increase the money in 
Phoenicia’s block grant. The Options whose project costs are within the remaining 
block grant of $15.8M and whose 30-year present day worth were also the lowest are 
as follows: 
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Summary of Wastewater Treatment with Total Project Costs and O&M 

Costs 

Option 
Capital 

Cost 
Start-up Flow 

O&M Cost 
Regulatory 
Indication 

Option 6 – Membrane 
Bioreactor (MBR) WWTP 
(100,000 gpd) 

$15.8 M $450,000 per year 
$2.05/gallon per 

day per year 
Commercial* 

Approvable 

Option 9 – Membrane 
Bioreactor (MBR) WWTP 
(162,000 gpd) with Reduced 
Collection System (116 
Lateral Connections) 

$15.8 M $440,000 per year 
$3.58/gallon per 

day per year 
Commercial*  

Approvable 

Option 11 – Membrane 
Bioreactor (MBR) WWTP 
(130,000 gpd) with Reduced 
Collection System (127 
Lateral Connections) 

$15.8 M $450,000 per year 
$2.43/gallon per 

day per year 
Commercial* 

Approvable 

* NYCDEP O&M subsidies included in O&M commercial rate calculation. 
 

Option 6, 9 and 11, are all acceptable alternatives for the Town to pursue. Option 6 
was developed to serve the Alternative Service Area.  If additional funding later 
through grants or bonding becomes available to extend the collection system, a 
majority but not all of the Original Proposed Sewer District could be served by the 
100,000 gpd WWTP.   Either Option 9 or Option 11 will need to be selected as the 
preferred alternative because of the desire of the Town to construct a WWTP 
definitively large enough to serve the entire Original Proposed Sewer District.  
 
Option 11 is the preferred option for the Hamlet of Phoenicia because of lower O&M 
costs for commercial users and a higher number of residential users served.  The 
162,000 gpd WWTP proposed in Option 9 is larger than necessary. Furthermore, the 
commercial fees are lower for Option 11 because more residential users are served 
than under Option 9. 
 
If the Town desires to proceed with the design and construction of a wastewater 
project, a Sewer District will need to be created. A Sewer District can be formed by 
permissive referendum, mandatory referendum, or by a property owner petition 
process. 
 
Under the property owner petition process, a petition must be signed by the owners of 
taxable real property located within the proposed district, owning in the aggregate at 
least ½ of the assessed valuation of all of the taxable real property in the proposed 
district. The petition must also include the following: 
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1) A description of the boundaries of the proposed district in a manner 

sufficient to identify the lands included therein as a deed of conveyance 
(See Town Law § 191); 

2) A map and plan prepared by a duly licensed engineer showing the 
boundaries of the proposed district and a general plan of the proposed 
sewer district. The map must show all outlets and the terminus and course 
of each proposed sewer main together with the location and a general 
description of all sewage disposal plants (See Town Law § 192); 

3) The maximum amount proposed to construct the waste water treatment 
plant (See Town Law § 191); 

4) The maximum amount to be expended annually for the services provided 
by the district (See Town Law § 191); 

5) Signatures of the petitioners, and acknowledged or proved in a manner 
provided by election law for the authentication of nominating petitions. 
See Town Law § 191. 

 
Assuming the petition complies with State law and after it is presented to the Town 
Board, the Town Board would adopt an order and hold a public hearing.  Following 
that public hearing, the Town Board would adopt a resolution establishing the district 
if it determines that the petition was signed, and acknowledged or proved as required 
by law, that all the property and property owners within the proposed district are 
benefitted thereby, that all the property and property owners benefitted are included 
within the limits of the proposed district, and that it is in public interest to grant the 
relief sought.  
 
The Town Clerk would then file a certified copy of the resolution establishing the 
sewer district with the County Clerk’s office and file a certified copy with the State 
Comptroller’s office. Upon the filing of the resolution with the County Clerk, the 
determination shall be presumptive evidence of the regularity of the proceedings 
establishing the district. 
 
For the permissive or mandatory referendum procedure, the Town Board would, pass 
a resolution to form the district, which would be subject to either a permissive 
referendum, or the Town opts for a mandatory referendum. Under the permissive 
referendum procedure, after a public hearing, if the Town Board determines all 
properties in the district are benefited and the district formation is in the public 
interest, the Board then adopts a resolution establishing the district and noting that it 
is subject to a permissive referendum. Permissive referendums are governed by 
Article 7 of the Town Law. A petition for a permissive referendum must be submitted 
within 30 days after the Town Board resolution. To require a referendum, the petition 
must contain the authenticated signatures of at least 5% of the property owners or a 
100 property owners within the district, whichever is less. 
 



   

 
Engineer’s Review Report   
Phoenicia NIP 95 10/25/2011 
 

The Town Board also has the option of requiring a referendum vote when it passes 
the resolution to establish the district (“mandatory referendum”.)  Under either 
permissive or mandatory referendum, the vote process and requirements are the same 
under New York State law. 
 
Once a referendum is determined to be held, either by the Town Board or a petition, 
approval of the district requires the affirmative vote of the owners of a majority of 
taxable real property in the district. A referendum is either conducted in a special 
election or, depending on the timing, as part of the normal annual election.  
 
Prior to any referendum vote, it is recommended that the Town Board schedule 
several informational sessions to ensure an informed vote.  The sessions could focus 
on property owner participation in voting, why the Town Board believes the district is 
in the public interests, and financial aspects, especially operation and maintenance 
fees, and what the project would mean to a property owner in the proposed district.  
Town Board members and/or interested community members may also desire to go 
door to door within the district to supply information that was also provided to 
attendees at these sessions.   
 
One of the concerns that will likely arise during the Sewer District formation is the 
cost to the commercial users as a result of the new WWTP system. Option 11 keeps 
the O&M commercial fees at a reasonable level for all except for the 2 or 3 highest 
water users.  The Town may want to consider amending the current sewer use law 
and exempting certain property owners from a new connection fee.  Currently, the 
Sewer Use Law requires all property owners to connect within 90 days.  The Town 
Sewer Use Law also allows properties with adequately functioning septic systems to 
appear before the Town Board and request an exemption from that requirement. 
Under a different section of the Town’s Sewer Use Law, new users to the plant (those 
not connected within 90 days of startup) are subject to a sewer connection fee.  The 
Sewer Use Law further provides that all such fees with be placed in a dedicated 
capital reserve account.  The Town could amend the sewer use law to provide that 
any properties that are granted an opt-out by the Town Board will not be subject to 
the new connection fee. 
 
In summary, the recommendations of this Engineer’s report are: 
 
1. Proceed with the project, pursuing Option 11 – Membrane Bioreactor (MBR) 

WWTP (130,000 gpd) with Reduced Collection System (127 Lateral 
Connections).  
 

2. Modify the Town’s Sewer Use Law to wave connection fees for any existing 
residences or commercials, if those property owners apply to the Town Board for 
a variance from the Mandatory Hookup Requirement and are approved.  To get a 
variance, the property owner has to show that they have a functioning septic 
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system and, as a result, so choose to connect up to the sewer system after the 
allotted time for connections pass. 

 
3. Form the Sewer District by mandatory referendum. 

 
4. Complete the design, obtain the permits and remaining easements and put project 

to bid. 
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